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1. Project Background 

 
1. Nepal’s agriculture suffers generally from low productivity caused by high transection 
costs stemming from poor connectivity between farms and markets, poor economies of scale 
and quality of produce, compounded by weak agricultural research and development. The 
Government of Nepal approved Agriculture Development Strategy (ADS) in 2015. The ADS 
recognizes access as one major constraint to developing agriculture, particularly commercial 
agriculture value chains. Transport in many high-potential agricultural production areas is 
limited to earthen roads which are not operational after rains, resulting in high transport costs 
and losses of production quality and quantity. The government of Nepal, Ministry of Urban 
Development (MOUD), through Department of Local Infrastructure (DOLI) is implementing 
Rural Connectivity Improvement Project (RCIP) since 2018 with Asian Development Bank 
(ADB) assistance.  
 
2. The Government of Nepal (GON) intends to extend the scope of RCIP and requested 
ADB for additional financing. The Rural Connectivity Improvement Project- Additional Financing 
(RCIP-AF) has been designed incorporating learnings of RCIP which is estimated to 
upgrade/rehabilitate 345 Km of rural roads including bridges in 24 districts of five provinces, 
namely Province No. 1 (5 districts), Bagmati Province (6 districts), Gandaki province (5 
districts), Lumbini province (5 districts) and Karnali province (3 districts). The roads are serving 
the productive agricultural areas and the rural population in 24 districts. The project scope 
includes improvement of existing earthen or seasonal rural roads to all-weather standards by 
improving road geometry, pavement; and constructing motorable bridges including 
maintenance of the roads.  
 
3. Due diligence study of the project confirms that the road to be implemented under the 
RCIP-AF will have only limited impact due to land acquisition. The road improvements will 
mostly carry out using existing road corridor and/or right of ways, with widening and minor 
realignments in some sections, which will require narrow strips of land. The project will not use 
eminent domain to acquire land instead voluntary land donation approach will be adopted 
following community driven development approach. The project ensures voluntary land 
donation will be secured in accordance with ADB’s safeguard policy statement 2009 (SPS). 
 
4. Community Participation Framework prepared for original project RCIP outlines the 
procedures for preparing Community Participation Plan (CPP) including loss assessment, 
identification of affected persons and vulnerable households, impact analysis, eligibility criteria 
for voluntary donation, designing livelihood restoration measures including assistance and 
allowances. The CPF also describes process for information dissemination, transect walk, 
community consultation, voluntary land donation, deed of ownership transfer, grievance redress 
mechanism, monitoring, and reporting. The CPF has been updated incorporating lessons from 
RCIP and considering proposed implementation arrangement of the project. 
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2. Subproject Introduction 

 

5. This CPP is prepared for Lubhughat-Bethan-Sunapatii-Ga.Pa. - Galpa Road Subproject. 
The subproject lies in Sunapati Rural Municipality of Ramechhap District of Bagmati Province. 
The road was originally constructed by District Development Committee, Ramechhap to the 
earthen standard in 1990. Since then, the vehicles are operating in the road. Upgrading of this 
road has been done by Bagmati Province in 2018. Heavy vehicle such as bus and trucks pass 
through the road regularly. Most of the section of the existing road is graveled; average existing 
width varying between 6 to 8 m and is proposed for upgrading to black topped double lane of 8-
meter width including formation width. Other details of the subproject are as under: 
 
 
Location Passes through ward no 5, 4, 3 and 2 of Sunapati Rural Municipality 
Length and Chainage 16 Km. The proposed section starts from Lubhughat (ch 0+000) and 

ends at Haldidevi (ch 16+000). 
Major Settlements  Khaniyapani, Bhosa, Dau, Bethan, Giledevi,Galpa,  

Source: Detailed Engineering Survey, 2021 

2.1 Project Beneficiary along the Alignment 

6. The subproject will provide all-weather roads facility to 3,317 households with 14803 
populations.  Among the total female and male constitute 45.79%and 54.20% respectively. The 
Table below provides the demographic information of the sub-project influence areas. 
 
Table1: Demographic information of subproject area 

S.N. Municipality 
and wards 

Major 
Settlements 

Major Caste/ 
Ethnicity 

Total 
HHs 

Population served by road 

Male Female Total 

1 

Sunapati Rural 
Municipality 
ward no 5, 4, 3, 
and 2 

Khaniyapani, 
Bhosa, Dau, 
Bethan, 
Giledevi,Galpa 

Brahmin/Cheri, 
Tamang, 
Shrestha, Dalit 

3317 6779 8024 14803 

Total 3317 
6779 

(45.79%) 
8024 

(54.20%) 
14803 

 Source: District Profile, CBS 2075 
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Google Map of Road 
Alignment

 

3. Objectives of Community Participation Plan (CPP)  

 
7. The objective of the CPP is to assess social impacts due to the subproject 
implementation, and design mitigation measures to ensure livelihood of affected persons is 
improved or maintained at the level of pre-project condition after voluntary donation of land and 
minor assets. Specific objectives of CPP are to: 
 

 ensure affected persons’ participation in project design and land donation is voluntary 
and receives benefits from the project to offset loss due to donation.  

 identify the loss of land, structure, livelihood, and community property due to the sub-
project intervention and maintain the record of affected people and families.  

 suggest design alternatives of the sub-project to avoid likely severe impact on affected 
household and/or minimize impact on private assets and common properties. 

 assess differential impacts and propose appropriate mitigation measures as per SPS 
and GoN safeguard policy through community participation.  

 document stakeholders are meaningfully consulted, voluntary donations secured in a 
transparent, fair, and non-coercive manner.  

4. Methodology Adopted  

 
8. The methodology for preparation of the CPP includes data collections through both 
primary and secondary sources. The primary data were collected through transect walk, impact 
assessment surveys, community consultations, census and socio-economic surveys, and 
interviews. The meetings were conducted in institutional level with local levels and community 
organizations. The phased process was adopted to collect primary information in following 
order: (i) introductory briefing meeting with community, affected persons, local level 
representatives where project related information including the concept of voluntary donation 
was disseminated; (ii) transect walk along existing alignment with likely project affected persons 
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to assess impact on land, structures, and other assets. The transect walk was also for 
assessing willingness of voluntary donation and communities’ participation in project design 
and implementation; (iii) detailed measurement of loss of land, structures, and other assets. 
Extent of impact on land and structures were further verified with the involvement of local 
community members, affected persons, and elected representatives. Cadastral data of 
additional land required for road upgrading has been identified by superimposing the 
engineering design on digitized cadastral map of Department of Survey. Land related 
information collected from cadastral survey has been verified with the records of Land Revenue 
Office and AP’s land ownership certificate. Impact on structure and other assets assessed from 
inventory and field measurement; (iv) census and socio-economic surveys conducted to assess 
level of impact, differential impact, and vulnerability assessment. Socio- economic information 
has been collected through census household survey of affected households and used to 
assess the vulnerability of the affected persons. 
 
9. The secondary information was collected from desk review of project documents, 
government public sources, internet portal, ADB published documents, cadastral and land 
revenue records etc. Affected persons and vulnerable affected households were consulted 
separately. Memorandum of understanding (MoU)s for voluntary donation were obtained, which 
were signed between the landowners and project implementation unit (PIU) representative in 
presence of local government representatives and verified by third party nominated by the 
affected persons.  

5. Transect Walk Outcome 

 
10. Before the transect walk, meeting and discussion has been conducted in each ward and 
settlements of the proposed alignments.  In the meeting project design, road standards, 
approach for land acquisition, compensation strategy were briefed by the project 
representatives where the local community members, road users, local elected members, 
landowners, structure owners and all stakeholders participated. The team distributed project 
introductory leaflet and shared contact person’s address for inquiry and further queries. 
Information disseminated to APs and stakeholders during this meeting included; i) what is Rural 
Connectivity Improvement Project (RCIP)?, ii) who will improve the road?, iii) the Project & 
Asian Development Bank, iv) how are the project roads selected?, v) how will the community 
participate in the Project?, and vi) voluntary land donation and mitigation measures. The project 
has developed a “Project Information Brochure” in both Nepali and English language that was 
distributed during the community consultations for ease of understanding of the project 
provisions (see Annex 1). 
 

11. Detailed project report (DPR) consultants team conducted a transect walk during March 
8 to Mar18, 2021. The team also conducted altogether 7 meetings. During conduct of the 
transect walk, the team was accompanied by likely affected persons, local community members, 
municipality representatives, DOLI representatives, and other project beneficiaries. The team 
provided prior intimation about conduct of the transects walk and its objectives. A letter was 
also sent to local municipality requesting their support during the process. Transect walk 
covered the total 33 km length of the road. The consultation meetings were conducted in 7 
settlements1 of 5 wards. A total of 182 persons attended in the meetings of which 143 were 
male and 39 were female. Out of the total attendees in the meeting 175 were land owners and 
7 were representatives from households likely to be affected by the project. The detailed list of 
participants and minutes of meeting is attached in Annex 3 

 
12. The transect walk revealed that width of existing road is sufficient in majority of the 
length. However, in few locations an additional 1–2-meter strip of land is required amounting to 
about 43213 square meter. It was also observed that a total of 10 structures are likely to be 

                                                
1 Transect walk consultation meetings were conducted in Sunapati-5, Khaniyapani, Sunapati-4, Bhoyasa, Sunapati-

4, School Dada, Sunapati-3,Hiledevi, Sunapati 2, Kama,  Sunapati- 2 Galpa. 
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affected. Out of these 10 structures 2 are public structures, 2 are dilapidated residential 
structures which has been vacant since a long time, 3 are residential structures and 3 are 
temporary nature business structures that need to be shifted fully beyond the RoW. During 
consultation, all the likely affected persons welcomed the idea of voluntary donation of small 
strip of land and showed willingness to donate and contribute to the project design. A group 
MOU for voluntary donation was also signed during the transect walk. Total 182 persons signed 
MOU in group. The municipality representatives also confirmed to support in the donation 
process. Details of transect walk carried out in the road corridor is attached in Annex-4. Likely 
affected persons and project beneficiaries raised some concerns and suggested to include 
following in the project design. 

 Existing culverts are not functioning well due to smaller size and need to be upgraded to 
appropriate size with assessment of capacity. 

 Public utilities such as electricity poles, telephone poles may require shifting which shall 
be relocated prior to civil works for uninterrupted service.  

 Road construction should be started at the earliest. 
 Local labor and local materials should be utilized as much as possible. 
 Drains of appropriate size should be constructed for quick discharge of rainwater. 
 Women should be encouraged to participate in construction work without any 

discrimination in the wages. 
 

13. The transect walk confirms that the road was constructed in 1990 and since then the 
road is under operation. In most of the road section the existing width is 6-8 meter which is 
which is sufficient to implement the proposed design with average width 7m. However, in few 
locations, 1-2m additional land is required and likely affected persons are willing for voluntary 
land donation. The people present in the transect walk meetings constitute majority of the likely 
affected persons. The upgrading of the road may impact 10 structures fully. The participants in 
consultation expressed that the upgrading works should start at the earliest and committed to 
extend necessary support for the project execution. Land owners, local peoples, and local 
government representative also expressed willingness to support the project. Landowners are 
willing to donate their land for road construction. The affected persons expect that with 
upgraded pavement of the road, traffic flow efficiency will improve, and commuting time may 
reduce drastically which will contribute to enhanced income sources. Hence, the team 
concludes that additional land requirement for the subproject would be met by the voluntary 
donation approach and implementation may run smoothly. The team recommends proceeding 
for detailed impact assessment.  
 
6. Decision of subproject scope under project financing 
 
14. Though the transect walk covers total 33.75 km length of the road originally proposed, 
the project decided to undertake 16 Km considering availability of fund, land acquisition and 
impact on structures. 
 
7. Likely impact on Land and Assets  
 
15. The road is under operation since 1990. The road surface is mostly graveled with 
riverbed aggregates. It is a single lane road and proposed to upgrade to double lane with 
formation width of 10 meter. The road construction work will be carried out mostly within the 
existing road corridor with widening and minor realignments in some cases, which will require 
narrow strips of land. The cadastral survey shows that altogether 43213 square meter land from 
260 land parcels belonging to 203 households is required for upgrading of the road. The 
summary of impact on additional private land required beyond the existing width is presented in 
the table below and details of APs with loss of land is attached in Annex-7 
 
Table 2: Summary of Impact on Land 

SN Type of land 
Number of 

households 
Number of 

affected Plots 

Total additional 
affected area (m2) 

Remarks 
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1 Private land 203 260 43213  
2. Forest land - - -  
3. Government land - - -  

Total 203 260 43213  
8. Impact on Structure 
 
16. The detailed measurement survey confirms that there may be impact on 10 structures. 
Out of these 10 structures 2 are public structures, 2 are dilapidated residential structures which 
has been vacant since a long time, 3 are residential structures2 and 3 are temporary nature 
business structures . The structures will be impacted fully due to the nature of the material used 
in their construction. Both the owners of the 3 residential structure will be physically displaced 
due to the impact. The sub-project will damage two community properties (temples). Details of 
impacts on structures are presented in the table below. 
 

    Table 3: Details of affected structures  
SN Type of structure Location/ 

Chainage 
Number Potential loss 

(full/partial) 
Material used 

1 Residential building 8+300 and 
10+ 610 3 Fully Mud mortar , stone 

wall and CGI roof 

2 Abandoned/ 
dilapidated  structures 8+00 2 Fully Wood and CGI roof 

3 Temp. business 
structure 

15+530 and 
15+535 

2 Fully CGI wall and Roof 

4 Temp .business 
structure  15+535 1 Fully CGI wall and roof 

5 Temple 1+550 1 Fully RCC 

6 Monastery  15+525 1 Fully RCC 
Source: Field survey, 2022 
 
9. Social Impact Assessment  
 
17. Household survey of affected persons has been conducted for assessing the impact of 
loss their socio-economic status including demographic composition, occupation and income 
resources, average income and expenditure, total land holding, household facilities etc. The 
household survey was conducted for 167 households comprising 688 populations (340 males 
and 348 female) during the month of September 2021. 36 households were absent at the 
project area during household survey. Average family size of surveyed households was 4.12, 
and caste/ethnic composition was reported as; Brahmin/Chhetri (15.57%), Indigenous people 
(78.98.%) and Dalit (5.52%). There were 34 women headed households. Affected persons 
revealed that most of the households depend on more than one source of income for the 
fulfilment of their needs. Agriculture, service, business, and remittance are the main sources of 
livelihoods. 

 

9.1 Land Acquisition  

 
 
18. Percent Loss.  Out of total 203 households surveyed, 66 households lose less than 5% 
while 59 households lose between 5 to 10% and 78 household lose more than 10% of the 
affected plot area. 

                                                
2 3 Residential structures are owned by two persons. 
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Table 4: Affected households by percent of land loss 

S. No. Percent loss Number of plots Number of households 

1. <5% 66 66 
2. 5 to 10% 59 59 
3. More than 10% 135 78 

Total 260 203 

Source: Census Survey 2021 
 

19. The DPR team has further assessed total land availability of the 78 households losing 
more than 10% of the affected plots. These households reported that they do not lose more 
than 10% of their total land holdings and available land after donation suffices for the livelihood 
of their family. So, impact assessment reflects that the voluntary donation does not impoverish 
them who are donating more than 10% of the affected plot. 
 
20. Economic viability of remaining land.  Household survey reflects that upgrading of 
the road does not impact significantly in agricultural and/or homestead land of the APs. The 
economic viability of the remaining land is assessed based on discussion with affected owners 
and representative from local government. The minimum remaining land of affected plots of an 
affected owner is recorded to be 12 sqm. where he can operate small scale business activities. . 
The actual remaining land would increase if the total land holding of the APs is taken into 
account. APs report that they will be benefited by increased value of the land after road 
upgradation which compensates the loss due to voluntary donation. 
 
21. Households with poor identity card. Government is identifying and issuing poor 
identity card to them. The DPR team assessed whether any household is identified as poor. 
Among affected persons none of them  were reported as poor as per the government record.  
 
22. Vulnerable households. The project assesses vulnerability in terms of differential 
impact faced by affected persons. Persons donating land are considered vulnerable if they are 
from poor, IPs, dalit, disable,non-title holder and women headed households. Households with 
elderly/children/ disable losing structures and requiring physical displacement will be 
considered as vulnerable household. All vulnerable households will be provided special 
assistance to enhance livelihood of affected households.  
 
23. As part of the social impact assessment, the project attempts to identify individuals 
or/and groups who may be deferentially or disproportionately affected in terms of poverty, 
caste/ethnicity, age and disability etc.. The project has conducted census survey of APs to 
understand their family size, total land holding, agricultural production, sources of income, 
comparative income before and after donation etc. The data/information received from the 
survey has been used to analyze whether any AP is deferentially impacted due to the project 
intervention. The following table presents vulnerability status of project affected households.. 

 

Table 5: Vulnerable households along the alignment. 

S No Vulnerability Status No. of plots Households No. of persons 

1. Poor households 0 0 0 
2. None-title household 0 o 0 
3. Women headed household 34 34 140 
4. Dalit 10 10 41 
5. Indigenous People 132 132 543 

6. Physically displaced household 
with elderly/children/disable 0 0 0 

Source: Census Survey 2021 
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24. Among the APs, 34 women headed households, 10 Dalit households and 132 IP 
households have been identified as land donors in the proposed sub-project. As they are 
categorized as vulnerable affected persons, the project will offer skill enhancement program for 
better livelihood. During community consultation, they have shown their willingness to 
participate in the training program to enhance skills for income generating activities. 
 
25. The household survey reveals that none of the household is disproportionately impacted 
by the project intervention.  
 
26. Impact on income source and livelihood.   Affected persons responded that most of 
the households depend on more than one source of income for the fulfillment of their needs. 
Agriculture, service, business, and remittances are the main sources of livelihoods. Apart from 
the impact on the agricultural land, there will be no other impact on the livelihood of the affected 
people. Affected families will lose a small portion of their land area which has a negligible 
impact on their income. 
 
27. Beneficial Impacts. It is anticipated that there will be two-fold beneficial impact due to 
road upgrading works. One is direct employment opportunity in project activities as wage 
laborer. Second is indirect benefits generated from improved services. During operation stage, 
road-side economic activities supporting transport like fuel shops, automobile repair shops, 
lodging and restaurants will increase due to increased number of vehicles/road users. Increase 
in commercial agriculture/livestock and agro based small and medium enterprises are also 
expected to be developed taking advantage of improved access to market centers where there 
are higher demands and better prices for agricultural products. In addition to that, people of 
sub-project area can have access for better health facility including ante-natal and neo-natal 
care. Land value of the plots adjoining to road may increase significantly which will enhance the 
economic status of APs and other road users. Other common benefits to  the people of the sub-
project area are: (i) reduction in travel time and cost (ii) better mode and frequency of 
transportation (iii) decreased cost of freight (iv) access to quality health care, educational and 
other infrastructural facilities (v) improved access to service centers at local and district level (vi) 
improved quality of life of rural tribal population (vii) reduced accidents and (viii) better 
investment prospects creating more employment opportunities to local people. 

9.2 Indigeneous People 

 
28. The National Foundation for Development of Indigenous Nationalities 
(NFDIN) Act, 2002 is a key policy initiative of government of Nepal for the welfare and 
advancement of IPs (Adivasi/ Janajati) which has identified 59 caste/ethnic groups as 
Indigenous People. Additionally, an umbrella organization of Indigenous People, Nepal 
Federation of Indigenous Nationalities (NEFIN), 2004 has classified Adivasi/Janajati (IP) groups 
into five different categories while characterizing their economic and social features: a) 
endangered3 b) highly marginalized4, c) marginalized5 d) disadvantaged6 and e) advantaged7. 
The rapid census survey conducted during preparation of the CPP reflects that there is 
presence of IPs in the sub-project areas and participated in the process of voluntary donation of 
land as well. IP communities have been consulted in each and every stages of the project 
preparation with the purpose of addressing their issues and concerns. Out of total 203 APs, 132 
(65 %) are from indigenous community constituting 121 (91.66%) male and 11 (8.40%) female.  
According to the rapid census survey, the major caste/ethnic groups of the indigenous people 
                                                
3 Kusunda, Bankariya, Raute,Surel, Hayu, Raji, Kisan, Lepcha, Meche, Kushbadiya 
4 Majhi, Siyar, Lhomi (Singsawa), Thudam, Dhanuk, Chepang, Satar/ Santhal, Thami, Jhagad, Bote, Danuwar, and Baram 
5 Sunuwar/ Koich,Tharu, Tamang, Bhujel, Kumal, Rajbanshi, Gangai, Dhimal, Bhote Drai, Tajpuriya, Pahari, Topkegola, Dolo, 

Free, Mugal, Larke,Lhopa, Dura and Walung 
6Gurung, Magar, Rai, Limbu, Chhairotan, Tangbe, Tin Gaule Thakali, Barhagaule, Marphali Thakali, Sherpa, Yakhha,Chhantal, 

Jirel, Byashi, and Holmo  
7 Newar and Thakali 
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among APs are Tamang (92.5%), Newar(5.30%)and Magar(2.27) which belongs to 
disadvantaged and advantaged category respectively. The total population of the IP has been 
reported 543 among APs families. 
29.  IP communities residing along the road alignment have their own social and cultural 
practices mixed with different religious ideologies. Both Tamang and Newar have distinct 
cultural practice and language followed by them. However, they respect and engaged in 
mainstream Hindu culture collaborating with non-IP communities like Brhamin and Chhetri. 
These IP communities are organized, maintained, and regulated through their social 
institutions. During the consultation observation road alignment, DPR team did not identify any 
impact on cultural heritage sites such as built shrine structures, sacred places, monasteries, 
crematory sites etc. owned by IP community. 
30. . According to the rapid census survey, their main livelihood strategy was found to be 
agriculture. Besides, they are also engaged on foreign employment and wage labor. 
Subsistence farming and animal husbandry are the major occupations and sources of livelihood 
of these peoples. Domestic animals commonly include buffalo, cows, poultry, pigs and goats. 
Main destination of the foreign employment is Middle- east countries followed by Europe and 
Japan. Wage laborers are engaged mainly in agriculture, and in some cases migrated to 
Baglung Bazar and other cities of the country. 
31. The project neither directly or indirectly will affect their dignity, human rights, livelihood 
systems, or culture of indigenous peoples nor affect their territories or natural and cultural 
resources indigenous peoples own, use, occupy, or claim, as their ancestral domain. The 
project or its consequence will not impoverish any IP or their families. There is no any noted 
anticipation of getting worse conditions of IP by the project intervention. As the IP communities 
of sub-project area has been consuming transport facility since last one and half decade, 
improvement of the road does not cause significant impact in the cultural practice, livelihood 
strategy and economic activities of those communities. The enhanced transport facility will just 
facilitate their existing economic activities with all-weather access and reduced travel/freight 
time. Additionally, the IPs will be provided skill development trainings for their enhanced 
livelihood designed as per the requirement of the National Skill Testing Board (NSTB). The 
affected structure owners will eligible to get compensation of affected structure if the structure 
will be shifted. 
32. Despite having no any anticipated hindrances to IP population of the project areas, the 
issues and concerns raised from IP community will be addressed through Grievance Redress 
Mechanism. Any abrupt IP related issues will be recorded and solved through such pre-defined 
mechanism. The social mobilizers in the sub-project level, GESI/ Social Safeguard Associates 
in PIU level will ensure meaningful participation of the IP communities in the project 
implementation and report disaggregated information as per GESI action plan. They would 
communicate with IPs, record their possible comments and recommend the possible solutions 
of the issues. Dedicated Social Safeguard Specialist from PCU will backstop PIU and field level 
staff to monitor and ensure the IP’s dignified participation including disaggregated reporting.  
 
10. Voluntary Donation Eligibility Assessment and Status of MoUs   
33.  .RCIP-AF adopts voluntary land donation approach where the donation is considered 
only if i) project needs narrow stripes of land or existing corridor suffice for upgrading; ii) the 
project benefits will realistically offset the size of the donated land; iii) if voluntary land donation 
is refused, eminent domain or other powers of the state will not be used; iv) the scope of 
voluntary donation doesn’t include losses of residential and associated structures (houses and 
major assets will be treated differently); (v) it will not result in permanent and significant 
loss/impact on income and livelihood of the land donor or causing any third party displacement ; 
(v) road improvements and other project activities will directly benefit the owners, (vi) 
meaningful consultation was carried out to finalize the design, (v) land owners agree and their 
voluntary offer without coercion is documented, and (vii) the donor is not categorized as poor or 
vulnerable. A mechanism has been established ensuring transparent process is followed and 
coercion was not used for donation of land. The whole process was verified and validated by an 
independent third party.  
34. Following the transect walk and identifying the required additional land for upgrading the 
road, cadastral survey has been conducted throughout the project road length. The data 
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received from the survey has been verified with the record of Land Revenue Office, and land 
ownership certificate of the concerned owner. Altogether 260 plots of 203 households have 
been identified to be affected. The DPR team has carefully assessed that the principles of 
voluntary donation have been complied with.The team confirms that all 203 households are 
eligible for voluntary donation.  
 
35. Status of MOU signing. The project has received the MOUs from individual land 
donors for voluntary land donation and transferring the ownership to the government for the 
road project. A third party was nominated by the community to verify and ensure that there was 
no coercion during MoU signing for land donation. Mr Dal Bahadur Bal, Mr. Chandra Bahadur 
Ghising and Dal Bahdur Mahat (Social Workers) have been nominated as third-party to verify 
this process iofvoluntary donation. MoUs from 167 APs (82.27%) out of total 203 have already 
been obtained in the presence of the third party observer. The project has planned to receive 
100 % MoU till December 2022. The MoU between land donor and RCIP-AF will apply to the 
successor of the land in case the land is sold before transferring the ownership. Signed MoUs 
have been attached in Annex 5. 

 
36.  Absentee owners.  Out of 203 APs eligible for donation, 36 have been found absent in 
the project areas. Most of the absentees have migrated to urban centres such as Kathmandu, 
Sarlahi, Dhanusa and Mahottari. In case of absence of land holder, other option shall be 
followed- such as taking consent from available family members in the project area. If all family 
members are out of project area, the project will attempt to contact with them virtually and take 
consent. Support of social workers, local government representatives and neighbouring APs 
will be taken to approach such absentee landowners. In case absentee APs who do not contact 
or not interested to donate land for upgrading of the road, design will be modified accordingly.  

 
11.  Community Participation, Consultation and Dissemination of Project Information 

 
37. During the planning stage of the sub-project, the local community was involved in 
finalization of the alignment, transect walk, identification of the APs, household survey of APs, 
collection of MoUs for voluntary donation, and finalization of support/assistance to APs. 
Community consultation starts from the very beginning of the project and continues till the 
completion of the project. The provision of community participation in different stages of project 
is presented in table below. 
Table 6:  Community Participation at Various Stages of the Project 
Project Stage/ 

Activities 
Responsible 

Person/Agency 
Responsible Person/ Agency 

will; 
Community is expected 

to 

PLANNING 

Prior to 
finalization of 
alignment 

Municipality/ Rural 
Municipality. DPR 
Consultant/PIU 

 Distribute Project information, 
Brochures with key project 
information at prominent places in 
the village, market areas etc, 

 Understand the purpose 
of the Project, nature of 
road improvement 
envisaged, and 
responsibility of the 
community in project 
preparation and 
implementation 
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Project Stage/ 
Activities 

Responsible 
Person/Agency 

Responsible Person/ Agency 
will; 

Community is expected 
to 

Transect Walk 
Municipality/ Rural 
Municipality, PIU, 
DPR Consultant 

 Announce the date, time and 
route of Transect Walk 
 Explain how the Walk and 
subsequent consultation will be 
conducted 
 Walk with the community 
people along the critical areas in 
the proposed alignment and listen 
to the issues and concerns raised 
 Identify the locations requiring 
additional land, environmentally 
sensitive areas, vulnerable groups 
of people, etc. 
 Identify modifications to be 
made to the design. 

 Provide concerns 
related to proposed road 
improvement such as 
extent of land take, impacts 
on vulnerable people and 
common properties, land 
with traditional rights, etc. 
 Provide suggestions to 
be incorporated in the road 
design such as issues 
relating to drainage lines, 
irrigation water courses, 
road safety, etc. 

Census Survey 
of Affected 
Persons 

 Municipality/ 
Rural Municipality, 
DPR Consultant 

 Dispatch survey enumerators/ 
social mobilisers to affected 
persons/ households to identify (i) 
extent of impacts, (ii) vulnerability 
of affected persons, and (iii) 
support required. 

 Cooperate with the 
survey enumerators in 
gathering data on socio-
economic profiles of 
affected persons/ 
households. 

Finalization of 
Support/ 
Assistance 

Municipality/ Rural 
Municipality/PIU/ 
DPR consultant 

 Consult with vulnerable 
affected persons/households to 
agree on support/assistance 
 Announce community-wise 
finalized support/assistance as a 
public notice at the respective LL 
ward offices 

 State preferred modality 
of support/assistance 
 Raise concerns, if any, 
about support/assistance 
proposed 

Collection of 
MoU for 
voluntary land 
donation 

Municipality/ Rural 
Municipality/ PIU/ 
DPR consultant 

 Conduct MoU signing with APs 
(at least 60%)  for additional land 
 Verify MoU document by third-
party 

 Cooperate to have MoU 
signing and providing 
necessary land document 
to DPR team 

IMPLEMENTATION 

Facilitation in 
civil works 

Municipality/ Rural 
Municipality/ PIU/ 
PCU/ contractor 

 Coordinate with APs and road 
users during construction of roads 
 Adopt grievance redressal 
mechanism to resolve the the 
grievances of local people 

 Providing assistance to 
the contractor to ensure 
speedy implementation 

Ownership 
transfer of land 

Municipality/ Rural 
Municipality/ PIU/ 
PCU 

 Coordinate with land donors for 
ownership transfer 

 Support project 
personnel for transferring 
land ownership 

 
12. Transfer of Deed of ownership  
 
38. . The cadastral survey identified 31,519 sqm of private land in existing road corridor 
which is yet to transfer the land ownership to government. For deed transfer facilitation, it is 
planned to cover both existing road (31519 sqm), and additional land (43,213 sqm) required for 
upgrading of the road. The government will deploy social safeguard associate in the PIU and 
social mobilizer at each sub-project level to carry out the assignment. PCU level safeguard 
specialist will monitor their performance regularly and provide necessary backstopping for 
timely completion of deed transfer. Process of land ownership transfer will start from 
01/01/2023 and expected to be completed by 30/03/2023. Cost of deed transfer of private land 
is estimated in the table-7 
13. Mitigation Measure and Entitlements 
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39. The project proposes the mitigation measures of different impact category through its 
mitigation measures matrix outlined in Community Participation Framework (CPF). The matrix 
covers the mitigation measures for land loss, structure loss, livelihood loss, loss of assets such 
as trees, well, and ponds, loss of community owned assets such as wells, ponds, grazing land 
etc. Details of the mitigation measures are provided in the CPF. 
40. Cost. It is identified that the project will impact 260 land parcels belonging to 203 
owners and 10 structures fully. The required land for road upgrading is to be provided 
voluntarily by affected landowners free of cost. Therefore, budget is not required to compensate 
for the land loss. Following verification of cadastral data, the project will transfer the deed of all 
donated land parcels in collaboration with the Survey Office and the Land Revenue Office. So, 
cost for cadastral data verification and ownership transfer has been included. The affected 
structure will be compensated by providing rehabilitation cost. The CPP will be updated If any 
changes required during project implementation, and cost estimate will be revised accordingly. 
Estimated cost for implementation of CPP is presented in table 6 below. 
 
Table 7: Estimated budget for implementation of CPP 
S.N. Activities Unit Unit Cost 

(NRs) 
Total Amount 

(NRs) 

1 Assistance for Residential 
structure loss 10 500,000.00 50,00,000.00 

2 Cadastral data verification cost 16 km 10,000.00 1,60,000.00 

2 Ownership transfer 
administrative cost 260 plots 250/plot for LRO and 

Survey office each) 65,000.00 

3 Contingency Lump-sump  1,00,000.00 
Total 53,25,000.00 

 

14. Grievance Redress Mechanism 
 
41.   Grievance Redress Mechanism:  A project-specific grievance redress mechanism 
(GRM) will be established by DOLI to receive, evaluate, and facilitate resolution of affected 
persons’ concerns, complaints, and grievances related to social, environmental, and other 
concerns on the project. The GRM will ensure greater accountability of the project authorities 
towards affected persons. The project adopts a three- tier GRM. Grievances may be routed 
through letters, emails, text messages (SMS), verbal narration, grievance box and registers. 
The GRM is not intended to bypass the government’s own legal process, but to provide a time-
bound and transparent mechanism to resolve such concerns that is readily accessible to all 
segments of the affected persons and community. All costs involved in resolving the complaints 
(meetings, consultations, communications, and reporting/information dissemination) will be 
borne by the project. 
42. Grievance redress committees (GRCs) will be formed at three levels viz. subproject 
level, PIU level and PCU level as under: 
 

A)  First Level of GRC (subproject level): The subproject level GRC will comprise of the 
Ward chairperson of road alignment municipality/rural municipality as chair of the 
committee and resident engineer; two representatives from affected person (at least one 
female); representative of contractor; social mobilizer assigned for the road and 
representatives of women and disadvantaged groups including Indigenous Peoples as 
members. The social mobilizer will act as complaint receiving officer and work as 
secretary of the committee.  
 

B)  Second Level of GRC (PIU level): The PIU level GRC will comprise of PIU chief as 
chairperson of the committee, safeguard focal of PIU, senior resident engineer, 
associate safeguard specialist from PISC as member of the committee. The safeguard 
focal of the PIU will act as secretary of the committee. 

C) Third Level of GRC (PCU level): The PCU level GRC will comprise of project director 
as chairperson of the committee, sociologist PCU, team leader PISC, safeguard 
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specialist PISC as member of the committee. The sociologist of the PCU will act as 
secretary of the committee. 

 
43. The Depending on the nature and significance of the grievances or complaints, 
grievances will be addressed at three levels, namely, subproject level, PIU level, and PCU level. 
Simple and easily manageable grievances will be addressed at the subproject level and more 
complex grievances may direct to the PIU, and PCU level GRC. Grievances will be generally 
redressed within two weeks from the date of lodging. All complaints and resolutions are 
recorded and reported at each level of the GRC. In addition, contractors will place complaint 
boxes at prominent places viz. public places, contractor camp site etc. where local community 
members can put their complaints/grievances and contractor’s personnel should be in charge to 
collect the complaints/grievances and forward them to the subproject level, PIU, and PCU level 
committee, as necessary. Some concerns may not need to pass though GRC If any such 
concerns arise, the PISC safeguard consultants and contractor can immediately resolve the 
complaint on site. The PISC safeguards consultant will notify the PIU that a concern was 
received, and whether it was resolved.  
44. Prior to construction of any works, PIU will ensure local community meetings are held to 
notify users and affected persons (APs) about grievance redress mechanism of the project. 
Awareness of grievance redress procedures will be created through the public awareness 
campaign, with the help of print and electronic media and radio. The key functions of the GRC 
are to (i) provide support for APs to lodge their complaints; (ii) record the complaints, categorise, 
and prioritize them; (iii) settle the grievances in consultation with APs and project officials; (iv) 
report to the aggrieved parties about the decision/solution; and (v) forward the unresolved 
cases to higher levels. 
 
45. GRM will cover handling of unresolved grievances and complaints through a process of 
escalation. The unresolved grievances will be transmitted to the next higher level – subproject 
level to PIU level and further to PCU level and then to ADB. The PCU will aggregate all 
grievances to a single consolidated database to monitor the performance of PIUs and IAs and 
generate aggregate statistics on performance to be publicly disclosed on the project's web-
platform. Any grievance/complaint received in the subproject level committee will be addressed 
within 7 days of filing. Grievances will be resolved through continuous interactions with 
aggrieved party. Subproject level grievance committee will maintain a grievance registry and 
document the following information: (i) name of the person; (ii) date complaint was received; (iii) 
nature of complaint; (iv) location, and (v) how the complaint was resolved. If subproject level 
GRC could not resolve the issue amicably the committee will forward the complaint to PIU level 
GRC or if the complainer is not satisfied with the solution, the complainant can appeal to PIU 
level GRC. The PIU level committee will attempt to address the grievance within 15 days of 
filing. If it is not resolved at PIU level GRC it will forward the complaint to PCU level GRC. The 
PCU level GRC will make decisions within 30 days of filing. 
  
46. If APs/complainers are not contended with the decision of GRCs or in absence of any 
response from them, the AP may resort to the legal remedies available. The project level GRM 
will not affect the regular process of access to a court of law and affected parties may seek 
legal remedies at any time. 
 
 

15. Implementation and Institutional Arrangement 
 
47.  Ministry of Urban Development (MoUD) acting through Department of Local 
Infrastructure (DOLI) will be the Executing Agency (EA) and respective province infrastructure 
ministry will be implementing agency of the project. More specifically, the RCIP- PCU will be the 
key institution for the successful implementation of the project and ensure compliance to ADB 
safeguards as contemplated in the community participation plan. 
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48. The PCU will provide both technical advisory and supervisory roles to the project to 
ensure the project is in line with the compliance to loan covenants. The PCU will regularly 
monitor the progress of CPP implementation and prepare semiannual social monitoring report 
and submit to ADB along with focus of next report. PCU allocates necessary budget to 
implement the CPP and release the budget to PIUs. Construction Supervision Consultant (CSC) 
is mainly responsible to implement all activities under CPP in close coordination with PCU and 
PIUs. Contractors are consulted and instructed by the project regarding social safeguard issues 
in course of implementation of CPPs. Road users/ affected people being one of the major 
stakeholders, they are frequently consulted and ensured their meaningful participation in the 
implementation of CPP. The overall organizational structure of the project for CPP 
implementation arrangement is shown in Figure 1 below. 

 
 
 
 

 

Figure 1: Organizational Structure of the Project for CPP Implementation 
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16.  Monitoring and Reporting 
 
49. The PCU will monitor social safeguard related activities internally with the help of 
safeguard consultant in PCU and CSC. The monitoring will track (i) the delivery of the planned 
social safeguard activities to the affected people and (ii) whether the planned activities are 
producing the desired outcomes. Monitoring will be done by the Supervision Consultants 
engaged by PCU. Supervision Consultants will bring to the notice of PCU about observed 
progress, issues, and challenges during internal monitoring. The monitoring should be carried 
out against the activities, time frames and budget set out in the safeguard documents. 
 
50. In addition to recording the progress in social safeguards activities, the Supervision 
Consultants will prepare monitoring report to ensure that implementation has produced the 
desired outcome. Information gathered from the monitoring exercise will be subjected to review 
by the project coordination unit (PCU) at department level and other relevant stakeholders in 
view of taking remedial measures to mitigate or resolve the problems that need institutional 
interventions. 
 
51. Field office(s) of the Supervision Consultants will submit monthly progress reports 
comprising the information on i) category wise details of APs, ii) details of structures affected 
status of assistance provided, iii) nos. of vulnerable households assisted, iv) nos. of gender 
issues reported by the APs, details of resolution, v) number of GRC meeting held and vi) 
number of complaints received by GRC and details of resolution. The Project Supervision 
Consultants will submit a consolidate progress report to the PCU on a quarterly basis. PIU will 
verify the progress mentioned in the quarterly report submitted by CSC and finalize the report. 
The PCU will regularly monitor the progress of CPP implementation and prepare semiannual 
social monitoring report and submit to ADB for approval and disclosure. 
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ANNEXES 
 
 
 

Annex 1: ‘Project Information Brochure’  for Public Disclosure 

आयोजना सम्बन्धी जानकारी पसु्तिका 

(क) आयोजना सम्बन्धी सामन्य जानकारी 

ग्रास्िण सडक सञ्जाल सधुार आयोजना एस्ियाली स्िकास िैंक ऋण सहयोग र नेपाल सरकारको संयकु्त लगानीिा नेपालका पााँच प्रदिेहरू 

क्रिि  प्रदिे १, बागििी, गण्डकी, लुस्म्िनी र कणाालीिा सचास्लि सडक पररयोजना हो । यस पररयोजना अन्िगाि पस्हलो चरणिा ४)@ स्कस्ि 

सडक कालोपते्रका रुपिा तिरोन्निी गरी तथानीय जनिालाई बाहै्रिास सडक पह ाँच पगु्ने व्यितथा गररएको स्थयो । पस्हलोचरणको सफलिा िथा 

जनतिरको िागका आधारिा दोस्रो चरणिा पस्न परूक बजेट िाफा ि कररि२००० स्कस्ि सडकको संभाव्यिा अध्ययन गरी स्िस्भन्न िापदन्डका 

आधारिा २४ िटा सडक ३२४ स्कस्ि तिरोन्नस्िका लास्ग अस्न्िि चरणिा छनौट भएका छन ्। दिेिा संघीयिाको सरुुिाद संगै संघीय सरकार र 

प्रादसे्िक सरकारको प्रिक्ष संलग्निा िथा सहभास्गिािा दोस्रो चरण कायाान्ियनिा लैजाने गरी ियारी भरैहकेोछ । 

(ख) सडकको स्तरोन्नतत गने तनकाय  

यस आयोजनाको कायाान्ियन िहरी स्िकास िन्त्रालय िाफा ि तथानीय पिूााधार स्िकास (डोस्ल) िथा संिस्न्धि प्रदिेको भौस्िक स्िकास 

िन्त्रालयहरूले संयकु्त रुपिा गनेछन ्। केन्रिा सबै प्रदेिका आयोजनाहरू सिन्ियको लास्ग आयोजना सिन्िय इकाइका को तथापना भएको छ । 

आयोजना सिन्िय इकाईले पररयोजना कायाान्ियन िथा अनगुिन पराििादािा छनौट गरी पररयोजनालाई सहज रूपिा कायाान्ियन गररनेछ । 

त्यसैगरी प्रदेिको िन्त्रालय अन्िगाि कायाक्रि कायाान्ियन ईकाइ रहनेछ। सबै स्नकायको सिन्ियात्िक प्रयास िथा प्रत्यक्ष संलग्निािा  

आयोजनाको अनगुिन, िलू्याङ्कन िथा कायाान्ियन गररनेछ । 

(ग) आयोजना र एतियाली तिकास बैंकः 

प्रारम्भिा एस्ियाली स्िकास बैंकको सहयोगिा आयोजना ियारी चरणिा पररयोजना ियारी प्रस्िस्धक सहयोग अक्टोिर २०१५ दसे्ि िाचा 

२०१६ सम्ि सम्पन्न भएको स्थयो । उक्त सियिा आयोजनाको स्डजाईन र संभाव्यिा  अध्ययन कृस्ि उत्पादन क्षेत्र स्िकास कायाक्रिहरुलाई 

प्राथस्िकिािा रािी गररएको स्थयो । उक्त अध्ययनका िLनिटा िखु्य स्िियहरु स्नम्न रहकेा स्थए । 

!= ग्रािीण सडकको तिरोन्निी 

@=  कृस्ि उपजको बजार क्षेत्र र िलू्यचक्र स्िकास 

#= नेपाल सरकारको कृस्ि नीस्िलाई प्रभािकारी कायाान्ियन  

यस ैचरणिा एस्ियाली स्िकास बैंकले उक्त क्षेत्रहरुिा लगानी गना डोस्लसाँग स्िस्भन्न चरणिा छलफल गरेको स्थयो । छलफलको क्रििा प्रतिाि 

गररएका सडक आयोजनाहरुको ियारी अितथा र लगानी गनुाको औस्चत्यको बारेिा अध्ययन गररएको स्थयो । छनौटिा परेका सडकहरुको 

ियारी स्ितििृ आयोजना प्रस्ििेदनको अितथालाई सबै भन्दा बस्ि प्राथस्िकिा स्दइएको स्थयो । अन्ििा एस्ियाली स्िकास बैंक र नेपाल सरकार 

बीच अन्य दईुिटा स्िियहरुलाई छाडेर २०१७ िा ग्रािीण सडक स्निााण िथा तिरोन्नस्ि गने स्ििय िात्र आयोजनाको रुपिा अगाडी बिाउने 

सहिस्ि भयो । यस आयोजनाको नाि ग्रास्िण सडक सञ्जाल सधुार आयोजना रास्ियो । पस्हलो चरणको कायक्रि ससुम्पन्न ह नै लाग्दा यसका 

सफल अभ्यासलाई सिेि ध्यानिा रािी पनु दास्रो चरणको ियारी अस्न्िि चरणिा प्रिेि गररसकेको छ।  
 

(घ) सडक उपआयोजनाहरुको छनौटका आधारहरू  

यस आयोजना अन्िगाि छनौटिा परेका सडक आयोजनाहरुको छनौट गदाा ९ िटा स्िस्भन्न िापदण्डहरूका आधारिा गररएको स्थयो । िी 

िापदण्डहरूको अङ्कन क्रिि गापा नपासंगको सास्िप्यिािा २०, सडकले सेिा स्दने जनसंख्यािा १५, ट्रास्फक भोल्यिुिा १५, तिात्य सेिा 

िा बजार पह ाँचिा ८, िािािरणीय पक्षिा ८, कृस्ि पयाटन िथा औधोस्गक संभाव्यिालाई ८, पनुिाासलाई ८, आस्थाक पक्षलाई १० र सरकारी 

प्राथस्िकिाको आयोजनालाई ८ गरी कूल १०० अंकका आधारिा गररएको स्थयो।  िी िध्ये बिी अङ्क प्राप्त गने सडक छनोट भई 

कायाान्ियनिा आउनलागेका ह न्।  

(ङ) आयोजना कायाान्ियनमा स्थातनयहरुको सहभातगता 
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यस आयोजना अन्िगाि स्निाणा ह ने सडकको क्षेत्रिा बसोबास गन ेसिदुायको प्रत्यक्ष रुपिा सहभास्गिा ह न ुपदाछ । सडकलाई आिश्यक पने थप 

थोरै जस्िन स्निलु्क रुपिा तिस्छछक दान स्दन ियार ह नपुनेह न्छ । यसिा सम्बस्न्धि गाउाँ/नगरपास्लकाको पस्न प्रत्यक्ष संलग्निा ह नपुदाछ । यसरी 

सिदुाय आयोजनाको सफलिाको लास्ग प्रत्यक्ष िा गाउाँ/नगरपालीका िाफा ि स्नम्न बिोस्जि सहभास्ग ह ने व्यितथा गररएको छ । िस्ण्डि िा टुके्र 

स्हडाइ िा सहभागी भएर सडकको सीिाक्षेत्र लाई अस्न्िि रुप स्दने । 

सडक सीिाक्षेत्र िा दसे्िएका स्िस्भन्न स्कस्सिका स्िियहरुलाई पस्हचान गरी सिाधानका लास्ग सहजीकरण गने । 

सडकको कारणले उत्पन्न ह ने स्िस्भन्न प्रभािलाई न्यसू्नकरण गना सझुाि स्दने र स्िपन्न िगािा पने नकरात्िक प्रभािहरुलाई न्यसू्नकरण गने । 

सडक स्निााणको कायालाई सियिै सम्पन्न गना स्निााण व्यिसायीहरुलाई आिश्यक सहयोग गने ।  
 

(च) आयोजनाका तितभन्न चरणहरुमा समुदायको सहभातगता 

आयोजनाका चरणहरु उत्तरदायी व्यति/ससं्था उत्तरदायी व्यति/ससं्थाले 

गनुा पने काम 

समुदायको तर्ा बाट गररनु 

पने काम 

आयोजना तयारी चरण 

सडक सीिाके्षत्र लाई अस्न्िि रुप 

स्दन प्राथस्िकिा 

स्जल्ला आयोजना कायाालय, 

डोस्लडार । गाउाँ/नगरपालीका 

स्नस्िि तथानहरु, गाउाँपास्लका/ 

नगरपास्लकाहरुिा आयोजनाको 

बारेिा जानकारी स्दन ेसािाग्रीहरू िा 

जानकारी पसु्तिका गााँउपास्लका, 

सिदुायहरुिा बसोबास गने 

बतिीहरुिा स्ििरण गने । 

आयोजनाको उद्देश्य, सडक 

तिरोन्नस्िको प्रकृस्ि र आयोजनाको 

ियारी िथा  कायाान्ियन चरणिा 

सिदुायको भसू्िका बारेिा जानकारी 

। 

िस्ण्डि िा टुके्र स्हडाइ (ट्रान्सेक्ट 

िोक) 

प्रदेि, डोस्ल, गाउाँ िा नगरपास्लका 

र अन्य संघ संतथाका प्रस्िस्नस्ध 

-िस्ण्डि िा टुके्र स्हडाइ गना स्िस्ि र 

तथान िय गने । 

िस्ण्डि िा टुके्र स्हडाइ र सिदुायसाँग 

छलफल कसरी गने भन्ने बारे 

जानकारी स्दन े।  

;8ssf] सीिाके्षत्र र सिदुायलाई 

प्रतिास्िि सडकको स्िस्भन्न तथानिा 

देस्िएका सितयाहरु बारे तथास्नयसाँग 

छलफल गन े। 

प्रास्िस्धक स्डजाइनिा संसोधन गनुा 

पने आितथाहरुको पस्हचान गने ।  

सडक तिरोन्निी गदाा दान गनुा पने 

जस्िनको के्षत्रफल, स्िपन्न िगािा 

पने प्रभाि, सािदुायीक सम्पस्ििा 

पने प्रभाि र जस्िन िाथीको 

परम्परागि अस्धकारिा पने 

प्रभािको बारेिा जानकारी ह ने ।  

 सडक तिरोन्निी गदाा स्िस्भन्न 

सािदुास्यक र व्यस्क्तगि संरचनाहरु, 

स्संचाई, कुलो, िानेपानी पाइप 

लाईन र सडक सरुक्षा जतिा 

स्िियहरुिा सझुाि स्दन े र उक्त 

स्िियहरुलाई प्रास्िस्धक स्डजाइनिा 

सिािेि गना लगाउन े। 

प्रभास्िि व्यस्क्तहरुको घर धरुी 

सभेक्षण 

संिस्न्धि प्रदेि, डोस्ल, 

गाउाँ/नगरपास्लका 

घरधरुी सभेक्षणको लास्ग सभेक्षण 

उपकरण िथा कागजािहरु, 

आिश्यक पने दक्ष जनिस्क्त 

स्जल्लािा पठाउने र सभेक्षण टोस्लले 

सडक तिरोन्नस्िको क्रििा पने 

प्रभािहरु, प्रभास्िि व्यस्क्तहरुको 

स्िपन्निा र उनीहरुलाई आिश्यक 

पने सहयोगहरु पस्हचान गने । 

प्रभास्िि व्यस्क्तहरुको सािास्जक, 

आस्थाक स्िशे्लिण गना आिश्यक 

पने ि्याङ्क सङ्कलन गना 

िस्टएका जनिस्क्तहरुलाई सहयोग 

गने । 

प्रभास्िि पररिार/व्यस्क्तहरुलाई 

प्रदान गररने सहयोग के/कतिो ह ने 

बारे अस्न्ििरुप स्दन े। 

स्जल्ला आयोजना कायाालय, 

डोस्ल गाउाँ/नगरपास्लका 

स्िपन्न िथा जोस्िििा रहकेा  

व्यस्क्त/सिदुायहरु साँग छलफल गरी 

उनीहरुको जीिनतिर सधुारका लास्ग 

आिश्यक सहयोगिा सहिस्ि गन े । 

पस्हचान गररएका सहयोगको 

स्क्रयाकलापहरु/स्िियहरु सिदुायका 

सबै व्यस्क्तलाई जानकारी गराउन े। 

सहयोग गररने स्क्रयाकलापहरुलाई 

कसरी प्रदान गररने भन्न ेबारेिा तपष्ट 

पान े।  

स्िपन्न िगालाई प्रदान गररने 

सहयोगको बारेिा सिदुायको 

िफा बाट कुनै प्रस्िस्क्रया भए 

छलफल गने ।  

 

आयोजना कायाान्ियन चरण 

स्निााण काया प्रारम्भ गना प्राथस्िकिा 

स्दन े। 

स्जल्ला आयोजना कायाालय, 

डोस्ल गाउाँ/नगरपास्लका 

सडक सीिाके्षत्र लाई अस्न्िि रुप 

स्दन ियार पाररएको सम्झौिा दानपत्र 

व्यस्क्तले तिेछछाले गरेको जग्गादान 

स्जल्ला स्तथि िालपोि/नापी 
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अनसुार प्रभास्िि व्यस्क्तहरुले 

जग्गाको तिािीत्ि हतिान्िरण गने । 

कायाालयिा गई सडकिा पने 

जग्गाको तिास्ित्ि हतिान्िरण गना 

सम्झौिा दानपत्रिा हतिाक्षर गने ।  

गाउाँ/नगरपास्लका िा प्रस्िनीधीले 

सम्झौिा दानपत्र प्रिास्णि गने । 

(छ) स्िेतषिक जग्गा दान र प्रभािलाई तनिारण गना अपनाउने उपायहरूः 

सडक तिरोन्निी गदाा सडकको कारणले प्रभास्िि ह न जान ेजग्गाका स्कत्ताहरु र िी जग्गािा बनेका भाौस्िक संरचनाहरुिा पना जान े

क्षस्िलाई कि पाना स्नम्न उपायहरु लाग ुगररनेछ ।  

१. आयोजनाले चस्लरहकेो सडकलाई तिरोन्नस्ि िात्र गनेछ । यस्द थप जग्गा िथा संरचना प्रभास्िि ह ने  भएिा   उक्त जग्गा 

िथा संरचना पनुः प्रयोग ह ने अितथािा िात्र थप जग्गा स्लनछे ।  

२. प्रास्िस्धक रुपिा संभि नभएको अितथािा÷तथानहरुिा िात्र थप जस्िन आिश्यक भएिा कि प्रभाि  पने उपायहरु 

अिलम्बन गररनेछ जो स्नम्नानसुार ह न सक्छ ।  

३. आयोजना स्निारण िसे्ट्रक्स अनसुार स्िपन्न िथा जोस्िििा रहकेा । 

 सडक सरुक्षालाई ध्यान स्दएर प्रास्िस्धक स्डजाईन पररििान िा सडकको चौडाइ कि पाने । 
 सब ैउपायहरु अिलम्बन गदाा पस्न प्रास्िस्धक रुपिा जग्गा आिश्यक भएिा जग्गा धस्नबाट तिेस्छछक रुपिा जग्गा दानको 

सम्झौिा गरी सो जग्गा नपेाल सरकारको नाििा ल्याईनछे । 

जोस्िियकु्त प्रभास्िि व्यस्क्तहरुको पररभािा  िल उल्लेस्िि िगास्भत्र पने प्रभास्िि व्यस्क्तहरु सहयोग  र सहायिाको लास्ग योग्य 

ह नेछन ्

 दस्लि गररस्बको रेिा िसु्न पने व्यस्क्तहरु  

 िस्हला परुुि भएको घर धरुी  

 बनािट नोक्सान ह ने घरधरुी 

 स्ििेि क्षििा (अपाङ्ग) भएका व्यस्क्तहरु 

(ि) जोस्िियकु्त प्रभास्िि व्यस्क्तहरुकोलास्ग सहयोग र व्यितथा 

प्रभािको 

िगीकरण 

तनिारण मापन तजम्मेिार 

तनकाय 

जस्िनिा क्षस्ि जग्गा दान गना आफू इछछुक भएको भनी स्लस्िि िञ्जरुीनािा  

दान गरेको जग्गालाई कुनै क्षस्िपसु्िा नस्दइने (कुनै भौस्िक स्ितथापन ह ने छैन ) र सािान्य सम्पस्ि जतिै घरको 

आंगन, बरन्डा, रुि, पिााल आस्द  

जग्गा दान गन े÷हतिान्िरण गन ेछलफल ह ने आयोजना र जग्गा धस्न) 

 जग्गा पास िचा स्निलु्क ह ने 

 हरुको लास्ग सडक स्निाणा ह दा ज्यालादारी श्रस्िक कािको लास्ग प्राथस्िकिा 

पास्लका, 

प्रदिे 

सरकार िा 

आयोजना 

 अन्नबाली स्भत्र्याउन ुपुिा सचूना स्दइने, 

त्यतिा जस्िनहरु जसिा व्यस्क्तको परम्परागि अस्धकार लाग्दछन, त्यसिा नेपाल सरकारको काननु  बिोस्जि 

जग्गा हतिान्िरण ह ने छ । यसिा आस्दिासीहरुको जग्गा जस्िन सम्बस्न्ध चलनअनुसारको अस्धकारको पस्न 

ख्याल गररनेछ । 

 

संरचनािा क्षस्ि आयोजनाले सडकले भत्काएका संरचनाहरू आफै बनाउनेछ । यस्द त्यो सम्भि नभएिा त्यसको उस्चि स्निााण 

िचा स्दइनेछ । 

घेरा, िाल र िारिारहरु जग्गा धस्नको तिेस्छछक दान बाट संझौिा गरी स्लइनेछ । यस्द तिेस्छछक दान सम्भि 

नभए कायाान्ियन गने स्नकायले त्यतिा संरचनाहरुको क्षस्िको नगद सहयोग, स्निााण सािाग्रीको सहयोग, 

िजदरु/श्रिको सहयोग स्दएर प्रभास्िि व्यास्क्तहरुलाई त्यतिै संरचना बनाउन सहयोग गनेछ । 

जोस्िियकु्त प्रभास्िि व्यस्क्तहररूका लास्ग ज्यालादारी श्रस्िकको रुपिा सडक स्निााण र ििाि ह ाँदािाका 

रोजकारीको व्यितथा गररने छ जोस्िियकु्त प्रभास्िि व्यस्क्तहररूका ज्येष्ठ नागररक अपाङ्गिा भएका व्यस्क्त, 

छोराछोरी भएका िस्हलाहरु जसको लागी रोजगारी उपयकु्त नह नसक्छ , स्िनीहरुलाइ सिदुाय संग छलफल 

गरी अन्य उपयकु्त ससु्िधाहरु प्रदान गररने छ । 

पास्लका, 

प्रदिे 

सरकार िा 

आयोजना 
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त्यसिा जस्िनहरु जसिा व्यास्क्तको परम्परागिर अस्धकार लाग्दछन ्त्यसिा नेपाल सरकारको काननु बिोस्जि 

जग्गा हतिान्िरण ह नेछ यसिा आस्दबासी जनजािीहरुको जग्गा जस्िन सम्बस्न्ध चलनअनसुारको 

अस्धकारहरुलाइ पस्न ख्याल गररनेछ । 

 दस्लि आयोग को पररभािा अनसुार दस्लि भनेका त्यतिा सिदुायहरु जुन जािको आधारिा बस्हतकरणिा 

परेका छन र जनु सािास्जक, आस्थाक, िौस्क्षक, राजनैस्िक र धास्िाक क्षेत्रहरुिा स्सिान्िकृि छन ्। 

 

 

 

प्रभाि तनिारणका मापन तजम्मेिारी 

स्जिीकोपाजानिा क्षस्ि जीिन उपयोगी सीपिलूक िास्लिहरु स्सकाएर प्रभास्िि व्यस्क्तहरुलाई आस्थाक संतथाहरुसंग नरि ऋण 

स्लनको लास्ग सिन्िय गररस्दन े

जोस्िियकु्त प्रभास्िि व्यस्क्तहररूलाई सडक स्निााण र ििाि गदाा श्रस्िक कािदारको रुपिा रोजगारीको लास्ग 

प्राथस्िकिा स्दन े 

पास्लका, 

प्रदेि सरकार 

िा आयोजना 

सम्पस्ि, रुि, इनार, 

पोिरीको क्षस्ि 

इछछुक दानपत्र, संझौिा  गरेर स्लन े। 
जोस्िियकु्त प्रभास्िि व्यस्क्तहररूलाई सडक स्निााण र ििाि गदाा श्रस्िक कािदारको रुपिा रोजगारीको लागी 

प्राथस्िकिा स्दन े। 

यस्द नीजी सम्पस्िहरु तिेस्छछक दानबाट प्राप्त ह न नसकेिा कायाान्ियन गने स्नकाय ले क्षस्िपसु्िा अनरुुप नगद 

सहयोग गना । 

पास्लका, 

प्रदेि सरकार 

िा आयोजना 

सािदुास्यक 

सम्पस्िहरू इनार, 

पोिरी चरण के्षत्रको 

क्षस्ि 

तिेस्छछक दान, संझौिा गरेर स्लने 
भौस्िक स्निााणको पनुातथापना कायाान्ियन गने स्नकायले इकाईको प्रास्िस्धक सहयोगिा गने । 

चरण के्षत्र लगायिका स्बियहरूिा सिदुायका व्यस्क्तहरूसंग छलफल गने । 

पास्लका, 

प्रदेि सरकार 

िा आयोजना 

सडक स्निााण ह ाँदा पने 

अतथाइ प्रभाि जतिै 

यािायािका साधनिा 

रोकािट, ध्िस्न 

प्रदिुण, धलुो 

उत्पादन, 

ठुलािेस्सनहरूले गदाा 

नस्जकैको जग्गािा पना 

गएको क्षस्ि 

िेसस्ननको कारण सडक नस्जकैको संरचनािा, जस्िनिा क्षस्ि पना गएिा ठेकेदारले क्षस्िपसु्िा स्दनपुने छ । 

सडक नस्जकैका जग्गाहरूलाई अतथाइ उपयोग गना परेिा ठेकेदार र स्नस्ज जग्गा धनीबीच स्लस्िि सहिस्ि 

ह नपने  

स्निााण क्याम्पहरू िडा गना गा.स्ि.स. संग  छलफल गररने 

ठुला िेस्सनहरू प्रयोग गने, सिय छुट्याउन धुलोको प्रकोप, गास्डहरूको स्नयस्िि आिागिनकोलास्ग 

सडक सरुक्षाको साइन बोडा राख्न ठेकेदार स्जम्िेिार ह नपने ।  

पास्लका, 

प्रदेि सरकार 

िा आयोजना 

सडक सरुक्षाका 

चनुौस्िहरू 

 टुके्र स्हडाइ गदाा र स्निााण सरुु ह न अगास्ड प्रभास्िि सिदुायका व्यस्क्तहरूलाइ सडक सरुक्षा सम्बस्न्ध चेिना 

िलुक कायााक्रि  चलाइने छ । 

 

 

 

पास्लका, 

प्रदेि सरकार 

िा आयोजना 
अरु नदेस्िएका 

सितयाहरू 
 अन्य कल्पना नगररएका सितया देस्िएिा स्िस्नहरूलाई सङ्कलन गरी यसै संरचनाका आधारिा 

सिाधान गररने छ । 
पास्लका, 

प्रदेि सरकार 

िा आयोजना 

 

)ज ( गुनासो तनिारण सयंन्र 
पररयोजना साँग सम्बस्न्धि सािास्जक िािािरणीय िा अन्य स्िियिा व्यस्क्तका चासो अथिा गनुासोहरू लाई सम्बोधन गनाका लास्ग 

तथानीय पिूााधार स्िभाग द्वारा एक गनुासो स्नबारण  सस्िस्ि स्निााण गररनेछ। िीन िहको उक्त सस्िस्ििा स्लस्िि िौस्िक िा अन्य कुनै 

िाध्यिबाट पररयोजना प्रभास्िि तथानीय बासीहरूलेहरूले गनुासो दिाा गराउन सक्ने प्रािधान रास्िनेछ। उक्त सस्िस्िको सञ्चालन, 

छलफल , सञ्चार, प्रस्ििेदन प्रतििुी आस्दका लास्ग आिश्यक िचा पररयोजनाले नै व्यहोने छ । िीन िहको उक्त सस्िस्ििा िपस्सल 

बिोस्जिका सदतयहरू रहकेा ह नेछन।्  

क( पतहलोतह  गनुासो स्निारणको यो िह तथानीय पररयोजना कायाान्ियनको स्फल्ड िहिा रहकेो ह नेछ । यो सस्िस्ििा पररयोजना 

कायाान्ियनिा रहकेो तथानीय िडाको िडाध्यक्ष अध्यक्ष, आिासीय इस्न्जस्नयर सदतय, प्रभास्िि व्यस्क्तहरू िध्ये एकजना िस्हलासस्हि 

दईुजना सदतय , सम्बस्न्धि सडक हनेे सािास्जक पररचालक सदतय, िथा िस्हला जनजास्ि िथा स्पछस्डएको िगाको प्रस्िस्नस्धत्ि गने 

सिदुायको सदतय रहने व्यितथा गररएको छ। सम्बस्न्धि सािास्जक पररचालकले गनुासो दिाा गने िथा सो सस्िस्िको सस्चिको रुपिा 

काि गनेछ ।  
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ख( दोस्रोतह पररयोजना कायाान्ियन एकाइ अन्िगाि दोस्रो िहको गनुासो  स्निारण सस्िस्ि रहनेछ । यस िहको सस्िस्िको अध्यक्षिा 

सम्बस्न्धि इकाइ प्रििुले गनछे । सदतयहरूिा क्रिि इकाइका सेफगाडा फोकल पसान, स्सस्नयर रेस्सडेन्ट ईस्न्जस्नयर, कायाक्रि कायान्ियन 

अनगुिन कन्सल्टेन्टका असोस्सएट सेफगाडा तपेस्सयस्लष्ट रहनेछन ् ।  सम्बस्न्धि  इकाइका सेफगाडा फोकल पसानले गनुासो दिाा गने िथा 

सो सस्िस्िको सस्चिको रुपिा काि गनछे । 

ग( तेस्रोतह पररयोजना सिन्िय इकाइ िा केन्रीय िहको गनुासो स्निारण सस्िस्ििा सम्बस्न्धि पररयोजना स्नदिेक अध्यक्ष, इकाइको 

सिाजिास्त्री सदतय, कायाक्रि कायान्ियन अनगुिन कन्सल्टेन्टका स्टि स्लडर सदतय, का सेफगाडा तपेस्सयस्लष्ट रहनेछन ् । इकाईको 

सिाजिास्त्रीले सो सस्िस्िको सस्चिको रुपिा काि गनेछ । 

गनुासाहरू व्यिस्तथि रुपिा दिाा ह ने िथा सम्िोधन ह नेछन् । गनुासो संकलन गने प्रयोजनका लास्ग सािाजस्नक तथानहरूिा गनुासो 

पेस्टका रास्िने छ। प्राप्तह ने गनुासोको प्रकृस्ि र क्षेत्र अनसुार गनुासोलाई ३ िहबाटै स्निारण गररनेछ। सरल िा सस्जलै सम्बोधन ह न 

सक्ने गनुासाहरू तथानीय िहबाट स्निारण गररनेछ भने स्िस्िष्ट र कस्ठन गनुासाहरू क्रििः उछचिहबाट सिाधान ह नेछन ् । सम्बोधन 

भएका िा ह न् बााँके गनुासाहरू को व्यिस्तथि ि्यांक आयोजनाले राख्नेछ।  सािान्यिया गनुासाहरू दिाा भएको दईु हप्ता स्भत्रिा 

सम्बोधन भइसक्ने छन् ।  

पररयोजना सञ्चालन ह नपुूिा कायाक्रि कायाान्ियन इकाईले सडक प्रभास्ििहरूको भलेा बोलाई गनुासो स्नबारण संयन्त्रको अस्तथत्ि 

बारेिा स्िस्भन्न िाध्यिहरूबाट जानकारी गराउनपुनेछ। सस्िस्िको काि िखु्यिया प्रभास्िि व्यस्क्तहरूको गनुासो प्रतििु गन,े गनुासो दिाा 

िस्गाकरण र प्राथस्िकीकरण गन,े सम्बस्न्धि पदास्धकारीको उपस्तथस्ििा गनुासो स्नबारण गने, स्निारण भएको गनुासो सम्बस्न्धि 

पदास्धकारी व्यस्क्त िा  संतथाहरूिा प्रस्ििेदन गने िथा सिाधान नभएका गनुासा िास्थल्लो िहिा पठाउने आस्द रहनेछन ्। 

गनुासो स्निााण संयन्त्रले सिाधान नभएका गनुासाहरू िास्थ पठाउने काि पस्न गदाछ। उक्त गनुासोहरू क्रििः पस्हलो िहबाट कायाक्रि 

कायाान्ियन इकाइिा , कायाक्रि सिन्िय इकाइिा िथा एस्सयाली स्िकास बैंक सम्ि पगु्ने छन।् तथानीय िह का गनुासाहरू ७ स्दन 

स्भत्रिा सम्बोधन गररनेछ।  त्यसैगरी कायाक्रि कायानयन इकाइका गनुासाहरू १५ स्दनस्भत्रिा सम्बोधन गररनेछ।त्यसैगरी कायाक्रि 

सम्िन्िय इकाइिा प्राप्त गनुासाहरू ३० स्दनस्भत्रिा सम्बोधन भइसक्नपुने छ। िोस्कएको सियािस्धिा सम्बोधन नभएका गनुासाहरू 

क्रििः िास्थल्लो िहिा प्रतििु गररनेछ। कायाक्रि कायाान्ियन इकाइले गनुासाहरू एकीकृि रुपिा डाटाबेस ियार गरी राख्नेछ ।उक्त 

डाटाबेसिा गनुासो किााको नाि, दिाा स्िस्ि, गनुासो सम्बन्धी तथान, गनुासोको प्रकृस्ि र कसरी सिाधान भयो सो सिेि उल्लेि गररनेछ 

।  

यस्द गनुासो स्निारण सस्िस्िबाट प्रस्िस्क्रया प्राप्त नभएिा िा स्नणायिास्थ गनुासो किाालाई स्चत्त नबझुेिा गनुासोकिााले उपलब्ध काननुी 

उपचार स्लन सक्नेछन् ।साथै पररयोजना िहको गनुासो स्नबारण सिेिले काननुी िथा अदालिी पह ाँचका लास्ग कसैलाई बाधा पयुााउने 

छैन दिैु पक्षले कुनै पस्न सियिा काननुी उपचार स्लन सक्नेछन् । गनुासो व्यितथापन सम्िन्धी स्ितििृ व्यितथा कायाक्रि कायाान्ियन 

पसु्तिकािा उल्लेि गरे बिोस्जि ह नेछ । 

 
 

Project Information Brochure for Public Disclosure 

A. What is Rural Connectivity Improvement Project (RCIP) 

Rural Connectivity Improvement Project – RCIP (the Project) aims at improving about 1,940 
km rural road network in Province no-1, Bagmati Province, Gandaki Province, Lumbini 
Province and Karnali Province of Nepal with financial support of Asian Development Bank. 

B. Who will improve the road?  

Department of Local Infrastructure (DOLI) will be the implementing agency and the Ministry 
of Urban Development will be the executing agency. DOLI has established a project 
coordination unit (PCU); acting as project management unit (PMU) in the central level to 
implement RCIP 

C. The Project & Asian Development Bank  

A project design and feasibility study for the Agriculture Sector Development Program 
(ASDP) was undertaken between October 2015 and March 2016, with financing under a 
project preparatory technical assistance (PPTA) by Asian Development Bank. Three 
components were envisaged: (i) rural road, (ii) markets and value chain development, and (iii) 
a policy element to put in place the institutional and legal framework for implementation of 
the recently completed NEP: Agriculture Development Strategy (ADS). After consulting the 
government on the scope, financing and readiness of the proposal, it was said that the 
readiness for the rural road component was higher than the other two components and to be 



24 
 

ready for financing. Subsequently, the government and ADB have agreed that rural road will 
be processed as an independent project.  

D. How are the Project roads selected?  

The project roads have been selected after careful consideration of population to be served, 
socio economic conditions of the project areas, infrastructure development conditions and 
adherence to ADB safeguard policies. Particularly for AF, the criteria are a) Connections to 
the local level(20), b) population served (15), c) Traffic volume (15), d) health and market 
access(8), e) Environmental aspects (8), f) agriculture, tourism, industrial potential(8), g) 
resettlement (8), g) economic aspects (10), h) government prioritized roads (8) etc. In 
evaluation for road selection, 100% is considered as high priority, 80% for moderate priority 
and 60% as low priority. The highest score receiver roads are selected for improvement.  

E. How will the Community participate in the Project?  

The community is the major beneficiary of the Project and is also accountable for the 
Project’s success. The community will participate directly or through Municipalities/Rural 
Municipalities in the following manner:  

 Finalization of the alignment by participation in the transect walk 

 Facilitate identification of issues and concerns  

 Suggest measures for mitigating impacts including impacts on vulnerable groups 

 Redressing grievances at the individual/community level. 

 Providing assistance to the contractor to ensure speedy implementation 

Community Participation at Various Stages of the Project 
 
Table 3: Community Participation at various Stages of the project 
 

Project 
Stage/Activities 

Responsible 
Person/Agency 

Responsible 
Person/Agency will: 

Community is expected 
to: 

PLANNING 

Prior to finalization 
of alignment 

Local Infrastructure 
Development Project 
Office (LIDPO) 
Municipality/ Rural 
Municipality. DPR 
Consultant 

Distribute Project information, 
Information Brochure with 
key project information at 
prominent places in the 
village, market areas  etc, 

Understand the purpose of 
the Project, nature of road 
improvement envisaged, 
and responsibility of the 
community in project 
preparation and 
implementation 

Transect Walk 

LIDPO, Municipality/ 
Rural Municipality, 
representatives from 
line departments, 
DPR Consultant 

Announce the date, time and 
route of transect walk  
Explain how the Walk and 
subsequent consultation will 
be conducted 
Walk with the community 
people along the critical 
areas in the proposed 
alignment and listen to the 
issues and concerns raised 
Identify the locations 
requiring additional land, 
environmentally sensitive 
areas, vulnerable groups of 
people, etc. 
Identify modifications to be 
made to the design. 

Provide concerns related to 
proposed road improvement 
such as extent of land take, 
impacts on vulnerable 
people and common 
properties, land with 
traditional rights, etc. 
Provide suggestions to be 
incorporated in the road 
design such as issues 
relating to drainage lines, 
irrigation water courses, 
road safety, etc. 

 

Census Survey of 
Affected Persons 

LIDPO Municipality/ 
Rural Municipality, 
DPR Consultant 

Dispatch survey 
enumerators/ social 
mobilisers to affected 
persons/ households to 
identify (i) extent of impacts, 
(ii) vulnerability of affected 

Cooperate with the survey 
enumerators in gathering 
data on socio-economic 
profiles of affected persons/ 
households. 
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persons, and (iii) support 
required. 

Finalization of 
Support/Assistance 

LIDPO, Municipality/ 
Rural Municipality 

Consult with vulnerable 
affected persons/households 
to agree on 
support/assistance 
Announce community-wise 
finalized support/assistance 
as a public notice at the VDC 
office 

State preferred modality of 
support/assistance 
Raise concerns, if any, 
about support/assistance 
proposed 

IMPLEMENTATION 

Prior to initiating 
construction works 

District Units of DoLI, 
Municipality/ Rural 
Municipality, 
Consultant 

Collect MOU for transfer of 
land required for 
implementing road 
improvement as per finalized 
alignment 
 

Sign MOU for willing 
transfer of required land 
Municipality/ Rural 
Municipality representatives 
will verify the MOU. 

F. Voluntary Land Donation and Mitigation Measures 

 

The criteria below will apply while planning and designing the Project roads:  

The proposed alignment involves little or no loss of land or structures, and the remaining land 
and or/structures remain viable for continued use;  
In case wherein the impacts are unavoidable, the losses will be minimized through the adoption 
of one or more of the following mechanisms: 

a. Design modifications by reduction of land width, alignment shifts, and modifications in 
cross-sections etc., to the extent required from safety considerations;  

b. Voluntary donation of land/assets by the land/asset owner by means of MoU to the 
executing agency; and  

c. Providing support and assistance to the vulnerable affected persons8 as per project 
mitigation matrix. 

d. Roads for which no scope exists for addressing the social impacts through any of the 
mechanisms above will not be taken up under the Project.  

e. With regard to donation of land, affected persons have the choice of opting for donating 
or refusing to donate their land/assets.  

G. Definition of Vulnerable Affected Persons (VAPs)  
The following categories of Affected Persons are eligible for support and assistance as 
vulnerable APs: Indigenous People, Dalit9 Households Below Poverty Line, Female headed 
household ,Households losing structure, Disabled person etc. 

H. Support/Assistance Provisions for VAPs  

Table 4: Support Assistance Matrix 

Impact 
Category 

Mitigation Measures Responsibility 

                                                
8 Affected persons are defined as people (households) who stand to lose, as a consequence of the project, all or part of their 

physical and non-physical assets irrespective of legal or ownership titles. 
 
9 The Dalit Commission has defined Dalit as, “the community discriminated on the basis of caste and marginalized in terms of 

social, economic, educational, political and religious sectors.” 



26 
 

Impact 
Category 

Mitigation Measures Responsibility 

Loss of Land  Willing transfer of land by means of written consent (MOU) 
 No compensation for the donated land (no physical displacement 

should be involved) and minor assets like extended veranda 
(sitting place outside residences), tree, boundary fence, etc. 

 Transfer of land ownership by negotiation (MOFALD [EA] and 
the owner). 

 Free/escape of any transfer costs, registration fees or charges. 
 For vulnerable APs, preferential employment in wage labour in 

project construction and maintenance works. 
 Advance notice to harvest standing crops 
 For land involving traditional and tenurial rights, the legal 

provisions applicable of Government of Nepal pertaining to 
transfer of land will be followed. Existing customary rights of the 
tribal communities on various categories of land shall be taken 
into account during the process of land transfer. 

Concerned 
municipality, 
Land Revenue 
offices, Land 
Survey offices 
PIU PCU 

Loss of Structure  
 

 Project shall undertake repairs. If repair is not enough to address 
the loss, restoration cost shall be provided as per the estimate. 

 For loss of boundary walls and fences, willing transfer by means 
of MOU. In case voluntary donation of such structures are not 
possible, cash assistance as per replacement cost by EA to 
meet loss of such structures, or provision of materials and/or 
labor by EA to allow the AP to replace/rebuild the same   

 For vulnerable APs, preferential employment in wage labour in 
project construction and maintenance work. For vulnerable APs 
like elderly, disabled and female with kids etc. for whom 
employment as wage labour may not be appropriate other in-
kind benefits may be provided by the project or/and community 
and will be discussed during consultations. 

 For land involving traditional and tenurial rights, the legal 
provisions applicable of Government of Nepal pertaining to 
transfer of land will be followed. Existing customary rights of the 
tribal communities on various categories of land shall be taken 
into account during the process of land transfer. 

Concerned 
municipality,  
PCU, PIU and 
Province 

Loss of livelihood  Linkage with financial institution if the AP wants to take soft loan 
to operate business after getting life skills training. 

 For vulnerable APs, preferential employment in wage labour in 
project construction and maintenance work 

Concerned 
municipality,  
PCU, PIU and 
Province 

Loss of Assets 
such as Trees, 
Well, and Ponds  

 Willing transfer of the asset by means of written consent (MOU).   
 For vulnerable APs, preferential employment in wage labour in 

project construction and maintenance work. 
 In case voluntary donation of such assets are not possible, cash 

assistance as per replacement cost by EA to meet loss of such 
assets. 

Concerned 
municipality,  
PCU, PIU and 
Province 

Loss of 
community 
owned assets 
such wells, 
ponds, grazing 
land etc 

 Willing transfer of the asset by means of written consent (MOU).   
 Relocation or construction of asset by EA with technical inputs 

from PIU 
 Consultations with the concerned section of the community in 

case of grazing land, etc 

Concerned 
municipality,  
PCU, PIU and 
Province 
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Impact 
Category 

Mitigation Measures Responsibility 

Temporary 
impacts during 
construction 
include disruption 
of normal traffic, 
increased noise 
levels, dust 
generation, and 
damage to 
adjacent parcel of 
land due to 
movement of 
heavy machinery 

 

 The contractor shall bear the cost of any impact on structure or 
land due to movement of machinery during construction 

 All temporary use of lands outside proposed corridor of 
construction to be through written approval of the landowner and 
contractor. 

 Location of construction camps by contractors in consultation 
with Rural Municipality 

 Contractor shall be responsible for regulating time of usage of 
heavy machineries, dust suppression, schedule of construction 
to allow normal traffic during morning and evening and signage 
of sensitive areas where safety is a concern.  

Concerned 
municipality,  
PCU, PIU and 
Province 

Increased road 
safety risks 

During transect walk, and shortly before putting roads into 
operation: Increasing awareness of affected communities on road 
safety risks and measures to be implemented 

Concerned 
municipality, 
PCU, PIU and 
Province 

Other impacts not 
identified 

Unforeseen impacts will be documented and mitigated based on the 
principles in this framework. 

Concerned 
municipality,  
PCU, PIU and 
Province 

 
Grievance Redress Mechanism 
A project-specific grievance redress mechanism (GRM) will be established by DOLI to receive, 
evaluate, and facilitate resolution of affected persons’ concerns, complaints, and grievances 
related to social, environmental, and other concerns on the project. Grievance redress 
committees (GRCs) will be formed at three levels viz. subproject level, PIU level and PCU level 
as under:  
 i. First Level of GRC (subproject level): The subproject level GRC will comprise of the Ward 
chairperson of road alignment municipality/rural municipality as chair of the committee and 
resident engineer; two representatives from affected person (at least one female); 
representative of contractor; social mobilizer assigned for the road and representatives of 
women and disadvantaged groups including Indigenous Peoples as members. The social 
mobilizer will act as complaint receiving officer and work as secretary of the committee.  
ii. Second Level of GRC (PIU level): The PIU level GRC will comprise of PIU chief as 
chairperson of the committee, safeguard focal of PIU, senior resident engineer, associate 
safeguard specialist from PISC as member of the committee. The safeguard focal of the PIU 
will act as secretary of the committee.  
 iii. Third Level of GRC (PCU level): The PCU level GRC will comprise of project director as 
chairperson of the committee, sociologist PCU, team leader PISC, safeguard specialist PISC as 
member of the committee. The sociologist of the PCU will act as secretary of the committee.  
Simple and easily manageable grievances will be addressed at the subproject level and more 
complex grievances may direct to the PIU, and PCU level GRC. Ccontractors will place 
complaint boxes at prominent places viz. public places, contractor camp site etc. where local 
community members can put their complaints/grievances.   
 
Any grievance/complaint received in the subproject level committee will be addressed within 7 
days of filing. If subproject level GRC could not resolve the issue amicably the committee will 
forward the complaint to PIU level GRC or if the complainer is not satisfied with the solution, the 
complainant can appeal to PIU level GRC. The PIU level committee will attempt to address the 
grievance within 15 days of filing. If it is not resolved at PIU level GRC it will forward the 
complaint to PCU level GRC. The PCU level GRC will make decisions within 30 days of filing.  If 
APs/complainers are not contended with the decision of GRCs or in absence of any response 
from them, the AP may resort to the legal remedies available 
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Annex 2: Social Map of Proposed Alignment 
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Annex- 1:  Community Consultation/ Meeting Minutes and Participants’ List 
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Annex- 2:  Details of Transect Walk 
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Annex- 3:  Copies of Land Donation MoUs between Project and Owner 
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Annex- 4: List of Absentee Land Owners 
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List of Absentees APs 

 

S. 
No. 

RM/M 
Ward 
No. 

Sheet No. Plot No. Caste Name of Land Owner 
Father's Name of 

Land Owner 

Land Owner's 
Grand Father 

Name 

Total 
Area 

(Sq.M.) 

Existing 
Road 
Area 

(Sq.M.) 

Additional 
Land 

Requirement 
(Sq.M.) 

Land Loss 
Percentage 

1 Sunapati 5 Khaniyapani 8 Kha 264 2 Kumar Khadka Basudev Khadka Dambar Bahadur 509 67 118 23.2 

2 Sunapati 5 Khaniyapani 8 Kha 263 1 Faud Singh Kami Pum Singh Kar Singh 1779 155 314 17.7 

3 Sunapati 5 Khaniyapani 8 Kha 343 2 Laxmi Koirala Krishna Prasad Bhuwani 2035 18 45 2.2 

4 Sunapati 5 Khaniyapani 8 Kha 274 1 Lal Bahadur Kami Nanda Singh Purna Sing 1278 146 152 11.9 

5 Sunapati 4 Bethan 9 Kha 471 3 Kancha Man Tamang Bakhat Bahadur Amrit Singh 4471 128 132 3 

6 Sunapati 4 Bethan 9 Kha 464 3 Kerpa Singh Tamang Bichar Singh Surat Singh 1701 183 243 14.3 

7 Sunapati 4 Bethan 9 Kha 491 3 Pasang Tamang Chandra Bahadur Bichar Singh 2160 30 54 2.5 

8 Sunapati 4 Bethan 9 Kha 303 3 Rang Bir Tamang Kirpa Sing Punch Tamang 2186 129 169 7.7 

9 Sunapati 4 Bethan 9 Kha 382 3 Rang Bir Tamang Kirpa Sing Punch Tamang 511 61 122 23.9 

10 Sunapati 4 Bethan 9 Kha 465 3 Ran Man Tamang Kerpa Singh Bichar Singh 1709 164 193 11.3 

11 Sunapati 4 Bethan 9 Kha 199 3 Lal Man Tamang Ranga Bir Sanjbir 9835 149 222 2.3 

12 Sunapati 4 Bethan 9 Ka 348 3 Krishna Lal Tamang Jit Bahadur Pem Nabar 5167 148 169 3.3 

13 Sunapati 4 Bethan 9 Ka 182 3 Dhanlal Tamang Birlal Lal Bahadur 5344 234 451 8.4 

14 Sunapati 4 Bethan 9 Ka 94 3 Ramri tamang Kulman Sing kitab Singh 4414 279 483 11 

15 Sunapati 4 Bethan 9 Ka 81 3 Singh Bahadur Tamang Bichar Singh Suphata Singh 3309 233 241 7.3 

16 Sunapati 4 Bethan 9 Ka 70 3 Sut Maya Tamang Subba Singh Tamang Dhan Singh 1000 98 120 12 

17 Sunapati 4 Bethan 8 Ga 109 3 Kanchi Tamangni Mukta Singh Tamang Bandhuk Singh 835 87 142 17 

18 Sunapati 4 Bethan 8 Ga 17 3 Kami Sing Tamang Harkh Singh Kaman Singh 7885 138 205 2.6 

19 Sunapati 4 Bethan 8 Ga 93 3 Bhim Bahadur Tamang Rajman Bhan Singh 7146 200 417 5.8 

20 Sunapati 4 Bethan 8 Ga 114 3 Bhim Bahadur Tamang Rajman Bhan Singh 2154 229 451 20.9 

21 Sunapati 4 Bethan 8 Ga 411 3 Bir Bahadur Tamang Gadal Singh Sing Nabar 1622 10 65 4 

22 Sunapati 4 Bethan 8 Gha 48 3 Gyan Bahadur Tamang Navar Singh Subha Singh 1433 113 173 12.1 

23 Sunapati 4 Bethan 5 Kha 30 3 Aai man Singh Tamang Dharma Sing Karma Singh 900 14 114 12.7 

24 Sunapati 4 Bethan 5 Kha 12 3 Kazi Man Tamang Hark Mann Dal Man  4046 125 188 4.6 
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S. 
No. 

RM/M 
Ward 
No. 

Sheet No. Plot No. Caste Name of Land Owner 
Father's Name of 

Land Owner 

Land Owner's 
Grand Father 

Name 

Total 
Area 

(Sq.M.) 

Existing 
Road 
Area 

(Sq.M.) 

Additional 
Land 

Requirement 
(Sq.M.) 

Land Loss 
Percentage 

25 Sunapati 4 Bethan 5 Kha 8 3 Kazi Ram Tamang Nani Ram Purakh Ram 1155 0 5 0.4 

26 Sunapati 4 Bethan 5 Kha 97 3 Chamar Singh Tamang Bakhat Sing Kanak Singh 5272 305 455 8.6 

27 Sunapati 4 Bethan 5 Kha 138 3 Chet Bahadur Lama Jas Man Lama Jitman Lama 159 7 18 11.6 

28 Sunapati 4 Bethan 5 Kha 96 3 Japut SinTtamang Kanak Singh Shreeman 2230 140 199 8.9 

29 Sunapati 4 Bethan 5 Kha 34 3 Dil Bahadur Shrestha Man Bahadur Hastaman 2130 92 67 3.1 

30 Sunapati 4 Bethan 5 Kha 33 33 Makar Bahadur Shrestha Bhadra Bahadur Hndri Singh 2379 95 98 4.1 

31 Sunapati 4 Bethan 5 Kha 32 3 Sufat Bahadur Tamang Babu Lal Tamang Dewan Singh 1455 155 165 11.4 

32 Sunapati 4 Bethan 7 Nga 11 3 MailiTamangni Ranaman Ratna Man 6675 65 65 1 

33 Sunapati 4 Bethan 7 Ka 865 3 Auatar Ram Tamang Ratna Bahadur Silokaram 1090 166 203 18.6 

34 Sunapati 4 Bethan 7 Ka 975 3 Auatar Singh Tamang Navar Singh Saint Bir 2187 169 302 13.8 

35 Sunapati 4 Bethan 7 Ka 1229 3 Gyan Bahadur Lama Laxuman Lama Hark Singh Lama 215 39 37 17.2 

36 Sunapati 4 Bethan 7 Ka 1228 3 Dutraj Lama Laxman Tamang Hark Singh 215 38 38 17.5 

37 Sunapati 4 Bethan 7 Ka 1227 3 Padam Bahadur Tamang Laxuman Hark Singh 215 37 42 19.4 

38 Sunapati 4 Bethan 7 Ka 1230 3 Maili Tamang Raj Kumar Laxman 215 39 36 17 

39 Sunapati 4 Bethan 7 Ka 1233 3 Lawang Lama Laxuman Hark Singh 215 57 70 32.7 

40 Sunapati 4 Bethan 7 Ka 867 3 Surya Bahadur Tamang Bain Ram Kancharam 820 125 122 14.9 

41 Sunapati 4 Bethan 7 Ka 1232 3 Subarna Singh Tamang Laxuman Hark Singh 215 46 52 24.2 

42 Sunapati 4 Bethan 7 Kha 22 3 Jit Ram Tamang Bastiram Baburam 2164 261 336 15.5 

43 Sunapati 4 Bethan 1 884 3 Ganesh Manashreshtha Man Bahadur Sete 1012 155 201 19.9 

44 Sunapati 4 Bethan 1 764 3 Tahal Vahadur Shrestha Buddhi Man Siddhiman 1051 142 118 11.3 

45 Sunapati 4 Bethan 1 883 3 Dambar Bahadur Shrestha Newar Man Bahadur Sete 159 33 37 23.5 

46 Sunapati 4 Bethan 1 577 3 Nar Bahadur Newar Hill Bahadur Newar Bilbal 1475 151 184 12.5 

47 Sunapati 4 Bethan 1 586 3 Nani Maya Tamangni Iman Singh Maite Singh 3843 0 20 0.5 

48 Sunapati 4 Bethan 1 580 3 Padam Lal Newar Padam Bahadur Bahadur 1570 31 104 6.6 

49 Sunapati 4 Bethan 1 585 3 Padam Lal Newar Padam Bahadur Bahadur 1866 230 328 17.6 

50 Sunapati 4 Bethan 1 599 3 Maila Lama Karma dupchen Pema Dandup 6200 54 204 3.3 
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S. 
No. 

RM/M 
Ward 
No. 

Sheet No. Plot No. Caste Name of Land Owner 
Father's Name of 

Land Owner 

Land Owner's 
Grand Father 

Name 

Total 
Area 

(Sq.M.) 

Existing 
Road 
Area 

(Sq.M.) 

Additional 
Land 

Requirement 
(Sq.M.) 

Land Loss 
Percentage 

51 Sunapati 4 Bethan 1 579 3 Sanak Bahadur Newar Birbal Man Bir 421 71 40 9.5 

52 Sunapati 4 Bethan 1 579 3 Ser Bahadur Shrestha Man Bahadur Sete 429 71 40 9.4 

53 Sunapati 4 Bethan 6 Ka 506 3 Birkha Bahadur Lama Dhan Bahadur Khal Singh 3980 289 385 9.7 

54 Sunapati 4 Bethan 6 Ka 507 3 Sufat Singh Tamang Sakariman Deep Singh 2556 271 480 18.8 

55 Sunapati 4 Bethan 3 288 2 Nabaraj Khadka AA Bahadur    509 31 35 6.8 

56 Sunapati 4 Bethan 3 280 2 Bishnu K C Naradhoj Man Bahadur 731 63 56 7.7 

57 Sunapati 4 Bethan 2 518 2 Anil Khadka Yak Bahadur Ran Bahadur 749 69 51 6.8 

58 Sunapati 4 Bethan 2 208 2 Aka Bahadur Pandey Nanda Bahadur    6325 87 63 1 

59 Sunapati 4 Bethan 2 208 2 Aka Bahadur Pandey Nanda Bahadur Ran Singh 6325 87 63 1 

60 Sunapati 4 Bethan 2 191 2 Kul Bahadur Khadka Dal Bahadur    7039 157 171 2.4 

61 Sunapati 4 Bethan 2 252 2 Kuldeep Khadka Chandra Bahadur Nar Bahadur 6532 0 56 0.9 

62 Sunapati 4 Bethan 2 646 2 Ganesh Bahadur Khatri Bakhat Bahadur Chandra 
Bahadur 95 19 36 37.6 

63 Sunapati 4 Bethan 2 559 2 Goonj Bahadur Budhathoki Tek Bahadur Pahalman 238 74 111 46.5 

64 Sunapati 4 Bethan 2 246 2 Gyan Bahadur Khadka Krishna Bahadur Thakur 1065 62 59 5.6 

65 Sunapati 4 Bethan 2 553 2 Gyan Bahadur Khadka Thakur Bahadur Tilak Bahadur 509 64 84 16.6 

66 Sunapati 4 Bethan 2 561 2 Gyan Bahadur Khadka Thakur Bahadur Tilak Bahadur 3120 228 259 8.3 

67 Sunapati 4 Bethan 2 246 2 Thakur Bahadur Khadka Krishna Bahadur Thakur 1065 62 59 5.6 

68 Sunapati 4 Bethan 2 554 2 Dirga Maya Khadka Krishna Bahadur Thakur Bahadur 2830 91 109 3.8 

69 Sunapati 4 Bethan 2 246 2 Dirgha Maya Khadaka Krishna Bahadur Thakur 1065 62 59 5.6 

70 Sunapati 4 Bethan 2 500 2 Dev Bahadur Khadka Gadal Dhoj Barsa Dhoj 5306 79 109 2.1 

71 Sunapati 4 Bethan 2 560 2 Dhyan Bahadur Khadka Thakur Bahadur Tilak Bahadur 572 69 106 18.5 

72 Sunapati 4 Bethan 2 265 2 Padam Maya Pandey Chakra Bahadur Guman Singh 3849 214 272 7.1 

73 Sunapati 4 Bethan 2 647 2 Min Bahadur Khadka Hukum Dhaman Singh 127 28 51 40 

74 Sunapati 4 Bethan 2 406 2 Hukum Bahadur Khadka Dhaman Singh    1312 168 183 13.9 

75 Sunapati 4 Bethan 9 Cha 43 3 Check Bahadur Tamang Tej Bahadur Bichar Singh 105 8 13 11.9 

76 Sunapati 4 Bethan 9 Cha 18 3 Ruparani Tamang Tej Bahadur Bichar Singh 199 16 29 14.4 
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S. 
No. 

RM/M 
Ward 
No. 

Sheet No. Plot No. Caste Name of Land Owner 
Father's Name of 

Land Owner 

Land Owner's 
Grand Father 

Name 

Total 
Area 

(Sq.M.) 

Existing 
Road 
Area 

(Sq.M.) 

Additional 
Land 

Requirement 
(Sq.M.) 

Land Loss 
Percentage 

77 Sunapati 4 Bethan 9 Cha 19 3 Babugarga Magar Krishna Bahadur Ran Bahadur 119 13 41 34.2 

78 Sunapati 4 Bethan 9 Cha 20 3 Babugarga Magar Krishna Bahadur Ran Bahadur 79 19 29 36.3 

79 Sunapati 4 Bethan 9 Cha 21 3 Babugarga Magar Krishna Bahadur Ran Bahadur 40 7 30 74.3 

80 Sunapati 4 Bethan 9 Cha 23 2 Hem Krimi Khadka Ser Bahadur Dil Bahadur 2854 185 434 15.2 

81 Sunapati 2 Dimipokhari 7 Ka 148 3 Phatta Bahadur Tamang Dang Nervu Tamang Sete Tamang 4010 0 35 0.9 

82 Sunapati 2 Dimipokhari 7 Ka 133 3 Rebati Bahadur Shrestha Bhakta Bahadur Jayaman 3800 0 21 0.5 

83 Sunapati 2 Dimipokhari 7 Ka 151 3 Suk Rani Tamangani Phauda Sing Wakar Tamang 1526 86 144 9.4 

84 Sunapati 2 Dimipokhari 7 Kha 527 3 Chandra Bahadur Tamang Fateh Bahadur Yangnober 2150 13 30 1.4 

85 Sunapati 2 Dimipokhari 7 Kha 338 3 Maili Tamang Sachabir Sur Gansing 4110 63 203 4.9 

86 Sunapati 2 Dimipokhari 7 Kha 339 3 Maili Tamang Purna Singh Tamang Ambar Singh 1653 0 16 0.9 

87 Sunapati 3 Dimipokhari 7 Kha 525 3 Sarita Kumari Sangtan Lama Dhawa Lama Amar Sing 574 0 2 0.4 

88 Sunapati 3 Dimipokhari 7 Kha 625 3 Kancharam Gyapak Jaman Singh Raman Sing 866 1 5 0.6 

89 Sunapati 3 Dimipokhari 7 Kha 163 3 Ram Bahadur Lama Pemadhupjane Pemadhenejan 1755 50 52 3 

90 Sunapati 3 Dimipokhari 7 Kha 333 3 Jit Bahadur Tamang Singh Bahadur Sanu 375 1 4 1 

91 Sunapati 3 Dimipokhari 7 Kha 321 3 Bhoj Bahadur Tamang Bhan Singh Tamang Sanu 220 69 43 19.4 

92 Sunapati 4 Bethan 5 Kha 397 3 Buddha Lal Tamang Bhukta Sing Tamang   797 129 122 15.3 

93 Sunapati 4 Bethan 7 Ka 987 3 Kazi Ram Tamang Nani Ram Purakh Ram 6021 605 643 10.7 
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Annex 7: Details of Affected Persons with Land Loss Data 
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S. 
No. 

RM/M 
Ward 

No 
Sheet No. 

Plot 
No. 

Caste Name of Land Owner Sex 
Father's Name of Land 

Owner 
Land Owner's Grand 

Father Name 

Total 
Area 

(Sq.M.) 

Existing 
Road 
Area 

(Sq.M.) 

Additional 
Land 

Requirement 
(Sq.M.) 

Land Loss 
Percentage 

1 Sunapati 5 Khaniyapani 8 Kha 193 3 Uma Magar F Tek Bahadur Dal Bahadur 1451 135 157 10.8 

2 Sunapati 5 Khaniyapani 8 Kha 231 2 Krishan Bahadur Khatri M Ran Bahadur Manorath 2140 101 101 4.7 

3 Sunapati 5 Khaniyapani 8 Kha 268 3 Kirp Singh Tamang M Bijar Singh Surat Singh 700 51 49 7 

4 Sunapati 5 Khaniyapani 8 Kha 264 2 Kumar Khadka M Basudev Khadka Dambar Bahadur 509 67 118 23.2 

5 Sunapati 5 Khaniyapani 8 Kha 232 1 Khadga Bahadur Kami M Kaziman Jeet Bahadur 1510 128 148 9.8 

6 Sunapati 5 Khaniyapani 8 Kha 226 1 Ganga Devi Kami F Nar Bahadur Bal Bahadur 5221 279 288 5.5 

7 Sunapati 5 Khaniyapani 8 Kha 195 2 Janak Bahadur Thapa M Dal Bahadur Gadaldhoj 201 40 40 19.7 

8 Sunapati 5 Khaniyapani 8 Kha 232 1 Tej Bahadur Kami M Kaziman Jeet Bahadur 1510 128 148 9.8 

9 Sunapati 5 Khaniyapani 8 Kha 267 2 Durga Bahadur Bhandari M Prem Bahadur Rana Dhoj 2522 103 113 4.5 

10 Sunapati 5 Khaniyapani 8 Kha 232 1 Dhan Rupa Kami M Kaziman Jeet Bahadur 1510 128 148 9.8 

11 Sunapati 5 Khaniyapani 8 Kha 232 1 Nani Babu Kami M Kaziman Jeet Bahadur 1510 128 148 9.8 

12 Sunapati 5 Khaniyapani 8 Kha 427 2 Netra Bahadur Khadka M Dhan Bahadur Dumbar Bahadur 1526 141 118 7.7 

13 Sunapati 5 Khaniyapani 8 Kha 537 2 Netra Bahadur Khadka M Dhan Bahadur Dambar Bahadur 127 1 40 31.3 

14 Sunapati 5 Khaniyapani 8 Kha 210 2 Padam Maya Khadka F Prem Bahadur Runman 2085 217 267 12.8 

15 Sunapati 5 Khaniyapani 8 Kha 538 2 Puskar Khadka M Netra Bahadur Khadka Dhan Bahadur 
Khadka 636 13 7 1 

16 Sunapati 5 Khaniyapani 8 Kha 263 1 Faud Singh Kami M Pum Singh Kar Singh 1779 155 314 17.7 

17 Sunapati 5 Khaniyapani 8 Kha 275 1 Bhup Bahadur Kami M Kahar Singh Anuradha 2599 18 34 1.3 

18 Sunapati 5 Khaniyapani 8 Kha 343 2 Laxmi Koirala F Krishna Prasad Bhuwani 2035 18 45 2.2 

19 Sunapati 5 Khaniyapani 8 Kha 274 1 Lal Bahadur Kami M Nanda Singh Purna Sing 1278 146 152 11.9 

20 Sunapati 5 Khaniyapani 8 Kha 83 3 Lok Bahadur Darlami M Sanak Bahadur Jit Bahadur 4650 248 335 7.2 

21 Sunapati 5 Khaniyapani 8 Kha 112 2 Sanjeb Khatri M Navraj Khatri Man Bahadur 14515 702 1345 9.3 

22 Sunapati 5 Khaniyapani 8 Kha 536 2 Serju Khadka F Netra Bahadur Dhan Bahadur 191 96 73 38.4 

23 Sunapati 4 Bethan 9 Kha 471 3 Kancha Man Tamang M Bakhat Bahadur Amrit Singh 4471 128 132 3 

24 Sunapati 4 Bethan 9 Kha 224 3 Kripa Sin Tamang M Bichar Sing Surat Singh 4296 120 108 2.5 

25 Sunapati 4 Bethan 9 Kha 307 3 Kripa SinTatmang M Bichar Sing Surat Singh 9139 288 344 3.8 



126 
 

S. 
No. 

RM/M 
Ward 

No 
Sheet No. 

Plot 
No. 

Caste Name of Land Owner Sex 
Father's Name of Land 

Owner 
Land Owner's Grand 

Father Name 

Total 
Area 

(Sq.M.) 

Existing 
Road 
Area 

(Sq.M.) 

Additional 
Land 

Requirement 
(Sq.M.) 

Land Loss 
Percentage 

26 Sunapati 4 Bethan 9 Kha 309 1 Krishna Bahadur Kami M Mahabira Dhan Bir 1210 8 54 4.4 

27 Sunapati 4 Bethan 9 Kha 464 3 Kerpa Singh Tamang M Bichar Singh Surat Singh 1701 183 243 14.3 

28 Sunapati 4 Bethan 9 Kha 306 1 Jai Bahadur kami M Maha Bir Dhan Bir 2738 181 216 7.9 

29 Sunapati 4 Bethan 9 Kha 193 3 Dirga Singh Tamang M Bichar Sing Surat Singh 1514 11 11 0.7 

30 Sunapati 4 Bethan 9 Kha 491 3 Pasang Tamang M Chandra Bahadur Bichar Singh 2160 30 54 2.5 

31 Sunapati 4 Bethan 9 Kha 167 3 Prithiman Tamang M Bakhat Bahadur Amrit Singh 1375 33 128 9.3 

32 Sunapati 4 Bethan 9 Kha 200 3 Bakhat Bahadur Tamang M Keshar Singh Jasbabu 1715 2 8 0.5 

33 Sunapati 4 Bethan 9 Kha 303 3 Rang Bir Tamang M Kirpa Sing Punch Tamang 2186 129 169 7.7 

34 Sunapati 4 Bethan 9 Kha 465 3 Ran Man Tamang M Kerpa Singh Bichar Singh 1709 164 193 11.3 

35 Sunapati 4 Bethan 9 Kha 199 3 Lal Man Tamang M Ranga Bir Sanjbir 9835 149 222 2.3 

36 Sunapati 4 Bethan 9 Kha 449 2 Bed Bahadur Khadka M Karna Bahadur Jasraj 1109 45 101 9.1 

37 Sunapati 4 Bethan 9 Kha 232 2 Shiva Kumari Bhandari F Dek Bahadur Bhandari Prem Bahadur 1019 125 253 24.8 

38 Sunapati 4 Bethan 9 Kha 238 3 Sanu Man Singh Tamang M Japhat Singh Jaman Singh 3629 254 307 8.5 

39 Sunapati 4 Bethan 9 Kha 492 3 Singh Bahadur Tamang M Bichar Singh Suphata Singh 2160 147 190 8.8 

40 Sunapati 4 Bethan 9 Kha 201 3 Sura Singh Tamang M Suphat Singh Keshar Singh 837 34 40 4.8 

41 Sunapati 4 Bethan 9 Ka 348 3 Krishna Lal Tamang M Jit Bahadur Pem Nabar 5167 148 169 3.3 

42 Sunapati 4 Bethan 9 Ka 313 3 Jit Man Tamang M Bichar  Surat Singh 1773 1 61 3.5 

43 Sunapati 4 Bethan 9 Ka 95 3 Jesum Dolmo Tamangni F Kancha Ram Pratap Singh 2265 108 199 8.8 

44 Sunapati 4 Bethan 9 Ka 316 3 Tak Bahadur Tamang M Man Bahadur Prem Nuber 2246 113 118 5.3 

45 Sunapati 4 Bethan 9 Ka 95 3 Tilak Bahadur Tamang M Kancha Ram Pratap Singh 2265 108 199 8.8 

46 Sunapati 4 Bethan 9 Ka 95 3 Deep Bahadur Tamang M Kancha Ram Pratap Singh 2265 108 199 8.8 

47 Sunapati 4 Bethan 9 Ka 314 3 Dirga Singh Tamang M Bichar Sing Surath Singh 3742 238 266 7.1 

48 Sunapati 4 Bethan 9 Ka 314 3 Dirgh Singh Tamang M Bichar Sing Surath Singh 3742 238 266 7.1 

49 Sunapati 4 Bethan 9 Ka 183 3 Dhan Bahadur Tamang M Dhanlal Bir Lal 4040 375 409 10.1 

50 Sunapati 4 Bethan 9 Ka 182 3 Dhanlal Tamang M Birlal Lal Bahadur 5344 234 451 8.4 

51 Sunapati 4 Bethan 9 Ka 80 3 Nuwar Singh Tamang M Kitab Singh Supata Singh 2405 188 173 7.2 
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S. 
No. 

RM/M 
Ward 

No 
Sheet No. 

Plot 
No. 

Caste Name of Land Owner Sex 
Father's Name of Land 

Owner 
Land Owner's Grand 

Father Name 

Total 
Area 

(Sq.M.) 

Existing 
Road 
Area 

(Sq.M.) 

Additional 
Land 

Requirement 
(Sq.M.) 

Land Loss 
Percentage 

52 Sunapati 4 Bethan 9 Ka 76 3 Patali Tamang F Purna Singh Amrit Singh 1574 156 149 9.4 

53 Sunapati 4 Bethan 9 Ka 306 3 Pema Sing Tamang M Karma Sing Harka Singh 729 86 97 13.3 

54 Sunapati 4 Bethan 9 Ka 186 3 Man Bahadur Tamang M Dhanlal Bir Lal 904 111 102 11.2 

55 Sunapati 4 Bethan 9 Ka 69 3 Man Singh Tamang M Babu Singh Purna Singh 1135 54 118 10.4 

56 Sunapati 4 Bethan 9 Ka 94 3 Ramri tamang F Kulman Sing kitab Singh 4414 279 483 11 

57 Sunapati 4 Bethan 9 Ka 92 3 Sufat Singh Tamang M Subha Singh Jayapati 2246 0 15 0.7 

58 Sunapati 4 Bethan 9 Ka 70 3 Sut Maya Tamang F Subba Singh Tamang Dhan Singh 1000 98 120 12 

59 Sunapati 4 Bethan 8 Ga 109 3 Kanchi Tamangni F Mukta Singh Tamang Bandhuk Singh 835 87 142 17 

60 Sunapati 4 Bethan 8 Ga 17 3 Kami Sing Tamang M Harkh Singh Kaman Singh 7885 138 205 2.6 

61 Sunapati 4 Bethan 8 Ga 136 3 Ganesh Bahadur Tamang M Panchaman Hindupati 260 36 45 17.2 

62 Sunapati 4 Bethan 8 Ga 21 2 Dhan Bahadur Khatri M Phauda Bahadur Bhimsen 2889 133 118 4.1 

63 Sunapati 4 Bethan 8 Ga 133 3 Buddha Bir Tamang M Baliman Hindupati 6445 162 200 3.1 

64 Sunapati 4 Bethan 8 Ga 93 3 Bhim Bahadur Tamang M Rajman Bhan Singh 7146 200 417 5.8 

65 Sunapati 4 Bethan 8 Ga 55 3 Moti Tamangani F Gara Bahadur Ninda Lama 3110 0 29 0.9 

66 Sunapati 4 Bethan 8 Ga 23 2 Rana Bahadur Khatri M Pahal Man Balibhadra 5884 714 951 16.2 

67 Sunapati 4 Bethan 8 Ga 137 3 Lal Bahadur Tamang M Panchaman Hindu pati 1465 145 207 14.1 

68 Sunapati 4 Bethan 8 Ga 411 3 Bir Bahadur Tamang M Gadal Singh Sing Nabar 1622 10 65 4 

69 Sunapati 4 Bethan 8 Ga 110 3 Sakri Man Tamang M Damai Singh Kami Singh 3800 348 382 10.1 

70 Sunapati 4 Bethan 8 Ga 59 3 Hark Singh Tamang M Kaman Singh Sabur Singh 4479 289 454 10.1 

71 Sunapati 4 Bethan 8 Gha 48 3 Gyan Bahadur Tamang M Navar Singh Subha Singh 1433 113 173 12.1 

72 Sunapati 4 Bethan 8 Gha 32 3 Dakuna Tamang M Dharma Singh Tamang Deman Singh Lama 6781 415 515 7.6 

73 Sunapati 4 Bethan 8 Gha 12 3 Passang Dolmu 
Tamangani F Hasta Bahadur Singh Bahadur 7246 494 580 8 

74 Sunapati 4 Bethan 5 Kha 30 3 Aai man Singh Tamang M Dharma Sing Karma Singh 900 14 114 12.7 

75 Sunapati 4 Bethan 5 Kha 12 3 Kazi Man Tamang M Hark Mann Dal Man  4046 125 188 4.6 

76 Sunapati 4 Bethan 5 Kha 8 3 Kazi Ram Tamang M Nani Ram Purakh Ram 1155 0 5 0.4 

77 Sunapati 4 Bethan 5 Kha 143 3 Ganesh Bahadurbal 
Tamang M Hark Singh Bal Antare 6633 0 10 0.1 
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78 Sunapati 4 Bethan 5 Kha 97 3 Chamar Singh Tamang M Bakhat Sing Kanak Singh 5272 305 455 8.6 

79 Sunapati 4 Bethan 5 Kha 138 3 Chet Bahadur Lama M Jas Man Lama Jitman Lama 159 7 18 11.6 

80 Sunapati 4 Bethan 5 Kha 96 3 Japut SinTtamang M Kanak Singh Shreeman 2230 140 199 8.9 

81 Sunapati 4 Bethan 5 Kha 34 3 Dil Bahadur Shrestha M Man Bahadur Hastaman 2130 92 67 3.1 

82 Sunapati 4 Bethan 5 Kha 16 3 Pratap Singh Tamang M Jasman Tamang Shreeman 2595 222 291 11.2 

83 Sunapati 4 Bethan 5 Kha 35 3 Basu Tamang M Laxuman Sete Singh 946 43 91 9.6 

84 Sunapati 4 Bethan 5 Kha 33 33 Makar Bahadur Shrestha M Bhadra Bahadur Hndri Singh 2379 95 98 4.1 

85 Sunapati 4 Bethan 5 Kha 141 3 Manoj Bal Tamang M Ganesh Bahadur Hark Singh 1451 2 8 0.5 

86 Sunapati 4 Bethan 5 Kha 11 3 Satra Jit Tamang M Sarba Jit Tripan Singh 2039 0 6 0.3 

87 Sunapati 4 Bethan 5 Kha 32 3 Sufat Bahadur Tamang M Babu Lal Tamang Dewan Singh 1455 155 165 11.4 

88 Sunapati 4 Bethan 7 Nga 11 3 MailiTamangni F Ranaman Ratna Man 6675 65 65 1 

89 Sunapati 4 Bethan 7 Ka 865 3 Auatar Ram Tamang M Ratna Bahadur Silokaram 1090 166 203 18.6 

90 Sunapati 4 Bethan 7 Ka 975 3 Auatar Singh Tamang M Navar Singh Saint Bir 2187 169 302 13.8 

91 Sunapati 4 Bethan 7 Ka 1231 3 Kamal Tamang M Laxuman Tamang Hark Singh 215 41 41 18.9 

92 Sunapati 4 Bethan 7 Ka 1234 3 Kanchi Tamangni F Laxuman Tamang Hark Singh 2186 11 11 0.5 

93 Sunapati 4 Bethan 7 Ka 1229 3 Gyan Bahadur Lama M Laxuman Lama Hark Singh Lama 215 39 37 17.2 

94 Sunapati 4 Bethan 7 Ka 1228 3 Dutraj Lama M Laxman Tamang Hark Singh 215 38 38 17.5 

95 Sunapati 4 Bethan 7 Ka 1227 3 Padam Bahadur Tamang M Laxuman Hark Singh 215 37 42 19.4 

96 Sunapati 4 Bethan 7 Ka 1230 3 Maili Tamang F Raj Kumar Laxman 215 39 36 17 

97 Sunapati 4 Bethan 7 Ka 870 3 Man Bahadur Tamang M Thule Ram Tamang Basti Ram Tamang 5637 504 618 11 

98 Sunapati 4 Bethan 7 Ka 866 3 Ratna Bahadur Tamang M Silokram Harkaram 812 23 22 2.7 

99 Sunapati 4 Bethan 7 Ka 1233 3 Lawang Lama M Laxuman Hark Singh 215 57 70 32.7 

100 Sunapati 4 Bethan 7 Ka 866 3 Sher Bahadur Tamang M Nower Singh Kami Singh 1019 23 22 2.1 

101 Sunapati 4 Bethan 7 Ka 867 3 Surya Bahadur Tamang M Bain Ram Kancharam 820 125 122 14.9 

102 Sunapati 4 Bethan 7 Ka 1232 3 Subarna Singh Tamang M Laxuman Hark Singh 215 46 52 24.2 

103 Sunapati 4 Bethan 7 Kha 22 3 Jit Ram Tamang M Bastiram Baburam 2164 261 336 15.5 
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104 Sunapati 4 Bethan 1 884 3 Ganesh Manashreshtha M Man Bahadur Sete 1012 155 201 19.9 

105 Sunapati 4 Bethan 1 764 3 Tahal Vahadur Shrestha M Buddhi Man Siddhiman 1051 142 118 11.3 

106 Sunapati 4 Bethan 1 883 3 Dambar Bahadur Shrestha 
Newar M Man Bahadur Sete 159 33 37 23.5 

107 Sunapati 4 Bethan 1 577 3 Nar Bahadur Newar M Hill Bahadur Newar Bilbal 1475 151 184 12.5 

108 Sunapati 4 Bethan 1 586 3 Nani Maya Tamangni F Iman Singh Maite Singh 3843 0 20 0.5 

109 Sunapati 4 Bethan 1 580 3 Padam Lal Newar M Padam Bahadur Bahadur 1570 31 104 6.6 

110 Sunapati 4 Bethan 1 599 3 Maila Lama M Karma dupchen Pema Dandup 6200 54 204 3.3 

111 Sunapati 4 Bethan 1 598 3 MailiTamangni F Jasman Lama Jit man 731 7 21 2.9 

112 Sunapati 4 Bethan 1 592 3 Ram Bahadur Shrestha M Chhatra Bahadur Bhaju man 2836 1 41 1.4 

113 Sunapati 4 Bethan 1 579 3 Sanak Bahadur Newar M Birbal Man Bir 421 71 40 9.5 

114 Sunapati 4 Bethan 1 579 3 Ser Bahadur Shrestha M Man Bahadur Sete 429 71 40 9.4 

115 Sunapati 4 Bethan 1 917 3 Hark Man Lama M Jeet Man Nabar Ram 1526 126 176 11.5 

116 Sunapati 4 Bethan 6 Ka 1220 3 Krishna Tamang M Gadul Singh Tamang Amrit Singh 3728 76 86 2.3 

117 Sunapati 4 Bethan 6 Ka 1223 3 Gadul Singh Tamang M Amrit Singh Tamang Kahar Singh 1288 83 83 6.5 

118 Sunapati 4 Bethan 6 Ka 1225 3 Damai Singh Tamang M Dhanjabir Tamang Lainu Singh 864 69 102 11.7 

119 Sunapati 4 Bethan 6 Ka 1221 3 Nabin Lama M Gadul Singh Tamang Amrit Singh 3736 216 314 8.4 

120 Sunapati 4 Bethan 6 Ka 506 3 Birkha Bahadur Lama M Dhan Bahadur Khal Singh 3980 289 385 9.7 

121 Sunapati 4 Bethan 6 Ka 1222 3 Saila Tamang M Gadul Singh Tamang Amrit Singh 3728 245 504 13.5 

122 Sunapati 4 Bethan 6 Ka 507 3 Sufat Singh Tamang M Sakariman Deep Singh 2556 271 480 18.8 

123 Sunapati 4 Bethan 3 328 2 Arjun Khadka M Hark Bahadur Hariman 8249 262 426 5.2 

124 Sunapati 4 Bethan 3 287 2 Aaa Bahadur Khadka M Rudra Bahadur    390 55 58 14.8 

125 Sunapati 4 Bethan 3 282 2 Indra Bahadur Khatri M Yak Bahadur Man Bahadur 735 29 24 3.2 

126 Sunapati 4 Bethan 3 5 2 Kan Bahadur Pandey M Bhakta Bahadur    2313 105 199 8.6 

127 Sunapati 4 Bethan 3 4 2 Tuk Bahadur Pandey M Bed Bahadur Dal Bahadur 2814 174 342 12.1 

128 Sunapati 4 Bethan 3 3 2 Dambar Bahadur Pandey M Dirg Bahadur Dal Bahadur 3243 47 104 3.2 

129 Sunapati 4 Bethan 3 6 2 Dhanmaya Khadka F Gyan Bahadur Padam Bahadur 2170 129 123 5.7 
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130 Sunapati 4 Bethan 3 245 2 Dhurba Bahadur Khadka M Jhapat Bahadur Lal Bahadur 3052 191 246 8.1 

131 Sunapati 4 Bethan 3 286 2 Nabaraj Khadka M AA Bahadur    382 71 98 25.6 

132 Sunapati 4 Bethan 3 6 2 Netra Bahadur Khadka M Gyan Bahadur Padam Bahadur 2170 129 123 5.7 

133 Sunapati 4 Bethan 3 43 2 Man Bahadur Khadka M Jhapat Bahadur Lal Bahadur 3092 174 351 11.3 

134 Sunapati 4 Bethan 3 284 2 Ratna Bahadur Khadka M Rudra Bahadur    3472 137 171 4.9 

135 Sunapati 4 Bethan 3 246 2 Ram Chandra Khadka M Jhapat Bahadur Lal Bahadur 8466 327 348 4.1 

136 Sunapati 4 Bethan 3 280 2 Bishnu K C M Naradhoj Man Bahadur 731 63 56 7.7 

137 Sunapati 4 Bethan 3 46 2 Sita Maya Khadka F Dhurba Bahadur Japhat Bahadur 1733 117 274 15.8 

138 Sunapati 4 Bethan 2 518 2 Anil Khadka M Yak Bahadur Ran Bahadur 749 69 51 6.8 

139 Sunapati 4 Bethan 2 208 2 Aka Bahadur Pandey M Nanda Bahadur    6325 87 63 1 

140 Sunapati 4 Bethan 2 208 2 Aka Bahadur Pandey M Nanda Bahadur Ran Singh 6325 87 63 1 

141 Sunapati 4 Bethan 2 191 2 Kul Bahadur Khadka M Dal Bahadur    7039 157 171 2.4 

142 Sunapati 4 Bethan 2 252 2 Kuldeep Khadka M Chandra Bahadur Nar Bahadur 6532 0 56 0.9 

143 Sunapati 4 Bethan 2 646 2 Ganesh Bahadur Khatri M Bakhat Bahadur Chandra Bahadur 95 19 36 37.6 

144 Sunapati 4 Bethan 2 559 2 Goonj Bahadur Budhathoki M Tek Bahadur Pahalman 238 74 111 46.5 

145 Sunapati 4 Bethan 2 246 2 Gyan Bahadur Khadka M Krishna Bahadur Thakur 1065 62 59 5.6 

146 Sunapati 4 Bethan 2 553 2 Gyan Bahadur Khadka M Thakur Bahadur Tilak Bahadur 509 64 84 16.6 

147 Sunapati 4 Bethan 2 246 2 Thakur Bahadur Khadka M Krishna Bahadur Thakur 1065 62 59 5.6 

148 Sunapati 4 Bethan 2 407 2 Tilak Bahadur Khadka M Dhaman Singh    1312 105 236 18 

149 Sunapati 4 Bethan 2 554 2 Dirga Maya Khadka F Krishna Bahadur Thakur Bahadur 2830 91 109 3.8 

150 Sunapati 4 Bethan 2 246 2 Dirgha Maya Khadaka F Krishna Bahadur Thakur 1065 62 59 5.6 

151 Sunapati 4 Bethan 2 500 2 Dev Bahadur Khadka M Gadal Dhoj Barsa Dhoj 5306 79 109 2.1 

152 Sunapati 4 Bethan 2 560 2 Dhyan Bahadur Khadka M Thakur Bahadur Tilak Bahadur 572 69 106 18.5 

153 Sunapati 4 Bethan 2 265 2 Padam Maya Pandey F Chakra Bahadur Guman Singh 3849 214 272 7.1 

154 Sunapati 4 Bethan 2 639 2 Puskar Khadka M Lal Bahadur Ram Bahadur 1526 177 348 22.8 

155 Sunapati 4 Bethan 2 528 2 Bhawani Khadka, Dhyan 
Bahadur, Dal F      1685 61 99 5.9 
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156 Sunapati 4 Bethan 2 518 2 Manoj Khadka M Yak Bahadur Ran Bahadur 749 69 51 6.8 

157 Sunapati 4 Bethan 2 647 2 Min Bahadur Khadka M Hukum Dhaman Singh 127 28 51 40 

158 Sunapati 4 Bethan 2 223 2 Ram Kumar Khadka M Naval Singh Rana Ser 3223 244 392 12.2 

159 Sunapati 4 Bethan 2 467 2 Rudra Bahadur Khadka M Ran Bahadur Kahar Singh 318 91 44 14 

160 Sunapati 4 Bethan 2 527 2 Rudra Bahadur Khadraka, 
Ran M       6614 158 210 3.2 

161 Sunapati 4 Bethan 2 232 2 Shiv Bahadur Khadka M Samser Padam Singh 5129 110 217 4.2 

162 Sunapati 4 Bethan 2 499 2 Shiva Maya Khadka F     5306 280 437 8.2 

163 Sunapati 4 Bethan 2 246 2 Shyam Bahadur Khadka M Krishna Bahadur Thakur 1065 62 59 5.6 

164 Sunapati 4 Bethan 2 207 2 Hari Ram Khadka M Lal Jung Ratna Bahadur 2345 230 310 13.2 

165 Sunapati 4 Bethan 2 641 2 Hari Bahadur Khadka M Lal Bahadur Ram Bahadur 254 3 11 4.2 

166 Sunapati 4 Bethan 2 406 2 Hukum Bahadur Khadka M Dhaman Singh    1312 168 183 13.9 

167 Sunapati 4 Bethan 9 Cha 41 2 Arjun Kumar Khadka M Ser Bahadur Dil Bahadur 92 9 66 72.1 

168 Sunapati 4 Bethan 9 Cha 43 3 Check Bahadur Tamang M Tej Bahadur Bichar Singh 105 8 13 11.9 

169 Sunapati 4 Bethan 9 Cha 27 3 Jalap Singh Tamang M Dhan Singh Babu Singh 70 29 29 41.4 

170 Sunapati 4 Bethan 9 Cha 40 3 Dhan Singh Tamang M Babu Singh Purna Singh 2258 112 200 8.9 

171 Sunapati 4 Bethan 9 Cha 18 3 Ruparani Tamang F Tej Bahadur Bichar Singh 199 16 29 14.4 

172 Sunapati 4 Bethan 9 Cha 19 3 Babugarga Magar M Krishna Bahadur Ran Bahadur 119 13 41 34.2 

173 Sunapati 4 Bethan 9 Cha 23 2 Hem Krimi Khadka F Ser Bahadur Dil Bahadur 2854 185 434 15.2 

174 Sunapati 2 Dimipokhari 7 Ka 271 3 Chet Bahadur Tamang M Amber Sing Tamang Jung Bahadur 1583 43 32 2 

175 Sunapati 2 Dimipokhari 7 Ka 272 3 Purna SinTamang M Amber Bahadur Jung Bahadur 1583 82 115 7.2 

176 Sunapati 2 Dimipokhari 7 Ka 148 3 Phatta Bahadur Tamang M Dang Nervu Tamang Sete Tamang 4010 0 35 0.9 

177 Sunapati 2 Dimipokhari 7 Ka 133 3 Rebati Bahadur Shrestha M Bhakta Bahadur Jayaman 3800 0 21 0.5 

178 Sunapati 2 Dimipokhari 7 Ka 151 3 Suk Rani Tamangani F Phauda Sing Wakar Tamang 1526 86 144 9.4 

179 Sunapati 2 Dimipokhari 7 Kha 527 3 Chandra Bahadur Tamang M Fateh Bahadur Yangnober 2150 13 30 1.4 

180 Sunapati 2 Dimipokhari 7 Kha 324 3 Chet Bahadur Tamang M Man Singh Saanu lainu 1089 35 77 7.1 

181 Sunapati 2 Dimipokhari 7 Kha 338 3 Maili Tamang M Sachabir Sur Gansing 4110 63 203 4.9 
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182 Sunapati 2 Dimipokhari 7 Kha 339 3 Maili Tamang F Purna Singh Tamang Ambar Singh 1653 0 16 0.9 

183 Sunapati 2 Dimipokhari 7 Kha 528 3 Melda Tamang M Bhoj Vahadur Man Vahadur 2138 214 224 10.5 

184 Sunapati 2 Dimipokhari 7 Kha 336 3 Bishwo Thing M Gyan Kumar Lal Bahadur 805 22 15 1.9 

185 Sunapati 2 Dimipokhari 7 Kha 323 3 Sakari Dolmo Tamangni F Gyan Kumar Lal Bahadur 1555 14 22 1.4 

186 Sunapati 3 Dimipokhari 7 Kha 453 3 Ram Kumar Shrestha M Jaya Bahadur Buddiman 604 129 125 20.7 

187 Sunapati 3 Dimipokhari 7 Kha 336 3 Biwshoo Thing M Gyan Kumar Lal Bahadur 805 81 71 8.8 

188 Sunapati 3 Dimipokhari 7 Kha 454 3 Bir Bahadur Shrestha M Jaya Bahadur Buddiman 596 93 73 12.3 

189 Sunapati 3 Dimipokhari 7 Kha 527 3 Chandra Bahadur Tamang M Fatta Bahadur Yang Bahadur 2150 88 89 4.2 

190 Sunapati 3 Dimipokhari 7 Kha 372 3 Fatta Bahadur Tamang M Yangnwar Sete 9640 106 147 1.5 

191 Sunapati 3 Dimipokhari 7 Kha 699 3 Lal Bahadur Tamang M Man Singh Sanu 1033 157 206 19.9 

192 Sunapati 3 Dimipokhari 7 Kha 698 3 Chet Bahadur Tamang M Amwar Sing Tamang Janga Bahadur 877 87 133 15.2 

193 Sunapati 3 Dimipokhari 7 Kha 328 3 Gopini Tamang F Lal Bahadur Man Sing 380 39 25 6.5 

194 Sunapati 3 Dimipokhari 7 Kha 525 3 Sarita Kumari Sangtan 
Lama F Dhawa Lama Amar Sing 574 0 2 0.4 

195 Sunapati 3 Dimipokhari 7 Kha 528 3 Melda Tamang M Bhoj Bahadur Man Sing 2138 173 218 10.2 

196 Sunapati 3 Dimipokhari 7 Kha 625 3 Kancharam Gyapak M Jaman Singh Raman Sing 866 1 5 0.6 

197 Sunapati 3 Dimipokhari 7 Kha 344 3 Yek Bahadur Tamang M Shekhar Bahadur Sete 2360 197 236 10 

198 Sunapati 3 Dimipokhari 7 Kha 511 3 Yek Bahadur Tamang M Shankha Bahadur Sete 254 49 23 9.1 

199 Sunapati 3 Dimipokhari 7 Kha 163 3 Ram Bahadur Lama M Pemadhupjane Pemadhenejan 1755 50 52 3 

200 Sunapati 3 Dimipokhari 7 Kha 334 3 Bhoj Bahadur Tamang M Bhan Singh Tamang Sanu 500 37 26 5.2 

201 Sunapati 3 Dimipokhari 7 Kha 333 3 Jit Bahadur Tamang M Singh Bahadur Sanu 375 1 4 1 

202 Sunapati 3 Dimipokhari 7 Kha 338 3 Maili Tamang F sachbir Sur Gansi 4110 120 192 4.7 

203 Sunapati 4 Bethan 5 Kha 397 3 Buddha Lal Tamang M Bhukta Sing Tamang   797 129 122 15.3 
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Annex- 5: Written Commitment from Municipality/Rural Municipality  
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Annex- 9: Cadastral Map of Road Alignment (Sampled) 
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Annex- 6: Picture of Affected Structure 
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Picture 1: Temple (CH-1+550) Picture 2: Kalika Tamang (CH-8+000) 

  
Picture 3: Nabin Lama (CH-8+300) Picture 4: Lila Bahadur Khadka (CH-10+610) 

(Two Houses) 

  
Picture 5: Temple(CH-15+525) Picture 6: Sabin Karki(CH-15+530) 
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Picture 7: Nirmala Tamang (CH-15+535) Picture 8: Duk Bahadur Khadka (CH-15+535) 
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Annex 11: Terms of Reference for Independent Third Party for Voluntary 

Land Donation 
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For any voluntary donation of land, an external independent entity will supervise and document 
the consultation process and validate the land donation process as per legal requirement.  
 
TOR for Independent Third-Party Witness  
 
An independent third party is sought to be appointed to oversee and certify the process of land 
donation.  The third party shall be briefed about his/her expected role and deliverables by the 
concerned PIU. 
 
Eligibility: The third party shall be a representative of the community (for example, a leader of 
the community with formal/legal standing, a representative of a local NGO/ CBO with formal 
and legal standing) or an institution, without any direct interest in the negotiation process or 
subproject activity, who is acceptable to each of the concerned parties (PIU/ PCU and 
concerned landowner/ donor). 
 
Scope of work: The role of the third party shall be to ensure a fair and transparent process of 
negotiation/donation. The envisaged scope: of work shall entail the following: 

(i)  witness and keep a record of meetings held with the concerned parties,   
(ii)  ensure there is no coercion involved in the process of land donation,  
(iii)  ensure that the donor(s) are not coming from vulnerable groups/ poor families 
(iv)  ensure that the preferences and concerns of the landowner/ donor related to 

access, selection of site within lands held, etc. are recorded and any stipulated 
conditions met,  

(v)  ensure that the land donation agreement is drafted in a fair and transparent 
manner, 

(vi) ensure the donation does not result any negative impacts to the third party 
associated with the donation activity,  

(vii)  identify and recommend mitigation measures to landowner/ donor/ affected third 
party, if required, 

(viii)  ensure that taxes, stamp duties and registration fees for donated land are borne 
by government, and  

(ix)  submit a report and signed certificate as witness to the donation and transfer 
process. 

 
Deliverables: The Third party shall sign each MOU with a certification that the donation was 
done in a free and transparent manner. The MOU was signed in his/her presence without 
coercion and/or intimidation.  
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Annex- 12: Field Photographs 
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Land owner participating in the MOU, Hiledevi Sunapati -2 

 

Cadastral Survey, Sunapati R M 
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Discussing Road project with local Government representatives, Sunapati-4 

 

Land owner and ward Chairman participating the Transect Walk Survey, 
Sunapati-3 
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Cadastral Survey, Sunapati R M 

 

Land Owner Participants of the Transcect Walk Survey, Doramba RM 
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Land Owner Participants of Cadastral Survey, Sunapati RM 

 

Land owner participating in the MOU, Hiledevi Sunapati -3 
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Land  Owner Participants of Consultation Meeting, Sunapati-2 

 

Land owner participating in the MOU, Kama Sunapati -2 
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Land Land owner and ward Chairman  participating the Transect Walk Survey, 
Sunapati-2 

 

Local Government Participants of Consultation Meeting, Sunapati-2 
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Land owner Consultation  participating Meeting, Doramba-2 

 

Participants of Consultation Meeting, Doramba-2 

 


