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Invitation for Bids 

Province Government  

Ministry of Physical Infrastructure Development 

Transport Infrastructure Directorate 
Bagmati Province,Hetauda,Makawanpur 

Invitation for Bids  

IFB  No: TID/BAG/077/078/04 

 Date of publication: 24th May 2021 

1. The Province Government Bagamati Province has allocated funds towards the cost of 
following project and intends to apply part of the funds to cover eligible payments under 
the Contract for TID/BAG/W/B/077/078/01. Bidding is open to all eligible as per Section V 
of bidding document..  

2. Ministry of Physical Infrastructure Development, Transport Infrastructure 
Directorate, Bagmati Province,  Hetauda invites electronic bids from eligible bidders 
for the following work under National Competitive Bidding – Single Stage Two Envelope 
Bidding procedures. 

S 
N 

Name of the 
works 

Bid Security 
NRs. 

Minimum Average 
Annual Construction 
Turnover the best 3 
years with in the last 10 
years NRs 

Similar size of work 
experience & Key activities 

1 Construction of 
Quarter  
Building  Work 
at Hetauda Sub 
Metropolitan 
City-11 

 

 

9,10,000.00 

 

 

5,44,00,000.00 

Similar size: 2 nos. of 
Building Construction 
works having value at least 
NRs 2,91,00,000.00, Key 
activities: 2 nos. of RCC 
Frame Structured  Building 
works minimum 464 Sqm 
each. 

 

3. Under the Single Stage, Two Envelope Procedure, Bidders are required to submit 
simultaneously two separate sealed envelopes, one containing (i) the Technical Bid and 
the other (ii) the Price Bid, both in turn enclosed in one sealed envelope as per the 
provision of ITB 21 of the Bidding Document.   

4. Eligible Bidders may obtain further information and inspect the Bidding Documents at the 
office of Transport Infrastructure Directorate, Hetauda or may visit PPMO e-GP system 
www.bolpatra.gov.np/egp. 

5. Bidder who chooses to submit their bid electronically may download the bidding documents 
for e-submission from PPMO’s e-GP system www.bolpatra.gov.np/egp. Bidders, submitting 
their bid electronically,  should  deposit  the  cost  of  bidding  document  in  the Office  
Rajaswa (revenue)  account  as  specified  below and the scanned copy (pdf format) of the 
bank deposit voucher shall be uploaded by the bidder at the time of electronic submission of 
the bids.The cost of bid document is Nrs 5,000.00 for each . 

 

 

http://www.bolpatra.gov.np/egp
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Information to deposit the cost of bidding document in Bank:  

Name of the Bank: Rastriya Banijya Bank,Hetauda Branch 

Name of the Office: Transport Infrastructure Directorate,Hetauda 

Office Code no. : 3370132013   Office Account no.: 1000200010000 

Rajaswa (revenue) Shirshak no. :14229 

 

6. Pre-bid meeting shall be held at Transport Infrastructure Directorate,Hetauda at 11;00 
AM,14th June 2021. 

7. Electronic bids must be submitted to the office through PPMO’s e-GP system 
www.bolpatra.gov.np/egpon or before 12;00 Hrs.on 24th June,2021. Bids received after this 
deadline will be rejected.  

8. The bids will be opened in the presence of Bidders' representatives who choose to attend 
at 13:00 Hrs.on 24th June,2021 at the office. Bids must be valid for a period of 90 days 
after bid opening and must be accompanied by a bid security or scanned copy of the bid 
security in pdf format in case of e-bid,\amounting to a minimum of as mentioned in the 
table above, which shall be valid for 30 days beyond the validity period of the bid i.e 
which shall be valid for 30 days beyond the validity period of the bid. 

9. If the last date of purchasing and /or submission falls on a government holiday, then the 
next working day shall be considered as the last date. In such case the validity period of 
the bid security shall remain the same as specified for the original last date of bid 
submission. 

  

http://www.bolpatra.gov.np/egpon%20or%20before%2012;00
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Section I: Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet 

(BDS), the Employer, as indicated in the BDS, issues this Bidding Document 

for the procurement of Works as specified in Section VI (Works 

Requirements). The name, identification, and number of Contracts of 

the National Competitive Bidding (NCB) are provided in the BDS. 

1.2  Throughout this Bidding Document:  

 (a)the term “in writing” means communicated in written form  and delivered 

against receipt;  

(b)  except  where  the  context  requires  otherwise,  words indicating 

the singular also include the plural and words indicating the plural 

also include the singular; and  

(c)  “day” means calendar day. 

2. Source of Funds 

 

 

2.1 GoN Funded: In accordance with its annual program and budget, 

approved by the GoN, the implementing agency indicated in the BDS 

plans to apply a portion of the allocated budget to eligible payments 

under the contract(s) for which this Bidding Document is issued. 

         Or     

Public Entities' own Resource Funded: In accordance with its annual 

program and budget, approved by the public entity, the implementing 

agency indicated in the BDS plans to apply a portion of the allocated 

budget to eligible payments under the contract(s) for which this Bidding 

Document is issued. 

Or 

 DP Funded: The GoN has applied for or received financing 

(hereinafter called “funds”) from the Development Partner (hereinafter 

called “the DP”) indicated in the BDS toward the cost of the project 

named in the BDS. The GoN intends to apply a portion of the funds to 

eligible payments under the contract(s) for which this Bidding Document is 

issued. 

2.2  DP Funded: Payment by the DP will be made only at the request of the 

GoN and upon approval by the DP in accordance with the terms and 

conditions of the financing agreement between the GoN and the DP 

(hereinafter called the “Loan/Grant Agreement”), and will be subject in all 

respects to the terms and conditions of that Loan/Grant Agreement. No 

party other than the GoN shall derive any rights from the Loan Agreement 

or have any claim to the funds. 

3. Fraud and 
Corruption 

3.1 Procuring Entities as well as Bidders, suppliers and contractors and their 

sub-contractors shall adhere to the highest standard of ethics during the 

procurement and execution of such contracts. In pursuance of this:; 

 

(a) the Employer adopts, for the purposes of this provision, the terms as 
defined  below: 



 
 

(i)    “corrupt   practice”   means   the   offering,   giving, receiving, 
or soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

 

(ii)   “fraudulent  practice”  means  any  act  or  
omission, including  a  misrepresentation,  that  knowingly  or 
recklessly misleads, or attempts to mislead, a party to obtain a 
financial or other benefit or to avoid an obligation; 

 

(iii)  “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any party or 
the property of the party to influence improperly the actions of a 
party; 

 

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, including 
influencing improperly the actions of another party. 

 

v)  “obstructive practice” means (a) deliberately destroying, 
falsifying, altering, or concealing of evidence material to an 
investigation; (b) making false statements to investigators in order 
to materially impede an investigation; (c) failing to comply with 
requests to provide information, documents, or records in 
connection with an investigation; (d) threatening, harassing, or 
intimidating any party to prevent it from disclosing its knowledge of 
matters relevant to the investigation or from pursuing the 
investigation; or (e) materially impeding GoN/DP’s contractual 
rights of audit or access to information; and 

  

vi) “integrity violation” is any act which violates Anticorruption 
Policy, including (i) to (v) above and the following: abuse, conflict 
of interest, violations of GoN/DP sanctions, retaliation against 
whistleblowers or witnesses, and other violations of Anticorruption 
Policy, including failure to adhere to the highest ethical standard. 

 

(b) the Employer will  reject  a proposal for award  if  it  determines  that  

the  Bidder recommended for award has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices or other integrity violations in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it 
determines at any time that representative(s) of the GoN or of a 
beneficiary of DP-financing engaged in corrupt, fraudulent, 
collusive, or coercive practices or other integrity violations during the 
procurement or the execution of that contract, without the GoN having 
taken timely and appropriate action satisfactory to DP to remedy the 
situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, 
in accordance with DP's Anticorruption Policy and related Guidelines 
(as amended from time to time), including declaring ineligible, either 
indefinitely or for a stated period of time, to participate in DP-financed, 
-administered, or -supported activities or to benefit from an DP-
financed, -administered, or -supported contract, financially or 



11 
  

 
 

otherwise, if it at any time determines that the firm or individual has, 
directly or through an agent, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices or other integrity violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and 
to have them audited by auditors appointed by the GoN/DP, if so 
required by the GoN/DP. 

3.2 The  Bidder  shall  not  carry  out  or  cause  to  carry  out  the following 
acts with an intention to influence the implementation  
of the procurement process or the procurement agreement :  

(a) give   or   propose   improper   inducement directly or indirectly,  

(b) distortion or misrepresentation of facts,  

(c) engaging in corrupt or fraudulent practice or involving in such 

act,  

(d) interference in participation of other competing bidders,  

(e) coercion  or  threatening  directly  or  indirectly  to cause harm to the 

person or the property of any person to be involved in the 

procurement proceedings,  

(f) collusive practice among bidders before or after submission of bids for 

distribution of works among bidders or fixing artificial/uncompetitive  

bid  price  with  an  intention  to deprive the Employer the benefit of 

open competitive bid price,  

(g) Contacting the Employer with an intention to influence the 

Employer with regards to the bids or interference of any kind in 

examination and evaluation of the bids during the period from the 

time of opening of the bids until the notification of award of contract. 

3.3  PPMO, on the recommendation of the Procuring Entity may blacklist a 
Bidder for a period of one (1) to three (3) years for its conduct including on 
the following grounds and seriousness of the act committed by the 
bidder: 

(a) if convicted by a court of law in a criminal offence which disqualifies 

the Bidder from participating in the contract,  

(b)  if it is established that the contract agreement signed by the Bidder 

was based on false or misrepresentation of Bidder’s qualification 

information,  

(c)if it at any time determines that the firm has, directly or through an 

agent, engaged in corrupt, fraudulent, collusive, coercive,  or 

obstructive  practices in competing   for, or in  executing,  a GoN/DP-

financed contract. 

(d)  if the Successful Bidder fails to sign the Contract. 

 

 

 

 



 
 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public 
Procurement Monitoring Office (PPMO) and/or the DP in case of DP 
funded project, may be ineligible to bid for a contract during the period 
of time determined by the GoN, PPMO and/or the DP.  

3.5 In case of a natural person or firm/institution/company which is already  
declared blacklisted and ineligible by the GoN, any other new or existing 
firm/institution/company owned partially or fully by such Natural person or 
Owner or Board of director of blacklisted  firm/institution/company; shall 
not be eligible bidder. 

3.6Furthermore, Bidders shall be aware of the provisions of GCC (GCC 28.3 
and 72.3(j). 

4.Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government owned 
entity subject to ITB 4.5 or any combination of them in the form of a Joint 
Venture (JV) under an existing agreement, or with the intent to constitute a 
legally-enforceable joint venture. In the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of 
the Contract in accordance with the Contract terms. Maximum number 
of JV shall be as specified in the BDS. and 

 (b) the JV shall nominate a Representative who shall have the authority 
to conduct all business for and on behalf of any and all the parties of 
the JV during the bidding process and, in the event the JV is 
awarded the Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality 

of an eligible country, in accordance with Section V (Eligible 

Countries). A Bidder shall be deemed to have the nationality of a country 

if the Bidder is a citizen or is constituted, or incorporated, and operates in 

conformity with the provisions of the laws of that country. This criterion 

shall also apply to the determination of the nationality of proposed sub-

contractors or suppliers for any part of the Contract including related 

services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a 

conflict of interest shall be disqualified. A Bidder may be considered to be in 

a conflict of interest with one or more parties in this bidding process, if any 

of, including but not limited to, the following apply: 

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of 

them; or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common 

third parties, that puts them in a position to have access to material 

information about or improperly influence  the Bid of another 

Bidder, or influence the decisions of the Employer regarding this 

bidding process; or  

(e)  a Bidder participates in more than one bid in this bidding process  

either individually or as a partner in a joint venture. This will result in 

the disqualification of all Bids in which it is involved.  However, subject 
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to any finding of a conflict of interest in terms of ITB 4.3 (a)-(d) above, 

this does not limit the participation  of the same subcontractor in more 

than one bid; or  

(f)  a Bidder or any of its affiliated entity, participated as a consultant in 

the preparation of the design or technical specifications of the works 

that are  the subject of the Bid; or  

(g)  a Bidder was affiliated with a firm  or entity that has been hired (or is 

proposed to be hired) by the Employer as Engineer for the Contract.  

4.4 A firm that is under a declaration of ineligibility by the GoN in 
accordance with ITB 3, at the date of the deadline for bid submission or 
thereafter, shall be disqualified.A firm shall not be eligible to participate in 
any procurement activities under an DP-financed, -administered, or -
supported project while under temporary suspension or debarment by 
DP pursuant to the DP's Anticorruption Policy (see ITB 3), whether such 
debarment was directly imposed by the DP, or enforced by other DPs 
pursuant to the Agreement for Mutual Enforcement of Debarment 
Decisions. A bid from a temporary suspended or debarred firm will be 
rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can 
establish that they are legally and financially autonomous and operate 
under commercial law, and that they are not a dependent agency of 
the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory 
to the Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, Nepal prohibits any import of goods or Contracting 

of works or services from that country or any payments to persons or 

entities in that country.Where Nepal prohibits payments to a 

particular firm or for particular goods by such an act of compliance, 

that firm may be excluded; 

(b) DP  Funded:  as  a  matter  of  law  or  official regulation, Nepal 

prohibits commercial relations with that country, provided that the 

DP is satisfied that such exclusion does not preclude effective 

competition for the supply of goods or related services required;  

(c) DP Funded: a firm sanctioned or temporarily suspended by the 

DP in relation to their guidelines or appropriate provisions on 

preventing and combating fraud and corruption in projects financed 

by them. 

4.8 In case a prequalification process has been conducted prior to the 
bidding process, this bidding is open only to prequalified Bidders. 

5. Eligible Materials, 
Equipment and 
Services 

5.1 The materials, equipment and services to be supplied under the 
Contract shall have their origin in any source countries as defined in 
accordance with Section V (Eligible Countries) and all expenditures 



 
 
 under the Contract will be limited to such materials, equipment, and 

services. At the Employer’s request, Bidders may be required to 
provide evidence of the origin of materials, equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced or 
manufactured, and from which the services are provided. Materials   
and   equipment   are   produced   when,   through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 

B. Contents of Bidding Documents 

6. Sections of Bidding 
Document 

 

6.1  The Bidding Document consist of Parts I, II, and III, which include all 
the Sections indicated below, and should be read in conjunction with any 
Addenda issued in accordance with ITB 8. 

PART I  Bidding Procedures 

Section I Instructions to Bidders (ITB) 

Section II Bid Data Sheet (BDS) 

Section III Evaluation and Qualification Criteria (EQC) 

Section IV    Bidding Forms (BDF) 

Section V Eligible Countries 

PART II Requirements 

Section VI     Works Requirements (WRQ) 

Section VII    Bill of Quantities (BOQ)  

PART III Conditions of Contract and Contract Forms  

Section VIII   General Conditions of Contract (GCC) 

Section IX Special Conditions of Contract (SCC)  

Section X    Contract Forms (COF) 

6.2 The Invitation for Bids issued by the Employer is not part of the Bidding 

Document. 

6.3 The Employer is not responsible for the completeness of the Bidding 

Document and theirAddenda, if they were not obtained directly from the 

source stated by the Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the Bidding Document and to furnish with its bid all 

information and documentation as is required by the Bidding 

Documents. Failure to furnish all information or documentation required 

by the Bidding Document may result in the rejection of the bid. 

7. Clarification of 
Bidding Document, 
Site Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document 

shall contact the Employer in writing at the Employer’s address indicated in 

BDS or raise any question or curiosity during the pre-bid meeting if 

provided for in accordance with ITB 7.4.The Employer will respond in 

writing to any request for clarification, provided that such request is 

received within the period as mentioned in ITB 7.5. The Employer shall 

forward copies of its response to all Bidders who have acquired the 

Bidding Document in accordance with ITB 6.3, including a description of 

the inquiry but without identifying its source. Should the Employer deem 

it necessary to amend the Bidding Document as a result of a request for 
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clarification, it shall do so following the procedure under ITB 8 and ITB 

22.2. 

7.2 The  Bidder  is  advised  to  visit  and  examine  the  Site  of Works and its 

surroundings and obtain for itself, on its own risk and responsibility, all 

information that may be necessary for preparing the bid and entering into 

a Contract for construction of the Works. The costs of visiting the Site shall 

be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands for 

the purpose of such visit, but only upon the express condition that the 

Bidder, its personnel, and agents will release and indemnify the Employer 

and its personnel and agents from and against all liability in respect thereof, 

and will be responsible for death or personal injury, loss of or damage to 

property, and any other loss, damage, costs, and expenses incurred as a 

result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid 

meeting, if provided for in the BDS. The purpose of the meeting will be to 

clarify issues and to answer questions on any matter that may be raised at 

that stage. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the 

Employer as mentioned in BDS. 

7.6 Minutes  of  the  pre-bid  meeting,  including  the  text  of  the questions  
raised,  without  identifying  the  source,  and  the responses given, 
together with any responses prepared after the meeting, will be transmitted 
promptly to all Bidders who have acquired the Bidding Document in 
accordance with ITB 6.3. Any modification to the Bidding Document that 
may become necessary as a result of the pre-bid meeting shall be made 
by the Employer exclusively through the issue of an addendum 
pursuant to ITB 8 and not through the minutes of the pre-bid meeting. 

7.7 Non attendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of  
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the Employer 

may amend the Bidding Document by issuing agenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall 

be communicated in writing to all who have obtained the Bidding 

Document from the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer may, at its 

discretion, extend the deadline for the submission of Bids, pursuant to ITB 

22.2 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 



 
 

submission of its Bid, and the Employer shall in no case be responsible or 
liable for those costs, regardless of the conduct or outcome of the bidding 
process. 

10.  Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 

exchanged by the Bidder and the Employer, shall be written in the 

language specified in the BDS. Supporting documents and printed 

literature that are part of the Bid may be in another language provided they 

are accompanied by an accurate translation of the relevant passages in 

the language specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern.  

11. Documents 
Comprising the Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, 
one called the Technical Bid containing the documents listed in ITB 11.2 
and the other the Price Bid containing the documents listed in ITB 11.3, 
both envelopes enclosed together in an outer single envelope. 

11.2  The Technical Bid shall comprise the following: 

(a)  Letter of Technical Bid; 

(b)  Bid Security in accordance with ITB 19; 

(c) alternative Technical Bid, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to commit 
the Bidder, in accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17, establishing 
the Bidder’s qualifications to perform the contract;  

(f)  Technical Proposal in accordance with ITB 16; 

(g) Bids submitted by a Joint Venture shall include a copy of the 
Joint Venture Agreement entered into by all partners. 
Alternatively, a Letter of Intent to execute a Joint Venture 
Agreement in the event of a successful Bid shall be signed by 
all partners and submitted with the Bid, together with a copy of 
the proposed agreement. The Joint Venture agreement, or letter 
of intent to enter into a Joint Venture including a draft 
agreement shall indicate at least the parts of the Works to be 
executed by the respective partners; and  

(h)   any other required documents, which is not against the provision 
of Procurement Act/Regulation/Directives and Standard Bidding 
Document issued by PPMO as specified in the BDS. 

11.3  The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed Bill of Quantities(BoQ), in accordance with ITB 12 and 
ITB 14, or as stipulated in the BDS; 

(c) alternative price Bids, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) Any other document required in the BDS. 

11.4 The Bidder is solely responsible for the authenticity of the submitted 
documents.  
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12. Letter of Bid and 
Schedules 

12.1 The Letters of Technical Bid and Price Bid, Schedules, and all 
documents listed under ITB 11, shall be prepared using the relevant 
forms in Section IV (Bidding Forms) and in Section VII (Bill of Quantities). 
The forms must be completed without any alterations to the text, and no 
substitutes shall be accepted. All blank spaces shall be filled in with the 
information requested. 

13.  Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative bids shall not be 
considered. 

13.2 When alternative times for completion are explicitly invited, a statement 
to that effect will be included in the BDS, as will the method of 
evaluating different times for completion. 

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4 
below, Bidders wishing to offer technical alternatives to the requirements 
of the Bidding Document must first price the Employer’s design as 
described in the Bidding Document and shall further provide all 
information necessary for a complete evaluation of the alternative by the 
Employer, including drawings, design calculations, technical  
specifications, breakdown of prices, and proposed construction  
methodology and other relevant details. Only the technical 
alternatives, if any, of the lowest evaluated Bidder conforming to the 
basic technical requirements shall be considered by the Employer. 

13.4 When specified in the BDS, Bidders are permitted to submit 
alternative technical solutions for specified parts of the Works. Such 
parts will be identified in the BDS and described in Section VI (Works 
Requirements). The method for their evaluation will be stipulated in Section 
III (Evaluation and Qualification Criteria). 

14. Bid Prices and  
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price 
Bid and in the Schedules shall conform to the requirements specified 
below.  

14.2 The  Bidder  shall  submit  a  bid  for  the  whole  of  the  works 

described in ITB  1.1 by filling in prices for all items of the Works, as 

identified in Section VII (Bill of Quantities). In case of Unit Rate 

Contracts, the Bidder shall fill in rates and prices for all items of the 

Works described in the Bill of Quantities. Items against which no rate or 

price is entered by the Bidder will not be paid for by the Employer when 

executed and shall be deemed covered by the rates for other items 

and prices in the Bill of Quantities. 

14.3 The price to be quoted in the Letter of Price Bid shall be the total price of 

the Bid, excluding any discounts offered. Absence of the total price in the 

Letter of Price Bid or the Bid Price in the Bill of Quantities shall result in 

rejection of the Bid. 

14.4 The Bidder shall quote any discounts and the methodology for their 

application in the Letter of Price Bid, in accordance with ITB 12.1. 

14.5 If so indicated in ITB 1.1, bids are invited for individual Contracts or for any 

combination of Contracts (packages). Bidders wishing to offer any price 



 
 

reduction for the award of more than one Contract shall specify in their 

bid the price reductions applicable to each package, or alternatively, to 

individual Contracts within the package. Price reductions or discounts 

shall be submitted in accordance with ITB 14.4, provided the Bids for all 

Contracts are submitted and opened at the same time. 

14.6 Unless otherwise provided in the BDS and the Conditions of 

Contract, the prices quoted by the Bidder shall be fixed. If the prices 

quoted by the Bidder are subject to adjustment during the performance of 

the Contract in accordance with the provisions of the Conditions of 

Contract, the Bidder shall furnish the indices and weightings for the price 

adjustment formulae in the Table of Adjustment Data in Section IV 

(Bidding Forms) and the Employer may require the Bidder to justify its 

proposed indices and weightings.   

14.7 All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other cause, as of the date 30 days prior to the 

deadline for submission of bids, shall be included in the rates and 

prices and the total bid price submitted by the Bidder. 

15.  Currency of Bid  
and Payment 

15.1 The  currency  of  the  bid  and  payment  shall  be  in  Nepalese 

Rupees. 

16. Documents 
Comprising the 
Technical Proposal 

16.1 The  Bidder  shall  furnish  a  Technical  Proposal  including  a 

statement  of  work  methods,  equipment,  personnel,  schedule and any 

other information as stipulated in Section IV (Bidding Forms),  in  

sufficient  detail  to  demonstrate  the  adequacy  of the Bidders’ 

proposal to meet the work requirements and the completion time. 

17.  Documents 
Establishing 
theQualifications 
ofthe Bidder 

17.1 To establish its qualifications to perform the Contract in accordance 

with Section III (Evaluation and Qualification Criteria) the Bidder shall 

provide the information requested in the corresponding information 

sheets included in Section IV (Bidding Forms). 

18.  Period of Validity 
of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the bid 

submission deadline date prescribed by the Employer. A bid valid for a 

shorter period shall be rejected by the Employer as nonresponsive. 

18.2 In  exceptional  circumstances,  prior  to  the  expiration  of  the bid  

validity  period,  the  Employer  may  request  Bidders  to extend the 

period of validity of their Bids. The request and the responses shall be 

made in writing. If a bid security is requested in accordance with ITB 

19, it shall also be extended 30 days beyond the deadline of the 

extended validity period. A Bidder may refuse the request without 

forfeiting its bid security. A Bidder granting the request shall not be 

required or permitted to modify its Bid  and to include any additional 

conditions against the provisions specified in Bid Documents. 

19.  Bid Security 19.1 The Bidder shall furnish as part of its bid, in original form, a bid security 

as specified in the BDS. In case of e-submission of bid, the Bidder shall 

upload scanned copy of Bid security letter at the time of electronic submission 
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of the bid. The Bidder accepts that the scanned copy of the Bid security shall, 

for all purposes, be equal to the original. The details of original Bid Security 

and the scanned copy submitted with e-bid should be the same otherwise the 

bid shall be non-responsive. 

19.2 The bid security shall be, at the Bidder’s option, in any of the following 

forms:  

(a)   an unconditional bank guarantee from Commercial Bank or Financial 

Institution eligible to issue Bank Guarantee as per prevailing Law or; 

(b)   a cash deposit voucher in the Employer's Account as specified in 

BDS.  

In the case of a bank guarantee, the bid security shall be submitted  

either using the Bid Security Form included in Section IV (Bidding  

Forms) or in another Form acceptable to the employer. The form must 

include the complete name of the Bidder. The bid security shall be valid for 

minimum thirty (30) days beyond the original validity period of the bid, or 

beyond any period of extension if requested under ITB 18.2.  

19.3 The bid security issued by any foreign Bank outside Nepal must be 

counter guaranteed by Commercial Bank or Financial Institution 

eligible to issue Bank Guarantee as per prevailing Law inNepal.  

19.4 Any bid not accompanied by an enforceable and substantially compliant 

bid security shall be rejected by the Employer as nonresponsive. In case of 

e- Submission, if the scanned copy of an acceptable Bid Security letter is 

not uploaded with the electronic Bid then Bid shall be rejected. 

19.5 The bid security of unsuccessful Bidders shall be returned within three 

days, once the successful Bidder’s furnishing of the required 

performance security and signing of  the Contract Agreement pursuant 

to ITB  40.1 and 41.1 

19.6 The bid security shall be forfeited if:  

GoN funded :  

(a) a Bidder requests for withdrawal or modification of its bid, except as 
provided in ITB 18.2: 

(i) during the period of bid validity specified by the Bidder on the Letter 
of Technical Bid and Price Bid, in case of electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline 
up to the period of bid validity specified by the Bidder on the Letter of 
Technical Bid and Price Bid, in case of hard copy submission. 

(b)a Bidder changes the prices or substance of the bid while providing 
information pursuant to clause  27.1; 

(c)  a Bidder involves in fraud and corruption pursuant to clause  3.1; 

(d) the successful Bidder fails to:  

(i)  furnish a performance security in accordance with ITB 40.1;  

(ii)  sign the Contract in accordance with ITB 41.1; or 



 
 

(iii)  accept the correction of arithmetical errors pursuant to clause 33.1 

DP funded: 

The bid security shall be forfeited  

(a) if a Bidder withdraws its bid during the period of bid validity 
specified by the Bidder on the Letters of Technical Bid and Price 
Bid, except as provided in ITB 18.2; or 

(b) if the successful Bidder fails to  

(i) furnish a performance security in accordance with ITB 40.1; or  

(ii) sign the Contract in accordance with ITB 41.1;  

(iii) accept arithmetical corrections in accordance with ITB 33.1; 

19.7 The Bid Security of a Joint Venture shall be in the name of the Joint 

Venture that submits the bid. If the Joint Venture has not been legally 

constituted at the time of bidding, the Bid Security shall be in the names 

of all future partners as named in the letter of intent mentioned in ITB 4.1. 

20.  Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original set of the Technical Bid and one 

original of the Price Bid comprising the Bid as described in ITB 11 and 

clearly mark it “ORIGINAL – TECHNICAL BID” and “ORIGINAL – 

PRICE BID.” Alternative bids, if permitted in accordance with ITB 13, 

shall be clearly marked “ALTERNATIVE”. In addition, the Bidder shall 

submit copies of the bid in the number specified in the BDS, and clearly 

mark each of them “COPY.” In the event of any discrepancy between 

the original and the copies, the original shall prevail.  

In  case  of  e-submission  of  bid,  the  Bidder  shall   submit  his  bid 

electronically  in  PDF or web forms  files  as  specified  in  ITB  Clause  

21.1(b). 

20.2 The original and all copies of the bid shall be typed or written in indelible 

ink and shall be signed by a person duly authorized to sign on behalf of 

the Bidder. This authorization shall consist of a written confirmation as 

specified in the BDS and shall be attached to the bid. The name and 

position held by each person signing the authorization must be typed or 

printed below the signature. All pages of the bid, except for un amended 

printed literature, shall be signed or initialed by the person signing the bid. 

20.3 Any amendments such as interlineations, erasures, or overwriting shall be 

valid only if they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 Unless otherwise specified in BDS, Bidders shall submit their bids by 

electronic or by mail/by hand/by courier.  Procedures for submission, 

sealing and marking are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier  

shall enclose the original  of the Technical Bid, and the original of 
the Price Bid and each copy of the Technical Bid and Price Bid, 
including alternative bids, if permitted in accordance with ITB 13, in 
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separate sealed envelopes, duly marking the envelopes as 
“ORIGINAL TECHNICAL BID”, “ORIGINAL – PRICE BID”, 
“ALTERNATIVE” and “COPY No. – TECHNICAL BID” and “COPY 
NO. PRICE BID” These envelopes containing the original and the 
copies shall then be enclosed in one single envelope.  

(b)  Bidders submitting Bids electronically shall follow the electronic bid 
submission procedure specified in this clause. 

i. The bidder is required to register in the e-GP system 
https://www.bolpatra.gov.np/egp following the procedure 
specified in e-GP guideline. 

ii. Interested bidders may either purchase the bidding 
document from the Employer's office as specified in the 
Invitation for Bid (IFB) or bidders may download the IFB 
and bidding document from e-GP system. 

iii. The registered bidders need to maintain their profile data 
required during preparation of bids.  

iv. In order to submit their bids the cost of the bidding 
document can be deposited as specified in IFB. In 
addition, electronic scanned copy (.pdf format) of the bank 
deposit voucher/cash receipt should also be submitted 
along with the technical bid. 

v. The bidder can prepare their technical and price bids 
using data and documents maintained in bidder’s profile 
and forms/format provided in bidding document by 
Employer. The bidder may submit bids as a single entity 
or as a joint venture. The bidder submitting bid in joint 
venture shall have to upload joint venture agreement 
along with partner(s) Bolpatra ID provided during bidder’s 
registration. 

vi. Bidders (all partners in case of JV) should update their 
profile data and documents required during preparation 
and submission of their technical bids. 

vii. In case of bid submission in JV, the consent of the 
partners shall be obtained through the confirmation link 
sent to the registered email address and the partners 
shall have to acknowledge their confirmation. 

The required forms and documents shall be part of technical bids. 

No. Document Requirement Remarks 

1.  Letter of Technical Bid Mandatory PDF 

2.  Bid Security/Bank 

Guarantee 

Mandatory PDF 

3.  Company registration 

Certificate 

Mandatory PDF 

4.  VAT registration 

Certificate 

Mandatory  for 

domestic 

bidders  

PDF 

5.  Business Registration 

Certificate 

Mandatory PDF 

6.  Tax Clearance 

Certificate/Tax return 

submission 

evidence/evidence of 

time extension 

Mandatory  for 

domestic 

bidders  

PDF 

https://www.bolpatra.gov.np/egp


 
 

7.  Power of Attorney of 

Bid signatory 

Mandatory PDF 

8.  Bank Voucher for cost 

of bid document 

Mandatory PDF 

9.  Joint venture 

agreement 

Mandatory in 

case of 

JV Bids Only 

PDF 

10.  Qualification 

Documents   

Mandatory Using profile data(financial 

details, contract details etc.) 

and Technical Proposal 

11.  Additional documents]   

specified in ITB 11.2 

(h) 

If applicable PDF 

The required forms and documents shall be part of price bids. 

No. Document Requirement Remarks 

1.  Letter of Price Bid Mandatory PDF 

2.  Completed Bill of Quantities (BoQ) Mandatory Online Forms 

3.  Price Adjustment Table  If applicable Online Forms 

4.  Additional Documents specified in 

ITB 11.3 (d) 

If applicable PDF 

Note:   

a) Bidders (all partners in case of JV) should verify/update their profile 

documents as appropriate for the specific bid before submitting their bid 

electronically. 

viii. After providing all the details and documents, two separate bid 

response documents i.e technical bids and price bids will be 

generated from the system. Bidders are advised to download and 

verify the response documents prior to bid submission. 

ix. For verifying the authentic user, the system will send one time 

password (OTP) in the registered e-mail address of the bidder. 

System will validate the OTP and allow bidder to submit their bid. 

x. Electronically submitted bids can be modified and/or withdrawn 

through system. The bidder may modify their bids multiple times 

online within bid submission date and time specified in e-GP 

system. Once a Bid is withdrawn, bidder won’t be able to submit 

another bid response for the same bid. 

xi. The Bidder / Bid shall meet the following requirements and 

conditions for e-submission of bids; 

aa) The e-submitted bids must be readable through PDF reader. 

bb) The facility for submission of bid electronically through e-

submission is to promote transparency, non-discrimination, 

equality of access, and open competition in the bidding 

process. The Bidders are fully responsible to use the e- 

submission facility properly in e-GP system as per specified 

procedures and in no case the Employer shall be held liable for 

Bidder's inability to use this facility. 

cc) When a bidder submits electronic bid through the PPMO e-GP 

portal, it is assumed that the bidder has prepared the bid by 
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studying and examining the complete set of the Bidding 

documents including specifications, drawings and conditions of 

contract. 

21.2. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS 22.1; 

(cc) bear  the  specific  identification  of  this  bidding  process 
indicated in BDS 1.1; and 

21.3 The outer envelope and the inner envelope containing Technical 
Proposal shall bear a warning not to open before the time and date for the 
opening of Technical Bid in accordance with ITB 25.1. 

21.4  The inner envelope containing the Price Bid shall bear a warning not to 
open until advised by the Employer in accordance with ITB 25.7 

21.5 If all envelopes are not sealed and marked as required, the 
Employer will assume no responsibility for the misplacement or premature 
opening of the bid. 

22.  Deadline for 
Submission of Bids 

 

22.1 Bids must be received by the Employer at the address and no later 
than the date and time indicated in the BDS. 

In case of e-submission, the standard time for e-submission is Nepal 
Standard Time as set out in the server. The e-procurement system will 
accept the e-submission of bid from the date of publishing of notice and 
will automatically not allow the e-submission of bid after the deadline for 
submission of bid. 

22.2 The Employer may, at its discretion, extend the deadline for the 
submission of bids by amending the Bidding Document in accordance 
with ITB 8, in which case all rights and obligations of the Employer and 
Bidders previously subject to the deadline shall thereafter be subject to 
the deadline as extended. 

23.  Late Bids 23.1 The Employer shall not consider any bid that arrives after the deadline 
for submission of bids, in accordance with ITB 22. Any bid received by the 
Employer after the deadline for submission of bids shall be declared late, 
rejected, and returned unopened to the Bidder. 

24.  Withdrawal, 
andModification 
ofBids 

 

24.1 A Bidder may withdraw, or modify its bid- Technical or Price - after 
it has been submitted either in hard copy or by e-submission. Once a Bid 
is withdrawn, bidder shall not be able to submit another bid for this 
bidding process. Procedures for withdrawal or modification of  submitted 
bids are as follows: 

(i) Bids submitted in Hard Copy 

GoN Funded:  

     a) Bidders may withdraw or modify its bids by sending a written notice 
in a sealed envelope, duly signed by an authorized representative, 
and shall include a copy of the authorization in accordance with 
ITB 20.2. The corresponding modification of the bid must 
accompany the respective writtennotice. All notices must be: 

(aa)prepared and submitted in accordance with ITB 20 and ITB 
21,and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL”, “MODIFICATION;” and 



 
 

(bb) received by the Employer twenty four hour prior to the 
deadline prescribed for submission of bids, in accordance with 
ITB 22. 

DP Funded: 

A Bidder may withdraw or modify its Bid – Technical or Price – after it 
has been submitted by sending a written notice, duly signed by an 
authorized representative, and shall include a copy of the authorization 
in accordance with ITB 20.2, (except that withdrawal notices do not 
require copies). The corresponding modification of the Bid must 
accompany the respective written notice. All notices must be 

i) prepared and submitted in accordance with ITB 20 and ITB 
21 (except that withdrawal notices do not require copies), 
and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL,” and  “MODIFICATION;” and 

ii) received by the Employer prior to the deadline prescribed for 
submission of Bids, in accordance with ITB 22. 

ii)  E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline 
prescribed for submission of bids through e-GP system by using 
the forms and instructions provided by the system.  

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall not 
be opened. In case of hard copy submission, the Bid will be returned 
unopened to the Bidders. 

24.3 The following provisions apply for withdrawal or modification of the 
Bids: 

GoN Funded: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or 
modified in the interval between 24 hours prior to the deadline for 
submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid or any extension thereof. 

(ii)  In case of e-submitted bids no bids shall be withdrawn or modified in the 
interval between deadline for submission of bids and the expiration of 
the period of bid validity specified by the Bidder on the Letter of 
Technical Bid and Price Bid or any extension thereof. 

DP Funded: 

No Bid may be withdrawn or modified in the interval between the deadline 
for submission of Bids and the expiration of the period of bid validity 
specified by the Bidder on the Letters of Technical Bid and Price Bid or any 
extension thereof.   

24.4 Except in case of any modification or correction in bid document made 
by procuring entity, Bidder may submit request for withdrawal or 
modification only one time. 

24.5 In case of hard copy bid, no bid may be withdrawn if the bid has 
already been modified;except in case of any modification or correction 
in bid document by procuring entity. 

24.6 Request for withdrawal or modification must be made through the 
same medium of submission. Request for withdrawal or modifications 
through different medium shall not be considered. 
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25.  Bid Opening 25.1 The Employer shall open the Technical Bids in public at the address, on 

the date and time specified in the BDS in the presence of Bidders` 

designated representatives who choose to attend.  The Price Bids will 

remain unopened and will be held in custody of the Employer until the 

specified time of their opening. If the Technical Bid and Price Bid are 

submitted together in one envelope, the Employer shall reject the entire 

Bid. 

25.2 The Employer shall download the e-submitted Technical Bid. The e-

GP system allows the Employer to download the e-submitted technical 

bid only after bid opening date and time after login simultaneously by at 

least two members of the Bid Opening Committee. 

25.3 Electronically submitted Technical Bid shall be opened at first in the 

same time and date as specified above. Electronic Bids shall be 

opened one by one and read out. The e-submitted technical bids must 

be readable through open standards interfaces. Unreadable and or 

partially submitted bid files shall be considered incomplete. 

25.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read 

out and the envelope with the corresponding Bid shall not be opened, but 

returned to the Bidder. No bid withdrawal shall be Permitted unless the 

corresponding withdrawal notice contains a valid authorization to request 

the withdrawal and is read out at bid opening. Next, envelopes marked 

“MODIFICATION”shall be opened and read out with the corresponding 

bid. No Technical Bid and/or Price Bid modification shall be permitted 

unless the corresponding modification notice contains a valid 

authorization to request the modification and is read out and recorded at 

bid opening. Only the Technical Bid, both Original as well as Modification, 

are to be opened, read out, and recorded at the opening. Price Bids, both 

Original and Modification, will remain unopened in accordance with ITB 

25.1. 

25.5 All other envelopes holding the Technical Bid shall be opened one 

at a time, reading out: the name of the Bidder; whether there is a 

modification; the presence of a bid security and any other details as the 

Employer may consider appropriate.  

Only Technical Bids read out and recorded at bid opening shall be 

considered for evaluation.  

No bid shall be rejected at opening of Technical Bids except for late bids, 

in accordance with ITB 23.1.  

25.6The Employer shall prepare a record of the opening of Technical Bids that 

shall include, as a minimum: the name of the Bidder and whether there is a 

withdrawal, or modification; and the presence or absence of a bid 

security. The Bidders’ representatives who are present shall be requested 

to sign the record. The omission of a Bidder’s signature on the record 

shall not invalidate the contents and effect of the record. 

25.7 At the end of the evaluation of the Technical Bids, the Employer will 



 
 

invite bidders who have submitted substantially responsive Technical 

Bids and who have been determined as being qualified for award to 

attend the opening of the Price Bids. The date, time, and location of the 

opening of Price Bids will be advised in writing by the Employer. 

Bidders shall be given at least 7 days notice for the opening of Price 

Bids. 

25.8 The Employer will notify Bidders in writing who have been rejected on 

the grounds of their Technical Bids being substantially nonresponsive 

to the requirements of the Bidding Document and return their Price Bids 

unopened. 

25.9 The Employer shall conduct the opening of Price Bids of all Bidders 

who submitted substantially responsive Technical Bids, in the presence 

of Bidders` representatives who choose to attend at the address, on the 

date, and time specified by the Employer. The Bidder’s representatives 

who are present shall be requested to sign a register evidencing their 

attendance. 

25.10 All envelopes containing Price Bids shall be opened one at a time and 

the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification; 

(c) the Bid Prices, including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, modifications, and alternative offers read 

out and recorded during the opening of Price Bids shall be considered 

for evaluation. No Bid shall be rejected at the opening of Price Bids. 

25.11 The Employer shall prepare a record of the opening of Price Bids that 

shall include, as a minimum, the name of the Bidder, the Bid Price (per 

lot if applicable), any discounts, modifications and alternative offers. 

The Bidders’ representatives who are present shall be requested to 

sign the record. The omission of a Bidder’s signature on the record 

shall not invalidate the contents and effect of the record. 

E. Evaluation and Comparison of Bids 

26.  Confidentiality 26.1 Information relating to the examination, evaluation, comparison, and post-

qualification of bids and recommendation of Contract award, shall not be 

disclosed to Bidders or any other persons not officially concerned with 

such process until information on Contract award is communicated to all 

Bidders.  

26.2 Any attempt by a Bidder to influence the Employer in the evaluation of 

the bids or Contract award decisions may result in the rejection of its bid. 

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of 

Contract award, if any Bidder wishes to contact the Employer on any 

matter related to the bidding process, it may do so in writing. 
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27. Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and comparison of the 

Technical and Price Bids, the Employer may, at its discretion, ask any 

Bidder for a clarification of its Bid. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall not be 

considered. The Employer’s request for clarification and the response 

shall be in writing. No change in the substance of the Technical Bid or 

prices in the Price Bid shall be sought, offered, or permitted, except to 

confirm the correction of arithmetic errors discovered by the Employer in 

the evaluation of the Price Bids, in accordance with ITB 33. In case of e-

submission of bid, upon notification from the employer, the bidder shall also 

submit the original of documents comprising the Technical and Price Bid as 

per ITB 11.2 and ITB 11.3 for verification of submitted documents for 

acceptance of the e-submitted bid. 

27.2 If a Bidder does not provide clarifications of its Bid by the date and time 

set in the Employer’s request for clarification, its Bid may be rejected. 

28.  Deviations, 
Reservations, and 
Omissions 

 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

29.  Examination of 
Technical Bid 

29.1The Employer shall examine the Technical Bid to confirm that all 

documents and technical documentation requested in ITB 11.2 have 

been provided, and to determine the completeness of each document 

submitted. 

29.2 The Employer shall confirm that the following documents and 

information have been provided in the Technical Bid.  If any of these 

documents or information is missing, the offer shall be rejected. 

(a) Letter of Technical Bid; 

(b) written confirmation of authorization to commit the Bidder; 

(c) Bid Security; and  

(d) Technical Proposal in accordance with ITB 16 

30.  Determination of 
Responsiveness of 
Technical Bid 

30.1 The Employer’s determination of a Bid’s responsiveness is to be based 

on the contents of the bid itself, as defined in ITB11.2. 

30.2 A substantially responsive Technical Bid is one that meets the 

requirements of the Bidding Document without material deviation, 

reservation, or omission. A material deviation, reservation, or omission 

is one that, 

(a)   if accepted, would: 

(i) affect in any substantial way the scope, quality, or 



 
 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding  
Document,  the  Employer’s  rights  or  the Bidder’s obligations 
under the proposed Contract; or 

(b)   if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive bids. 

30.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, Technical Proposal, in 

particular, to confirm that all requirements of Section VI (Works 

Requirements) have been met without any material deviation, 

reservation or omission. 

30.4 If a bid is not substantially responsive to the requirements of the 

Bidding Document, it shall be rejected by the Employer and may not 

subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

30.5 In case of e-submission bids, the Employer evaluates the bid on the   

basis of the information in the electronically submitted bid files.  If  the  

Bidder  cannot  substantiate  or  provide  evidence  to establish  the  

information  provided  in  e-submitted  bid  through  documents/ 

clarifications  as  per  ITB  Clause  27.1,  the  bid  shall  not  be  

considered  for further evaluation. 

 

 30.6 In Case, a corruption case is being filed to Court against the Natural 

Person or Board of Director of the firm/institution /company or any 

partner of JV, such Natural Person or Board of Director of the 

firm/institution /company or any partner of JV such bidder’s bid shall be 

excluded from the evaluation, if public entity receives instruction from 

Government of Nepal. 

30.7Except in case of e-submission, the Financial Bid of the bidder, which is 

evaluated as substantially non-responsive in technical bid, shall be 

returned to the respective bidders. 

31.NonconformitiesEr
rors, and Omissions 

31.1 Provided that a bid is substantially responsive, the Employer may 
waive any non-conformities in the bid that do not constitute a material 
deviation, reservation, or omission. 

31.2 Provided that a Technical Bid is substantially responsive, the 
Employer may request that the Bidder submit the necessary 
information or documentation, within a reasonable period of time, to 
rectify nonmaterial nonconformities in the Technical Bid related to 
documentation requirements. Requesting information or documentation 
on such nonconformities shall not be related to any aspect of the Price 
Bid. Failure of the Bidder to comply with the request may result in the 
rejection of its bid. 

31.3 Provided that a Technical Bid is substantially responsive, the 
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Employer shall rectify quantifiable nonmaterial nonconformities 
related to the Bid Price. To this effect, the Bid Price shall be adjusted, 
for comparison purposes only, to reflect the price of a missing or non-
conforming item or component. The adjustment shall be made using the 
methods indicated in Section III (Evaluation and Qualification Criteria). 

31.4 If the monetary value of such non-conformities is found to be more than 
fifteen percent of the Bid Price of the bidder pursuant to ITB 31.3, such 
bid shall be considered nonresponsive and shall not be involved in 
evaluation. 

32 Qualification of the 
Bidder 

32.1 The Employer shall determine to its satisfaction during the evaluation 
of Technical Bids whether Biddersmeet the qualifying criteria specified 
in Section III (Evaluation and Qualification Criteria). 

32.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by the 
Bidder, pursuant to ITB 17.1. 

32.3 An affirmative determination shall be a prerequisite for the opening and 
evaluation of a Bidder’s Price Bid. A negative determination shall result 
into the disqualification of the Bid, in which event the Employer shall 
return the unopened Price Bid to the Bidder. 

33.  Correction of  
Arithmetical  Errors 

33.1 During the evaluation of Price Bids, the Employer shall correct 
arithmetical errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the 
unit price and the total price that is obtained by multiplying the unit 
price and quantity, the unit price shall prevail and the total price shall 
be corrected, unless in the opinion of the Employer there is an 
obvious misplacement of the decimal point in the unit price, in 
which case the total price as quoted shall govern and the unit price 
shall be corrected;  

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the total 

shall be corrected;  

(c)  If there is a discrepancy between the bid price in the Summary of 

Bill of Quantities and the bid amount in item (c) of the Letter of 

Price Bid, the bid price in the Summary of Bill of Quantities will 

prevail and the bid amount in item (c) of the Letter of Price Bid will 

be corrected. 

(d)  if there is a discrepancy between words and figures, the amount 

in words shall prevail, unless the amount expressed in words is 

related to an arithmetic error, in which case the amount in figures 

shall prevail subject to (a), (b) and (c) above.  

33.2 If the Bidder that submitted the lowest evaluated bid does not accept 

the correction of errors, its bid shall be disqualified and its bid security 

shall be forfeited. 

34 Subcontractors 34.1 In case of Prequalification, the Bidder’s Bid shall name the same 

subcontractor as submitted in the prequalification application and 



 
 

approved by the Employer.  

In case of Post-qualification, the Employer may permit subcontracting 
for certain specialized works as indicated in Section III When 
subcontracting is permitted by the Employer, the sub-contractor shall 
meet the qualifications criteria as indicated in section III. 

Sub-contractors’ qualification and experience will not be considered for 
evaluation of the Bidder. The Bidder on its own (without taking into 
account the qualification and experience of the sub-contractor) should 
meet the qualification criteria. 

Bidders may propose subcontracting up to the percentage of total value 
of contracts or the volume of works as specified in the BDS.  

35. Evaluation of 
Price Bids 

 

35.1 The Employer shall use the criteria and methodologies listed in this 

Clause. No other evaluation criteria or methodologies shall be permitted. 

35.2 To evaluate a Price Bid, the Employer shall consider the following:  

(a)  the bid price, excluding  Value Added Tax , Provisional Sums,  and the 
provision, if any, for contingencies in the Summary Bill of Quantities, for 
Unit Rate  Contracts, or Schedule of Prices for lump sum Contracts, 
but including Day work items, where priced competitively; 

(b) price  adjustment  for  correction  of  arithmetic  errors  in accordance 
with ITB 33.1; 

(c)  price adjustment due to discounts offered in accordance with ITB 
14.4; 

(d)  adjustment for nonconformities in accordance with ITB 31.3; 

(e)  application of all the evaluation factors indicated in Section III  (Evaluation 

and Qualification Criteria); 

35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of the 

Contract, shall not be taken into account in bid evaluation. 

35.4 If this Bidding Document allows Bidders to quote separate prices for 

different Contracts, and to award multiple Contracts to a single Bidder, 

the methodology to determine the lowest evaluated price of the 

Contract combinations, including any discounts offered in the Letter of 

Price Bid, is specified in Section III (Evaluation and Qualification Criteria). 
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35.5 if the bid for an Unit Rate Contract, which results in the lowest Evaluated 

Bid Price is seriously unbalanced or front loadedor extremely low in 

the opinion of the Employer, the Employer may require the Bidder to 

produce detailed price analysis for any or all items of the Bill of Quantities, to 

demonstrate the internal consistency of those prices with the 

construction methods and schedule proposed. After evaluation of the 

price analysis, taking into consideration the schedule of estimated 

Contract payments, the Employer may require that the amount of the 

performance security be increased at the expense of the Bidder as 

mentioned in BDS to protect the Employer against financial loss in the 

event of default of the successful Bidder under the Contractor may 

consider the bid as non-responsive. 

35.6 In case of e-submission bids, the Employer evaluates the bid on the   

basis of the information in the electronically submitted bid files.  If  the  

Bidder  cannot  substantiate  or  provide  evidence  to establish  the  

information  provided  in  e-submitted  bid  through  documents/ 

clarifications  as  per  ITB  Clause  27.1,  the  bid  shall  not  be  

considered  for further evaluation. 

 35.7   In Case, a corruption case is being filed to Court against the Natural 

Person or Board of Director of the firm/institution /company or any partner 

of JV, such Natural Person or Board of Director of the firm/institution 

/company or any partner of JV such bidder’s bid shall be excluded from 

the evaluation, if public entity receives instruction from Government of 

Nepal. 

36. Comparison of 
Bids 

36.1 The Employer shall compare all substantially responsive bids in 
accordance with ITB 35.2 to determine the lowest evaluated bid. 

37. Employer’s Right 
to Accept Any Bid, 
and to Reject Any or 
All Bids 

37.1 The Employer reserves the right to accept or reject any bid, and to annul 
the bidding process and reject all Bids at any time prior to contract 
award, without thereby incurring any liability to Bidders. In case of 
annulment, all Bids submitted and specifically, bid securities, shall be 
promptly returned to the Bidders. 

F. Award of Contract 

38. Award Criteria 

 

38.1 The Employer shall award the Contract to the Bidder whose offer has 
been determined to be the lowest evaluated bid and is substantially 
responsive to the Bidding Document, provided further that the Bidder is 
determined to be qualified to perform the Contract satisfactorily. 

39.  Letter of Intent to 
Award the 
Contract/Notification 
of Award 

39.1 The Employer shall notify the concerned Bidder whose bid has been 
selected in accordance with ITB 38.1 within seven days of the selection 
of the bid, in writing that the Employer has intention to accept its bid and 
the information regarding the name, address and amount of selected 
bidder shall be given to all other bidders who submitted the bid.  

39.2 If no bidder submits an application pursuant to ITB 42 within a period 



 
 

of seven days of the notice provided under ITB 39.1, the Employer 
shall, accept the bid selected in accordance with ITB 38.1 and Letter of 
Acceptance shall be communicated to the selected bidder prior to the 
expiration of period of Bid validity, to furnish the performance security 
and sign the contract within fifteen days. 

39.3   In Case, a corruption case is being filed to Court against the Natural 
Person or Board of Director of the firm/institution /company or any 
partner of JV, such Natural Person or Board of Director of the 
firm/institution /company or any partner of JV such bidder’s bid shall be 
excluded from the evaluation, if public entity receives instruction from 
Government of Nepal. 

40. Performance 
Security and Line of 
Credit 

40.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from  the  
Employer,  the  successful  Bidder  shall  furnish  the performance  security 
in accordance with the Conditions of Contract, subject to ITB 35.5, as 
specified below from  Commercial Bank or Financial Institution eligible to 
issue Bank Guarantee as per prevailing Law in Nepal using Sample Form for 
the Performance Security included in Section X (Contract Forms),  or  
another  form  acceptable  to  the  Employer.  The performance security 
issued by any foreign Bank outside Nepal must be counter guaranteed by 
Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 
per prevailing Law in Nepal. 

i) If   bid price of the bidder selected for acceptance is up to 15 (fifteen) percent 
below the approved cost estimate, the performance security amount shall be 5 
(five) percent of the bid price.  

ii) For the bid price of the bidder selected for acceptance is more than 15 
(fifteen) percent below of the cost estimate, the performance security amount 
shall be  determined as follows:  

Performance Security Amount = [(0.85 x Cost Estimate –Bid Price) x 0.5] + 
5% of Bid Price.  

The Bid Price and Cost Estimate shall be inclusive of Value Added Tax. 

Within Fifteen (15) days of the receipt of Letter of Acceptance from  the  

Employer,  the  successful  Bidder  shall  furnish  the Letter of Commitment 

for Bank’s Undertaking for Line of Credit of the amount as specified in the 

BDS,  using Sample Form for the Line of Credit included in Section X 

(Contract Forms) at the time of contract agreement. 

 

 

 

40.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and  Line of Credit  or to sign the Contract 

Agreement shall constitute sufficient grounds for the annulment of the 

award and forfeiture of the bid security. In that event the Employer 

may award the Contract to the next lowest evaluated Bidder whose 

offer is substantially responsive and is determined by the Employer to be 

qualified to perform the Contract satisfactorily. The process shall be 

repeated according to ITB 39. 

41  Signing of 41.1 The Employer and the successful Bidder shall sign the Contract 



33 
  

 
 

Contract Agreement within the period as stated ITB 40.1. 

41.2 At the same time, the Employer shall affix a public notice on the result of 
the award on its notice board and make arrangement for causing such 
notice to be affixed on the notice board also of the District Coordination 
Committee, District Administration Office, Provincial Treasury and 
Controller Office and District Treasury and Controller Office. The 
Employer may make arrangements to post the notice into its website, if 
it has; and if it does not have, into the website of the Public Procurement 
Monitoring Office, identifying the bid and lot numbers and the following 
information: (i) the result of evaluation of bid; (ii) date of publication of 
notice inviting bids; (iii) name of newspaper; (iv) reference number of 
notice; (v) item of procurement; (vi) name and address of bidder making 
contract and (viii) contract price 

41.3 Within thirty (30) days from the date of issuance of notification pursuant 
to ITB 39.1 unsuccessful bidders may request in writing to the Employer 
for a debriefing seeking explanations on the grounds on which their 
bids were not selected. The Employer shall promptly respond in 
writing to any unsuccessful Bidder who, requests for debriefing. 

41.4  If the bidder whose bid has been accepted fails to sign the contract as 
stated ITB 40.1, the Public Procurement Monitoring Office shall blacklist 
the bidder on recommendation of the Public Entity. 

42.  Complaint and 
Review 

42.1 If a Bidder is dissatisfied with the Procurement proceedings or 
thedecision made by the Employer in opening of the price bid or the 
intention to award the Contract, it may file an application to the Chief of 
the Public Entity or Public Procurement Monitoring Office or office 
established as per Clause 145(a) of the Public Procurement Regulation 
within Seven (7) days of providing the notice under ITB 25.8 and ITB 
39.1 by the Public Entity, for review of the proceedings stating the factual 
and legal grounds.  

42.2 Late application filed after the deadline pursuant to ITB 42.1 shall not 

be processed. 

42.3 The  chief  of  Public  Entity  shall,  within  five  (5)  days  after receiving  

the  application,  give  its  decision  with  reasons,  in writing pursuant to 

ITB 42.1:  

(a) whether to suspend the procurement proceeding and indicate the 

procedure to be adopted for further proceedings; or  

(b)  to reject the application.  

The decision of the chief of Public Entity shall be final for the Bid 

amount up to the value as stated in 42.4.  

42.4 If the Bidder is not satisfied with the decision of the Public Entity in 

accordance with ITB 42.3, is not given within five (5) days of receipt of       

application pursuant to ITB 42.1, it can, within seven (7) days of 

receipt of such decision, file an application to the Review Committee 

of the GoN, stating the reason of its disagreement on the decision of 

the chief of Public Entity and furnishing the relevant documents, provided 

that itsBid amount ,equal or more than Rupees Twenty Million (NRs. 



 
 

  

20,000,000). The application may be sent by hand, by post,by courier, or 

by electronic media at the risk of the Bidder itself. 

42.5 Late application filed after the deadline pursuant to ITB 42.4 shall not 
be processed. 

42.6 Within three (3) days of the receipt of application from the Bidder,  
pursuant  to  ITB  42.4,  the  Review  Committee  shall notify the 
concerning Public Entity to furnish its procurement proceedings, 
pursuant to ITB 42.3. 

42.7 Within three (3) days of receipt of the notification pursuant to ITB 42.6, 
the Public Entity shall furnish the copy of the related documents to the 
Review Committee. 

42.8 The Review Committee, after inquiring from the Bidder and the Public 
Entity, if needed, shall give its decision within one (1) month of the 
receipt of the application filed by the Bidder, pursuant to ITB 42.4. 

42.9 The Bidder, filing application pursuant to ITB 42.4, shall have to furnish 
a cash amount or Bank guarantee from Commercial Bank or 
Financial Institution eligible to issue Bank Guarantee as per 
prevailing Law equivalent to one percent (1%) of its quoted Bid 
amount with the validity period of at least ninety (90) days from the date 
of the filing of application pursuant to ITB 42.4. 

42.10 If the claim made by the Bidder pursuant to ITB 42.4 is justified, the 
Review Committee shall have to return the security deposit to the 
applicant, pursuant to ITB 42.9, within seven (7) days of such decision 
made. 



35 
  

 
 

Section II: Bid Data Sheet 

A. General 

ITB 1.1 The number of the Invitation for Bids is: TID/BAG/077/078/04 

ITB 1.1 The Employer is: Transport Infrastructure Directorate, Hetauda 

ITB 1.1 The number and identification of lots comprising this bidding process is: 
Construction of Quarter  Building at Hetauda-11, Contract ID 
TID/BAG/W/B/077/078/01 

ITB 2.1 The name of the Project is Construction of Quarter  Building at Hetauda -11 

The DP is Not Applicable  

The implementing agency is Transport Infrastructure Directorate, Hetauda 

GoN Funded or DP Funded: Go 

ITB 3.3 (d) For DP Funded: Not Applicable 

(For GoN funded delete this row) 

ITB 4.1 (a) For GoN Funded: 

Maximum number of partner in a joint venture shall be : 3 (three) 

 

B. Bidding Document 

ITB 7.1 
For clarification purposes only, the Employer’s address is:  

Attention: Director 

Address: Transport Infrastructure Directorate, Hetauda 

Telephone: :  057-522178/522478 

Electronic mail address: tidpr3@gmail.com 

ITB 7.4 
A Pre-Bid meeting shall held Pre-Bid Meeting will  

Take place at the following date, time and place:  

Date: 14th  June 2021  

Time:11;00Hrs  
Place: Transport Infrastructure Directorate, Hetauda 

A site visit “shall not be” organized by the Employer.  

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no 
later than 10 days prior to the deadline for submission of bids.  

C.   Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.2 (h) The Bidder shall submit with its Technical Bid the following additional documents: 
Not Applicable 

ITB 11.3 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with 



 
 

the bid, including the priced Bill of  Quantities for Unit Rate Contracts . 

11.3 (d) The Bidder shall submit with its Price Bid the following additional documents: 

Not Applicable 

ITB 13.1 Alternative bids “shall not be” permitted. 

ITB 13.2 Alternative times for completion [insert “shall be” or “shall not be”]permitted.  

If alternative times for completion are permitted, the evaluation method will be as 
specified in Section III (Evaluation and Qualification Criteria).  

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 
Works: Not Applicable  

ITB 14.6 The prices quoted by the Bidder “shall not be” subject to adjustment during the 
performance of the Contract. 

 

ITB 18.1 The bid validity period shall be: One Hundred Twenty (90) days 

ITB 19.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law with a minimum of NRs 
9,10,000.00  which shall be valid for 30 days beyond the validity period of the bid.  

ITB 19.2 (b) 
Office Name: 
Bank Name: Rastriya Banijya Bank  
Bank Address: Hetauda,Nepal 
Account Number: 1300502000000 
Office Code: 3370132013 

ITB 20.1 In addition to the original of the bid, the number of copy/ies is/are:Not Applicable  

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall  

indicate:  

(a) The name and description of the documentation required to demonstrate 

the authority of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking 

signed  by  all  parties (i)  stating  that  all  parties  shall  be  jointly  and 

severally  liable,  and (ii)  nominating  a  Representative  who  shall  have the 

authority to conduct all business for and on behalf of any and all the 

parties of the JV during the bidding process and, in the event the JV is 

awarded the Contract, during contract execution.  

D.   Submission and Opening of Bids 

ITB 21.1 
Bidders shall have the option of submitting their bids "by electronic only" 

 

ITB 22.1 
For bid submission purposes only, the Employer’s address is :  

Attention : Director 

Address :  Transport Infrastructure Directorate, Hetauda 

The deadline for bid submission is :  

Date : 24th June ,2021 

Time : 12:00 hrs 
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ITB 25.1 
The Technical Bid opening shall take place at : 
Address :  Transport Infrastructure Directorate, Hetauda 

Date : 24th June , 2021 

Time : 13:00 hrs  

 

E.   Evaluation and Comparison of Bids 

ITB 34.1  
a) Contractor’s proposed subcontracting: Maximum percentage of subcontracting 
permitted is: NA.  

b) Sub-contractors’ qualification and experience will not be considered for 
evaluation of the Bidder. The Bidder on its own (without taking into account the 
qualification and experience of the sub-contractor) should meet the qualification 
criteria.  

ITB 40.1 Letter of Commitment for Bank’s Undertaking for Line of Credit shall be of NRs. 
91,00,000.00 amount. 

ITB 35.5 The amount of the performance security be increased by Eight (8) percent of the 
quoted bid price.  



 
 

Section III: Evaluation and Qualification Criteria 

 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify 

Bidders by post-qualification exercise. GoN/DP requires bidders to be qualified by meeting 

predefined, precise minimum requirements. The method sets pass-fail criteria, which, if not met 

by the bidder, results in disqualification. In accordance with ITB 32 and ITB 35, no other 

methods, criteria and factors shall be used. The Bidder shall provide all the information requested 

in the forms included in Section IV (Bidding Forms).  

 

1. Evaluation  
 In addition to the criteria listed in ITB 35.2 (a) - (e) the following criteria shall apply:  

 

Note:  

Use the evaluation criteria listed below as appropriate and required for the project.  

1.1 Adequacy of Technical Proposal  

Evaluation of the Bidder's Technical Proposal will include an assessment of the 

Bidder's technical capacity, to mobilize key equipment and personnel for the contract 

consistent with its proposal regarding work methods, scheduling, and material sourcing in 

sufficient detail and fully in accordance with the requirements stipulated in Section VI (Works 

Requirements). 

1.2 Multiple Contracts  

Multiple Contracts, if permitted under ITB 35.4, will be evaluated as follows: 

Award Criteria for Multiple Contracts [ITB 35.4: 

Bidders have the option to Bid for any one or more Contracts. Bids will be evaluated 

taking into account discounts offered, if any, for combined contracts. The contract(s) will 

be awarded to the Bidder or Bidders offering the lowest evaluated cost to the Employer 

for combined contracts, subject to the selected Bidder(s) meeting the required 

qualification criteria for combination of multiple contracts as the case may be. 

Qualification Criteria for Multiple Contracts: 

The criteria for qualification shall be the sum of the minimum requirements for respective 

individual contracts as specified under items 2.3.2, 2.3.3, and 2.4.2b. 

With respect to the Contracts of Similar Size and Nature under item 2.4.2(a). of Section 

III, the evaluation shall be done as below: 

N is the minimum number of contracts as per Note (2) of  2.4.2 Specific Construction 

Experience  

V is the minimum value of a single contract as per Note (3) of  2.4.2 Specific Construction 

Experience 
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i. Minimum requirements for combined contract(s) shall be the aggregate requirements 

for each contract for which the bidder has submitted bids as follows, and N1,N2,N3, 

etc. shall be different contracts: 

Contract 1:  N1 contracts, each of minimum value V1; 

Contract 2:  N2 contracts, each of minimum value V2;  

Contract 3:  N3 contracts, each of minimum value V3;  

----etc.  

         and 

ii. Total number of contracts is equal or less than N1 + N2 + N3 +--but the total value 

of all such contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---. 

1.3In Case, other than Multiple Contracts  

Bidders have the option to Bid for any one or more Contracts. The contracts will be 

awarded to the Bidder or Bidders offering the lowest evaluated cost to the Employer, 

subject to the selected Bidder(s) meeting the required qualification which shall be the sum 

of the minimum requirements for respective individual contracts as specified under items 

Required Bid Capacity as per 2.3.3. Under this case, Contract shall be awarded based on 

Least Cost Combination to the Employer.  

1.4 Completion Time  

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:  

[insert project specific requirements]  

1.5   Alternative Technical Solutions  

Alternative technical solutions, if permitted under ITB 13.4, will be evaluated as follows:  

[insert project specific requirements]  

1.6 Quantifiable Nonconformities and Omissions  

Subject to ITB 14.2 and ITB  35.2, the evaluated cost of quantifiable nonconformities 

including omissions, is determined as follows: 

[Insert in bidding document: “Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial 

nonconformities shall be evaluated, but excluding omission of prices in the BoQ.The Employer 

will make its own assessment of the cost of any nonmaterial nonconformities and omissions for 

the purpose of ensuring fair comparison of bids.”] 

 

 

 

 



 
 
 

2.   Qualification 

2.1   Eligibility  
 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1.1 Nationality 

Nationality in 
accordance with 
ITB sub-clause 4.2 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

Forms 
 ELI –1; ELI 

–2 
with 

attachments 

2.1.2  Conflict of Interest 

No conflicts of 
interest in 
accordance with 
ITB Sub-Clause 
4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.3 Government/DP Eligibility 

Not having been 
declared ineligible 
by government/DP, 
as described in ITB 
Sub-Clause 4.4. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.4  Government-owned Entity 

Bidder required to 
meet conditions of 
ITB Sub-Clause 
4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Forms ELI - 1, 
ELI - 2, with 
attachments 

2.1.5  UN Eligibility  

Not having been 
declared ineligible 
based on a United 
Nations resolution 
or Employer's 
country law, as 
described in ITB 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 
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Sub-Clause 4.8. 

 

2.1.6    Other Eligibility 

Firm Registration 
Certificate 

must meet 
requirement 

not applicable must meet 
requirement 

not applicable Document 
attachment 

Business 
Registration 
Certificate 

must meet 
requirement 

not applicable must meet 
requirement 

not applicable Document 

attachment 

VAT and PAN 
Registration 
certificate (only for 
domestic bidders) 

must meet 
requirement 

not applicable must meet 
requirement 

not applicable Document 

attachment 

Tax Clearance 
Certificate for the 
F/Y076/077(Only 
for domestic 
bidders) 

must meet 
requirement 

not applicable must meet 
requirement 

not applicable Document 
attachment 

Additional 
requirements  

[Insert if any] 

……………. ………… …………… ………… ………… 

 

2.2   Pending Litigation 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.2.1  Pending Litigation 

All pending 
litigation shall be 
treated as 
resolved against 
the Bidder and so 
shall in total not 
represent more 
than 50 percent 
of the Bidder's 
net worth. 

must meet 
requirement 
by itself or 
as partner 
to past or 

existing JV 

not applicable must meet 
requirement by 

itself or as 
partner to past 
or existing JV 

not 
applicable 

Form LIT - 1 

 



 
 
2.3 Financial Situation  

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirement

s All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.3.1 Historical Financial Performance 

Submission of audited 
balance sheets and 
income statements, for 
the last 3  years to 
demonstrate the current 
soundness of the 
Bidder's financial 
position. As a minimum, 
a Bidder's net worth 
calculated as the 
difference between total 
assets and total 
liabilities should be 
positive. 

must meet 
requirement 

not applicable must meet 
requirement 

not 
applicable 

Form FIN - 1 
with 

attachments 

 

2.3.2 Average Annual Construction Turnover 

Minimum average 
annual construction 
turnover of NRs 
5,44,00,000.00 
calculated as total 
certified payments 
received for construction 
contracts in progress or 
completed, within best 
three years out of last 
ten fiscal years. 

must meet 
requirement 

must meet 
requirement 

must meet 
25% 

of the 
requirement 

must meet 
40% 

of the 
requirement 

Form FIN 
-2 

 
 
 
 
 
 
 

2.3.3 Required Bid Capacity 

The bidding capacity of the 
bidder should be equal to or 
more than the NRs 
3,21,00,000.00 

must meet 
requirement 

must meet 
requirement 

must meet 
25% 

of the 
requirement 

must meet 
40% 

of the 
requirement 

Form FIN 
-3,4 
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2.4 Experience 

Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission  
Requirement All Partners 

Combined 
Each 

Partner 
One 

Partner 
2.4.1  General Construction Experience 

Experience under 
construction contracts in 
the role of contractor, 
subcontractor, or 
management contractor 
for at least the last 5 
years prior to the 
applications submission 
deadline. 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Form EXP - 1 

 

2.4.2    Specific Construction Experience  

(a) Contracts of Similar Size and Nature 

Participation as Prime 
contractor, management 
contractor, or 
subcontractor, in at least 
2(Two) Contracts within 
the last ten (10) years, 
each with a value of at 
least NRs 2,91,00,000.00 
that have been 
successfully or are 
substantially completed 
and that are similar to the 
proposed works. The 
similarity shall be based 
on the physical size, 
complexity, methods, 
technology or other 
characteristics as 
described in Section VI, 
Works Requirements. 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

not 
applicable 

Form EXP – 
2(a) 

 

(b) Construction Experience in Key Activities  

For the above or other 
contracts executed during the 
period stipulated in 2.4.2(a) 
above, a minimum construction 
experience in the following key 
activities : 

 

must meet 
all 

requirements 

must meet 
all 

requirements 

 

not 
applicable 

not 
applicable 

Form 
EXP - 
2(b) 

2 nos.of RCC Frame Structured  
Building works minimum 464 Sqm 
each. 

     

 



 
 
2.5   Personnel 

The Bidder must demonstrate that it has the personnel for the key positions that meet the 
following requirements: 

 

SN. Position Required No. Academic 

Qualification 

[When position 

demands] 

Total Work 

Experience 

[Years] 

Experience in 

Similar Works 

[years] 

1. 
Project 

Manager 

1 Bachelor in Civil 

Engineering 
5 5 

2 
Civil 

Engineer 

1 Bachelor in Civil 

Engineering 
3 3 

In case the bidder proposes to consider Personnel that may be spared from committed/ongoing 
contracts for evaluation, the bidder shall provide details of personnel which will be spared from such 
committed/ongoing contracts based on the physical progress at the date of bid submission.  

The Bidder shall provide details of the proposed personnel and their experience records in the 

relevant Information Forms included in Section IV (Bidding Forms).  

 

2.6   Equipment  

The Bidder must demonstrate that it has the key equipment listed hereafter: 
 

No. Equipment Type and Characteristics Min. Number Requirement 

1. Concrete Mixture 2 

 

In case the Bidder proposes to consider Equipment that may be spared from 

committed/ongoing contracts for evaluation, the Bidder shall provide details of Equipment which 

will be spared from committed / ongoing contracts clearly demonstrating the availability of such 

equipment with respect to the physical progress of the ongoing contracts on the date of bid 

submission.  

In case of Equipment to be leased/hired the same procedure as mentioned above shall apply. 

The Bidder shall provide further details of proposed items of equipment using the relevant Form 

in Section IV (Bidding Forms)  

2.7Subcontractors 

The experience and financial capacity of the sub-contractors shall not be added to those of the 
Bidder for purposes of qualification of the Bidder.  

The sub-contractors proposed shall be fully qualified for their work proposed, and meet the 
following criteria: 
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2.7 (a) Nature of Works that can be sub contracted:  

(i) ……………………………….. 

(ii) ……………………………….. 

Note: Employer should specify the nature of work, if sub-contracting is permitted.  

2.7 (b) Qualification Criteria 

The proposed sub-contractor shall meet the following requirements: 

1) Completion of 80% of the quantity of the work being sub contracted 
 

2) Average Annual Construction Turnover for the work being sub contracted should be at 
least 1.5 * V/T where V is the proposed value of sub contract and T is time in year. For 
contract duration of up to 1 year, T shall be “1”.  
 

3) Financial Resources: The sub contract must demonstrate that it has the financial resources 
to meet its current contract commitment plus three months’ requirements for the sub 
contracted work.  
 

Note: Delete 2.7(b) if 2.7(a) is not applicable 

  



 
 
 

Section IV: Bidding Forms 

 

This Section contains the forms which are to be completed by the Bidder and submitted as part 

of its Bid. 
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Letter of Technical Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the 

Bidder’s complete name and address.  

 

Date: .........................................................  

Name of the contract: .........................................................  

Invitation for Bid No.: .......................................................  
 

To:…………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 
issued in accordance with Instructions to Bidders (ITB) Clause 8. 
 

(b) We offer to execute in conformity with the Bidding Documents the following Works:  
 

(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of  [insert 
validity period as specified in ITB 18.1 of the BDS]  days from the date fixed for the bid 
submission deadline in accordance with the Bidding Documents, and it shall  remain binding 
upon us and may be accepted at any time before the expiration of that period. 

 

(d) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities 
from eligible countries in accordance with ITB 4.2and meet the requirements of ITB 3.4,& 3.5   

 

(e) We are not participating, as a Bidder or as a subcontractor, in more than one Bid in this 
bidding process in accordance with ITB 4.3(e), other than alternative offers submitted in 
accordance with ITB 13. 

 

(f) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part 
of the contract, has not been declared ineligible by DP, under the Employer’s country laws or 
official regulations or by an act of compliance with a decision of the United Nations Security 
Council;  

 

(g) We are not a government owned entity/We are a government owned entity but meet the 
requirements of ITB 4.5;1  

 

(h) We declare that, we including any subcontractors or suppliers for any part of the contract do 
not have any conflict of interest in accordance with ITB 4.3 and we have not been punished for 
an offense relating to the concerned profession or business.  

 

(i) We declarethat we are solely responsible for the authenticity of the documents submitted by 
us.The document and information submitted by us are true and correct. If any 
document/information given is found to be concealed at a later date, we shall accept any 
legal actions by the Employer. 

(j) We agree to permit the Employer/DP or its representative to inspect our accounts and records 
and other documents relating to the bid submission and to have them audited by auditors 
appointed by the Employer.  



 
 

 

(k) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance 
with the requirements set forth in Section III (Evaluation and Qualification Criteria) and our 
technical proposal, or as otherwise agreed with the Employer. 
 

(l) We are committed to submit  the Letter of Commitment for Bank’s Undertaking for Line of 
Credit of ……………..Millions at the time of contract agreement, if the bid is awarded to us.  

 

Name: ................................................................................................. 

 

In the capacity of   ............................................................................. 

 

Signed   …………………………………………………………... 

 

Duly authorized to sign the Bid for and on behalf of ………… 

 

Date …………………………………………………………....  
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Letter of Price Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the 

Bidder’s complete name and address.  

 

Date: .........................................................  
 

Name of the contract: .........................................................  
 

Invitation for Bid No.: .......................................................  
 

To:…………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 
issued in accordance with Instructions to Bidders (ITB) Clause 8;  
 

(b) We offer to execute in conformity with the Bidding Documents the following Works:  
 

(c) The total price of our Bid, excluding any discounts offered in item (d) below is: NRs. 
…………………………………………..; or when left blank is the Bid Price indicated in the Bill of 
Quantities. 

 

(d) The discounts offered and the methodology for their application 
are:…………………………………………….. 

 

(e) Our bid shall be valid for a period of  [insert validity period as specified in ITB 18.1]  days 
from the date fixed for the bid submissiondeadline in accordance with the Bidding Documents, 
and it shall  remain binding upon us and may be accepted at any time before the expiration of 
that period; 

 

(f) If our bid is accepted, we commit toobtain a performance security in accordance with the 
Bidding Document;  

 

(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to the 
bidding process or execution of the Contract:1 

Name of Recipient Address Reason Amount 

 .........................................   .......................................   ................................   .....................  

 .........................................   .......................................   ................................   .................... . 

 

(h) We understand that this bid, together with your written acceptance thereof included in 
yournotification of award, shall constitute a binding contract between us, until a formal contract 
is prepared and executed;  

                                                           
1 If none has been paid or is to be paid, indicate “None”. 



 
 
(i) We understand that you are not bound to accept the lowest evaluated bid or any other bid 

that you may receive; and  
 

(j) We declare that we are solely responsible for the authenticity of the documents submitted by 
us. 

 

(k) We agree to permit the Employer/DP or its representative to inspect our accounts and records 
and other documents relating to the bid submission and to have them audited by auditors 
appointed by the Employer.  

Name: .............................................................................................. 

In the capacity of ............................................................................. 

Signed   …………………………………………………………... 

Duly authorized to sign the Bid for and on behalf of ………… 

Date …………………………………………………………....   
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Table of Price Adjustment Data 

[To be used if Price Adjustment is applicable as per GCC 53.1] 

 

Code 
Index 

Description 

Source 

of 

Index* 

Base 

Value 

and 

Date 

Employer's 

Proposed 

Weighting 

Range 

(coefficient) 

Bidder's 

Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 

Adjustable (A) 
  0.15 0.15 

 Labor (b)     

 Materials (c)     

 
Equipment 

usage (d) 
    

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for 
each item. 
 
(a)  Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

or rate fixed by District Rate Fixation Committee  
 
(b)  Material:"National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage: "National Wholesale Price Index" - Machinery and Equipment" of Nepal 

Rastra Bank or "Fuel" Price fixed by Nepal Oil Corporation.  
 
** Bidders proposed weightings should be within the range specified by the Employer in column - 
5  



 
 

Table of Price Adjustment Data 

[To be used if Price Adjustment is applicable as per GCC 53.6] 

 
Code Construction 

Material* 

Unit Base Price (NRs/Unit)          

(Ex-factory) 

Source 

(Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be 

proposed by bidder) in column 4 and 5. 

Note: 

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission 

of the Bid as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price 

adjustment, the Ex-factory price of the same source shall be taken into consideration. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office  

(On Letter head of the Commercial bank or any Financial Institution eligible to issue Bank 

Guarantee as per prevailing Law) 
Beneficiary: .............................. name and address of Employer ……………………………… 
Date: ……………………………………………Bid Security No.: .............................................. 
We have been informed that. …………. [insert name of the Bidder]  (hereinafter called “the 
Bidder”)intends  to submit its bid (hereinafter called “the Bid”) to you for the execution of 
…………...name of Contract . …………… under Invitation for Bids No. ……………… (“the IFB”). 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee.  
At the request of the Bidder, we…………………. . name of Bank ………………..   hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of . . 
………...amount in figures ………………………. (. …………..amount in words ……………….) 
upon receipt by us of your first demand in writing accompanied by a written statement stating that 
the Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder:  

(a)  has withdrawn or modifies its Bid: 

i) during the period of bid validity specified by the Bidder on the Letter of Technical and 
PriceBid, in case of electronic submission  

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid 
validity specified by the Bidder on the Letter of Technical Bid and Price Bid, in case of hard copy 
submission; or  

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  
(hereinafter “the ITB”); or  

(c)  changes the prices or substance of the bid while providing information pursuant to clause   27.1 
of ITB; or 

(d)  having been notified of the acceptance of its Bid by the Employer during the period of bid 
validity, (i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to 
furnish the performance security, in accordance with the ITB.  

(e)  is involved in fraud and corruption in accordance with the ITB 

This guarantee will remain in force up to and including the date ………number…………days 
after the deadline for submission of Bids as such deadline is stated in the instructions to Bidders 
or as it may be extended by the Employer, notice of which extension(s) to the Bank is hereby 
waived. Any demand in respect of this guarantee should reach the Bank not letter than the above 
date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original 
guarantee by the Bidder unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.  

. . .Bank’s seal and authorized signature(s) . . . 
Note:  
The bid security of ………..……………. has been counter guaranteed by the Bank ……..………..…… on 
…………... .............................................. ...……..………. (Applicable for Bid Security of Foreign Banks). 

 

 

 



 
 

 

Technical Proposal Format 
 
 

Personnel  
 
 
 

Equipment  
 
 
 

Site Organization  
 
 
 

Method Statement  
 
 
 

Mobilization Schedule  
 
 
 

Construction Schedule  
 
 
 

Others  
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Personnel 

Form PER - 1: Proposed Personnel  
 

Bidders should provide the names of suitably qualified personnel to meet the specified 

requirements for each of the positions listed in Section III (Evaluation and Qualification Criteria). 

The data on their experience should be supplied using the Form below for each candidate.  

No. Name Position* 

Academic 

Qualification 

 

Total Work 

Experience 

[Years] 

Experience 

in Similar 

Works 

[years] 

1.      

2.      

3.      

4.      

5.      

      

 

 As listed in Section III (Evaluation and Qualification Criteria). 

 

 

 



 
 

Form PER - 2:   Resume of Proposed Personnel 

 

The Bidder shall provide all the information requested below. Fields with asterisk (*) shall be 

used for evaluation.  

 

Position* 

Personal Information Name Date of Birth 

Professional qualifications 

Present employment Name of employer 

Address of employer 

Telephone Contact (manager/personnel officer) 

Fax E-mail 

Job title Years with present employer 

Summarize professional experience over the last twenty years in reverse chronological order. 

Indicate particular technical and managerial experience relevant to the project.  

 

From* To* Company, Project, Position and Relevant Technical 

and Management Experience* 

   

   

   

   

   

 

Note:  

In case of e-submission the Resume of Proposed Personnel shall be submitted on notification by the 

Employer as per ITB 27. 
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Equipment 
 
The Bidder shall provide adequate information to demonstrate clearly that it has the capability to 

meet the requirements for the key equipment listed in Section III (Evaluation and Qualification 

Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder.The Bidder shall provide all the information requested below, 

to the extent possible. Fields with asterisk (*) shall be used for evaluation.  

(i) For the equipment under Bidder's ownership 

No. 
Equipment Type 

and Characteristics 

Total Nos. of 
Equipment under 

Bidder's 
Ownership 

No. of Equipment 
engaged/proposed for 

ongoing/committed 
contracts 

Nos. of Equipment 
proposed for this 

contract 

1.     

2.     

3.     

4.     

5.     

     

(ii) For the Equipment to be leased/hired 

No. 
Equipment Type 
and Characteristics 

Total Nos. of 
Equipment under the 
ownership of 
lease/hire provider 

No. of Equipment 
engaged/committed 
for other works 

Nos. of Equipment 
proposed to be 
leased/hired for 
this contract 

1.     

2.     

3.     

4.     

5.     

     

Type of Equipment* 

Equipment Information Name of manufacturer Model and power rating 

Capacity* Year of manufacture 

Current Status Current location  

Details of current commitments 

Source Indicate source of the equipment 

 Owned   Rented   Leased   Specially manufactured 

 

The following information shall be provided only for equipment not owned by the Bidder. 
 



 
 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax email 

Agreements Details of rental / lease / manufacture agreements specific to 

the project 

 

The Bidder shall be solely responsible for the data provided. However, this shall not 

limit the right of Employer to verify the authenticity of submitted information. 

Note:  

In case of e-submission the “Agreements” shall be submitted on notification by the Employer as per ITB 27.1 
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Bidder’s Information and Qualification Format 
 
 
 
 

Site Organization  
 
 
 
 
 

Method Statement  
 
 
 
 
 

Mobilization Schedule  
 
 
 
 
 

Construction Schedule  
 
 
 
 
 

Others  



 
 

Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation 

and Qualification Criteria) the Bidder shall provide the information requested in the corresponding 

Information Sheets included hereunder.  

 

 

Form ELI - 1: Bidder’s Information Sheet  
 

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of 

constitution 
 

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named 
above, in accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above 

required to comply with    ITB 4.5.  

 

 



61 
  

 
 

 

Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form  

 

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance 
with ITB 4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 
3. In the case of government-owned entity, documents establishing legal and financial 

autonomy and compliance with commercial law, in accordance with ITB 4.5. 

 
  



 
 

Form LIT - 1: Pending Litigation  

Each member of a JV must fill in this form  

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and 

Qualification Criteria) 

 Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification 

Criteria) 

 

Year Matter in Dispute 
Value of Pending 

Claim in NRS 

Value of Pending 

Claim as a 

Percentage on Net 

Worth 
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Form FIN - 1: Financial Situation  
 

Each Bidder or member of a JV must fill in this form  
 

Financial Data for Previous 3 Years [in NRS] 

Year 1 : Year 2 : Year 3 : 

Information from Balance Sheet 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 

Total Revenues    

Profit Before Tax    

Profit After Tax    

o Attached are copies of financial statements (balance sheets including all related notes, and income 

statements) for the last three or above years, as indicated above, complying with the following 

conditions. 

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister  

or parent companies.  

o Historic financial statements must be audited by a certified auditor.  

o Historic financial statements must be complete, including all notes to the financial statements. 

o Historic financial statements must correspond to accounting periods already completed and 

audited (no statements for partial periods shall be requested or accepted). 

 

Note:  

In case of e-submission the attachments should not be uploaded but shall be submitted on 

notification by the Employer as per ITB 27.1 

 



 
 

Form FIN - 2: Average Annual Construction Turnover  
 

Each Bidder or member of a JV must fill in this form  

 

The information supplied should be the Annual Turnover of the Bidder or each member of a JV 

in terms of the amounts billed to clients for each year for work in progress or completed to NRs at 

the end of the period reported.  

 

Annual Turnover Data for the Last 10 Years 
(Construction only) 

Year Amount Currency 

  

  

  

 

 

- Average Annual Construction Turnover 

(Best three years within the last 10 years) 
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Form FIN - 3: Bid Capacity  
 

Each Bidder or member of a JV must fill in this form  

 

Bid Capacity = [(7 x A) – B] 

 

A = Average Annual Turnover of best three years out of last ten fiscal years. 

B = Annual Value of the existing commitments and works (ongoing) to be completed, calculated 

from FIN-4. 

 

SN Name of Bidder Pan No. 
A, in 

Million 

B, in 

Million 

Bid Capacity, 

in Million 

1     

   2           

3           

 

Total Bid Capacity : 

 

 

       

 

       Signature of Bidder  



 
 

Form FIN-4:   Current Contract Commitments / Works in Progress 
 

Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter 

of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 

issued.  

Current Contract Commitments ( For Calculation of B with reference of FIN-3) 

No. 
Name of 

Contract 

Name of the 

Contractor/s 

Employer's 

Contact 

Address, 

Tel, Fax 

Contract 

Share in % 

(a) 

Contract 

Amount 

in 

Millions 

(b) 

Contract 

Date(yyyy-

mm) 

(c) 

Initial or 

Revised 

Contract 

Duration 

(months) 

(d) 

Value of 

outstanding 

works [In 

Millions,NRS]# 

(e)  

Estimated Time in 

Month to Complete the 

outstanding works 

(f) = (c) + (d) – Date of 

Invitation of Bid 

(f) 

1          

2          

3          

4          

 

            Signature of Bidder 

# The  Outstanding Works means Contract Price (excluding Vat) minus Work Evaluated by Employer till the reference date.Bidder shall have to 
submit the relevant documentary evidence to substantiate the facts/figures. 

Note 1: “B” shall be calculated as : 12
)(

)()(
x

f

ae
B 







 
  ,  If (f) is less than 12, then value of (f) shall be taken as 12.  

Note 2: If Initial or Revised Contract Date is run out  with respect to Date of Invitation of Bid, the Estimated Time in Month to Complete the 
outstanding works shall be taken equal to 12 months. 
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Form EXP - 1:   General Construction Experience  

Each Bidder or member of a JV must fill in this form.  
 

General Construction Experience 

Starting 
Month Year 

Ending 
Month 
Year 

Year Contract Identification and Name and 
Address of Employer Brief Description of 
the Works Executed by the Bidder 

Role of 
Bidder 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

    

 

 

 

 

 

 

    

 
  



 
 

Form EXP - 2(a):   Specific Construction Experience  
 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of….. Contract Identification 

Award Date  Completion 

Date 

 

Role in Contract  

Contractor 

 

Management 

Contractor 

 

Subcontractor 

Total Contract Amount  NRS 

………..  

  

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of 

Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note : 

The Employer should insert here contract 

size, complexity, methods, technology, or 

other characteristics as described in 

Section VI (Work Requirements) against 

which the bidder demonstrates similarity 

in the box on the right-hand-side. 
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Form EXP - 2(b):   Specific Construction Experience in Key Activities  

 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of……….. Contract Identification 

Award Date  Completion 

Date 

 

Role in Contract  

Contractor 

 

Management 

Contractor 

 

Subcontractor 

Total Contract Amount  NRS 

………..  

  

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of 

Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note : 

The Employer should insert here production 

rate(s) for the key activity (activities) subject 

contract against which the bidder 

demonstrates in the box on the right-hand-side 

production rates achieved by him on previous 

contracts. 

 

 

  



 
 

Section V - Eligible Countries 

 

For GoN funded: [with estimate upto NRs. 1 Billion] 

For the purpose of ITB 4.2: “Nepal”; and 

For the purpose of Country of Origin ITB 5.1 and GCC 79.2: “all Countries” 
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Section VI: Works Requirements 

 
 

This  Section  contains  the  Specification,  the  Drawings,  and  supplementary  information  
that describe the Works to be procured. 

  



 
 

Scope of Work 

RCC frame structured Building work at Hetauda 11 
Thanabharyang. 
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Specifications 

Notes on the Specifications 

 

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically 

and competitively to the requirements of the Employer without qualifying or conditioning their 

Bids. The specifications must be drafted to permit the widest possible competition and, at the 

same time, present a clear statement of the required standards of workmanship, materials, and 

performance of the goods and services to be procured. Only if this is done will the objectives of 

economy, efficiency and fairness in procurement be realized, responsiveness of Bids be ensured, 

and the subsequent task of bid evaluation facilitated. The specifications should require that all 

goods and materials to be incorporated in the Works be new, unused, of the most recent or 

current models, and incorporate all recent improvements in design and materials unless provided 

otherwise in the Contract. 

 

Samples of specifications from previous similar projects are useful in this respect. The use of 

metric units is encouraged by the Funding Agency in case of funding assisted projects. Most 

specifications are normally written specially by the Employer or Project Manager to suit the 

Contract Works in hand. The available standard specification of works of Ministry of Physical 

Infrastructure and Transport, DoLIDAR and Other line Ministries can be adopted for respective 

civil construction works.  

 

There are considerable advantages in standardizing General Specifications for repetitive Works 

in recognized public sectors, such as highways, urban housing, irrigation, and water supply, 

in the same country or region where similar conditions prevail. The General Specifications 

should cover all classes of workmanship, materials, and equipment commonly involved in 

construction, however it may not necessarily be adequate to be used in a particular Works 

Contract and may necessitate preparation of Particular (Special) Specifications to amend and or 

supplement the provision of the General Specifications to meet the requirement of the particular 

Works.  

 

Care must be taken in drafting specifications to ensure that they are not restrictive. In the 

specification of standards for goods, materials, and workmanship, recognized international 

standards should be used as much as possible. Where other particular standards are used, 

whether national standards of Nepal or other standards, the specifications should state that 

goods, materials, and workmanship that meet other authoritative standards, and which ensure 

substantially equal or higher quality than the standards mentioned, will also be acceptable.  

 

Employers should decide whether technical solutions to specified parts of the Works are to be 

permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) 

alternatives are possible to the technical solutions indicated in the Procurement Documents for 

certain elements of the Works, taking into consideration the comparative specialized advantage of 

potential bidders. For example:  

 

The Employer should provide a description of the selected parts of the Works with 

appropriate references to Drawings, Specifications, Bill of Quantities, and Design or Performance 

criteria, stating that the alternative solutions if applicable shall be at least structurally and 

functionally equivalent to the basic design parameters and specifications.  

 



 
 

Such alternative solutions shall be accompanied by all information necessary for a complete 

evaluation by the Employer, including drawings, design calculations, technical specifications, 

breakdown of prices, proposed construction methodology, and other relevant details.  

 

Sample Clause: Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by the 

goods and materials to be furnished, and work performed or tested, the provisions of the latest 

current edition or revision of the relevant standards and codes in effect shall apply, unless 

otherwise expressly stated in the Contract. Where such standards and codes are national, or 

relate to a particular country or region, other authoritative standards that ensure a substantially 

equal or higher quality than the standards and codes specified will be accepted subject to the 

Project Manager’s prior review and written consent. Differences between the standards specified 

and the proposed alternative standards shall be fully described in writing by the Contractor and 

submitted to the Project Manager at least 30 days prior to the date when the Contractor desires 

the Project Manager’s consent. In the event the Project Manager determines that such proposed 

deviations do not ensure substantially equal or higher quality, the Contractor shall comply with 

the standards specified in the documents.  
 

These Notes for Preparing Specifications are intended only as information for the Employer or the 

person drafting the Procurement Documents. They should not be included in the final documents.  
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a) Specifications of Building Construction ( Civil works) 
b) Technical Specifications for Sanitary works  
c) Specifications for Electrical and Allied works 

 

Specifications  are available office and can be provided 

on demand . 

 



 
 

Drawings 

Drawings are available office and can be provided on demand . 
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Supplementary Information 

 
 
 

[insert supplementary information if any] 
 

  



 
 

Section VI: Bill of Quantities2 

 

Notes for Unit Rate Contracts: 

Objectives 
 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids 

to be prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the 

periodic valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient 

detail to distinguish between the different classes of Works, or between Works of the same 

nature carried out in different locations or in other circumstances which may give rise to 

different considerations of cost.  Consistent with these requirements, the layout and content of 

the Bill of Quantities should be as simple and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d)   Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the 
methods of measurement which have been adopted in the preparation of the Bill of Quantities 
and which are to be used for the measurement of any part of the works. 
 
Work Items 

The items in the Bill of Quantities should be grouped into sections to distinguish between those 

parts of the Works which by nature, location, access, timing, or any other special characteristics 

may give rise to different methods of construction, or phasing of the Works, or considerations of 

cost.  General items common to all parts of the works may be grouped as a separate section in 

the Bill of Quantities.   

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the 

items included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the 

realism of rates quoted by the Bidders, the Day work Schedule should normally comprise the 

following: 

(a) A list of the various classes of labor, materials, and Constructional Plant for which basic day 

work rates or prices are to be inserted by the Bidder, together with a statement of the 

conditions under which the Contractor will be paid for work executed on a day work basis. 

                                                           
2In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work 

rates as bid.  The rate to be entered by the Bidder against each basic Day work item should 

include the Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 
 
Provisional Sums included and so designated in the Bill of Quantities shall be expended in 
whole or in part at the direction and discretion of the Project Manager in accordance with the 
Conditions of Contract. 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried 

forward, with provisional sums for Day work, for physical (quantity) contingencies, and for price 

contingencies (upward price adjustment) where applicable. 

 

  



 
 

Preamble of Bill of Quantities 
 

A. General 
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and 
Special Conditions of Contract, Technical Specifications, and Drawings.  

 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given 
to provide a common basis for bidding. The basis of payment will be the actual quantities 
of work ordered and carried out, as measured by the Contractor and verified by the 
Project Manager  and  valued  at  the  rates  and  prices  bid  in  the  priced  Bill  of  Quantities,  
where applicable, and otherwise at such rates and prices as the Project Manager may fix 
within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction 
the records shall be prepared and agreed between the Engineer and the Contractor. Should 
the Contractor carry out such work without the prior agreement of the Engineer, the Engineer 
may request the Contractor to carry out investigations to confirm the extent of the work and the 
quantity of work certified for payment shall be solely at the Engineer's discretion. The cost of 
any such investigation shall be borne by the Contractor. 

 

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided 
under the Contract, include all construction equipment, labor, supervision, materials, erection, 
maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, and 
obligations set out or implied in the Contract.  

 

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether 
quantities are stated or not. The cost of items against which the Contractor has failed to 
enter a rate or price shall be deemed to be covered by other rates and prices entered in the 
Bill of Quantities.  

 

6. The whole cost of complying with the provisions of the Contract shall be included in the Items 
provided in the priced Bill of Quantities, and where no Items are provided, the cost shall be 
deemed to be distributed among the rates and prices entered for the related Items of Work.  

 

7. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 

documentation shall be made before entering prices against each item in the priced Bill of 

Quantities. The Specification Clause references where  given in the item description of the Bills 

of Quantities are for the convenience of bidders and generally refer to the principal relevant- 

specification clause but do not necessarily represent the whole of the specification 

requirements for the work required within the item. The presence of a Specification clause 

reference shall not in any way reduce the Bidders obligation to complete work in accordance 

with all the requirements of the Specification. 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in 
whole or in part at the direction and discretion of the Project Manager in accordance with the 
Conditions of Contract.  

9. The method of measurement of completed work for payment shall be in accordance with the 
Specifications. 

10.  The abbreviations and symbols used in this Bill of Quantities are:[Insert as applicable] 
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B. Day work Schedule 

a)General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. 
Bidders shall enter basic rates for day work items in the Schedules. These rates shall apply to 
any quantity of day work ordered by the Project Manager. Nominal quantities have been 
indicated against each item of day work, and the extended total for day work shall, be carried 
forward as a Provisional Sum to the Summary Total Bid Amount. Unless otherwise adjusted, 
payments for day work shall be subject to price adjustment in accordance with the provisions in 
the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor 
will be reckoned from the time of arrival of the labor at the job site to execute the particular item 
of day work to the time of departure from the job site, but excluding meal breaks and rest 
periods. Only the time of classes of labor directly doing work ordered by the Project Manager 
and are competent to perform such work will be measured. The time of gangers (charge hands) 
actually doing work with the gangs will also be measured but not the time of foremen or other 
supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on 
day work, calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK 
RATES: 1. LABOR". The rates for labor shall be deemed to cover all costs to the Contractor 
including (but not limited to) i) the amount of wages paid to such labor, transportation time, 
overtime, subsistence allowances, ii) any sums paid to or on behalf of such labor for social 
benefits in accordance with Nepal law, iii) Contractor's profit, overheads, superintendence, 
liabilities and insurance and iv) charges incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site 
and employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY 
WORK RATES:2 EQUIPMENT ”. The said rates shall be deemed to include due and complete 
allowance for depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, 
fuel, lubricant, and other consumables and all overhead, profit and administrative costs related 
to the use of such equipment. The cost of drivers, operators and assistants also shall be 
included in the rate of the equipment and no separately payment shall be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day 
work, only the actual number of working hours will be eligible for payment, except that where 
applicable and agreed with the Project Manager, the travelling time from the part of the Site 
where the Construction Plant was located when ordered by the Project Manager to be 
employed on day work and the time for return journey there to shall be included for payment. 

d) Day work Materials 
1. The Contractor shall be entitled to payment in respect of materials used for day work (except for 

materials for which the cost is included in the percentage addition to labor costs as detailed 
heretofore), at the rates entered by him in the "SCHEDULE OF DAY WORK RATES: 3 
MATERIALS" and shall be deemed to include overhead charges and profit as follows; 
(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, 

insurance, handling expenses, damage, losses, etc. and shall provide for delivery to store 
for stockpiling at the Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the 
store or stockpile on the Site to the place where it is to be used also shall be include in the 
same rate. 



 
 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including a 

provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible 

price increases should be provided as a provisional sum in the Summary Bill of Quantities. The 

inclusion of such provisional sums often facilitates budgetary approval by avoiding the need to 

request periodic supplementary approvals as the future need arises. Where such provisional sums 

or contingency allowances are used, the SCC should state the manner in which they will be used, 

and under whose authority (usually the Project Manager’s).  

 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by 

other contractors should be indicated in the relevant part of the Bill of Quantities as a particular 

provisional sum with an appropriate brief description. A separate procurement procedure is 

normally carried out by the Employer to select such specialized contractors. To provide an 

element of competition among the Bidders in respect of any facilities, amenities, attendance, etc., 

to be provided by the successful Bidder as prime Contractor for the use and convenience of the 

specialist contractors, each related provisional sum should be followed by an item in the Bill of 

Quantities inviting the Bidder to quote a sum for such amenities, facilities, attendance, etc.  
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Bill of Quantities 

BoQ is attached at end with the Bid Document. 

  



 
 

 

 

 

 

 

Part III:CONDITIONS OF CONTRACT 

AND CONTRACT FORMS 
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Section VIII:General Conditions of Contract 

 
 
 
 
 
 
 
 
 
 

 
 
 
 

Construction Of Quarter  Building Work 

at Hetauda 11,Thanabharyang 

  

                               Transport Infrastructure Directorate,Hetauda 



 
 

General Conditions of Contract 
A. General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in 

the Letter of Acceptance for the execution and completion of the 

Works and the remedying of any defects. 

(b) The  Activity  Schedule  is  a  schedule  of  the  activities comprising  

the  construction,  installation,  testing,  and commissioning of the Works 

in a lump sum contract. It includes a lump sum price for each activity, 

which is used for valuations and for assessing the effects of Variations 

and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the Employer and 

the Contractor to resolve disputes in the first instance, as provided for in 

GCC 23.2 hereunder. 

(d) Bill of Quantities means the priced and completed Bill of Quantities 

forming part of the Bid. 

(e)  Compensation Events are those defined in GCC 50 hereunder. 

(f)  The Completion Date is the date of completion of the Works as 

certified by the Project Manager, in accordance with GCC 68.1. 

(g)  The Contract is the Contract between the Employer and the Contractor 

to execute, complete, and maintain the Works. It consists of the 

documents listed in GCC 2.3 below. 

(h) The Contractor is the party whose Bid to carry out the Works has 

been accepted by the Employer. 

(i) The Contractor’s Bid is the completed bidding document submitted by 

the Contractor to the Employer. 

(j) The Contract Price is the Accepted Contract Amount stated in the 

Letter of Acceptance and thereafter as adjusted in accordance with the 

Contract. 

(k) Days are calendar days; months are calendar-months. 

(l) Dayworks are varied work inputs subject to payment on a time basis for 

the Contractor’s employees and Equipment, in addition to payments for 

associated Materials and Plant. 

(m) A  Defect  is  any  part  of  the  Works  not  completed  in accordance 

with the Contract. 

(n) The Defects Liability Certificate is the certificate issued by Project 

Manager upon correction of defects by the Contractor.  

(o) The Defects Liability Period is the period calculated from the 

Completion Date where the Contractor remains responsible for remedying 

defects.  

(p) Drawings  include  calculations  and  other  information provided  or  

approved  by  the  Project  Manager  for  the execution of the Contract.  

(q) The Employer is the party who employs the Contractor to carry out the 

Works, as specified in the SCC.  

(r) Equipment is the Contractor’s machinery and vehicles brought 

temporarily to the Site to construct the Works.  

(s) Force Majeure means an exceptional event or circumstance: which is 
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beyond a Party's control; which such Party could not reasonably have 

provided against before entering into the Contract; which, having arisen, 

such Party could not reasonably have avoided or overcome; and, which is 

not substantially attributable to the other Party.  

(t) The Initial Contract Price is the Contract Price listed in the Employer’s 

Letter of Acceptance.  

(u) In writing or written means hand written, type written, printed or 

electronically made, and resulting in permanent record. 

(v) The Intended Completion Date is the date on which it is intended 

that the Contractor shall complete the Works.  The Intended 

Completion Date is specified in the SCC. The Intended Completion 

Date may be revised only by the Project Manager by issuing an extension 

of time or an acceleration order.  

(w) Letter of Acceptance means the formal acceptance by the Employer 

of the Bid and denotes the formation of the contract at the date of 

acceptance.  

(x) Materials are all supplies, including consumables, used by the 

Contractor for incorporation in the Works.  

(y)   Party means the Employer or the Contractor, as the context requires.  

(z)   SCC means Special Conditions of Contract  

(aa) Plant is any integral part of the Works that shall have a mechanical, 

electrical, chemical, or biological function.  

(bb) The Project Manager is the person named in the SCC (or any other 

competent person appointed by the Employer and notified to the 

Contractor, to act in replacement of the Project Manager) who is 

responsible for supervising the execution of the Works and administering 

the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the 

Employer pursuant to GCC 54.1.  

(dd) Schedules means the document(s) entitled schedules, completed by 

the Contractor and submitted with the Letter of Bids, as included in the 

Contract. Such document may include the Bill of Quantities, data, lists, and 

schedules of rates and/or prices. 

(ee) The Site is the area defined as such in the SCC 

(ff) Site Investigation Reports are those that were included in the bidding 

documents and are factual and interpretative reports about the surface and 

subsurface conditions at the Site. 

(gg) Specification means the Specification of the Works included in the 

Contract and any modification or addition made or approved by the Project 

Manager.  

(hh) The Start Date is given in the SCC.   It is the latest date when the 

Contractor shall commence execution of the Works. It does not 

necessarily coincide with any of the Site Possession Dates.  

(ii) A Subcontractor is a person or corporate body who has a Contract 

with the Contractor to carry out a part of the work in the Contract, which 

includes work on the Site. 

(jj) Temporary Works are works designed, constructed, installed, and 

removed by the Contractor that are needed for construction or installation 



 
 

of the Works.  

(kk)  A Variation is an instruction given by the Project Manager which 

varies the Works 

(ll)  The Works are what the Contract requires the Contractor to construct, 

install, and turn over to the Employer, as defined in the SCC. 

2. Interpretation 
2.1 In interpreting these GCC, singular also means plural, male also means 

female or neuter, and the other way around.Headings have no 
significance.   Words have their normal meaning under the language of 
the Contract unless specifically defined. The Project Manager shall 
provide instructions clarifying queries about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the 

GCC to the Works, the Completion Date, and the Intended Completion 

Date apply to any Section of the Works (other than references to the 

Completion Date and Intended Completion Date for the whole of the 

Works). 

2.3 The documents forming the Contract shall be interpreted in the following 

order of priority: 

(a)  Contract Agreement, 

(b)  Letter of Acceptance, 

(c)  Letters of Technical Bid and Price Bid, 

(d)  Special Conditions of Contract, 

(e)  General Conditions of Contract, 

(f)  Specifications, 

(g)  Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), 
and 

(i) Any other document listed in the SCC as forming part of the 
Contract.  

3. Language and 

Law 
3.1 The language of the Contract and the law governing the Contract are 

stated in the SCC. 

1.2. Throughout the execution of the Contract, the Contractor shall comply 

with the import of goods and services prohibitions in the Employer’s 

country when 

(a)   by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the 
United Nations, the Borrower’s Country prohibits any import of 
goods from, or any payments to, a particular country, person, or 
entity. Where the borrower’s country prohibits payments to a 
particular firm or for particular goods by such an act of compliance, 
that firm may be excluded. 

4. Contract 

Agreement 
4.1 The Parties shall enter into a Contract Agreement within 15 days after 

the Contractor receives the Letter of Acceptance, unless the Special 
Conditions establish otherwise. The Contract Agreement shall be based 
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upon the attached Contract forms in Section X.  

5. Assignment 
5.1 Neither Party shall assign the whole or any part of the Contract or any 

benefit or interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of 
the other Party, at the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, 
assign its right to any moneys due, or to become due, under 
the Contract. 

6. Care and Supply 

of Documents 
6.1   The Specification and Drawings shall be in the custody and care of the 

Employer. Unless otherwise stated in the Contract, one copy of the 
Contract and of each subsequent Drawing shall be supplied to the 
Contractor, who may make or request further copies at the cost of the 
Contractor. 

6.2    Each of the Contractor’s Documents shall be in the custody and care 
of the Contractor, unless and until taken over by the Employer. Unless 
otherwise stated in the Contract, the Contractor shall supply to the 
Engineer six copies of each of the Contractor’s Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, 

publications named in the Specification, the Contractor’s Documents 

(if any), the Drawings and Variations and other communications given 

under the Contract. The Employer’s Personnel shall have the right of 

access to all these documents at all reasonable times. 

6.4 If a Party becomes aware of an error or defect in a document which 
was prepared for use in executing the Works, the Party shall promptly 
give notice to the other Party of such error or defect. 

7. Confidential 

Details 
7.1 The Contractor’s and the Employer’s Personnel shall disclose all such 

confidential and other information as may be reasonably required in 
order to verify the Contractor’s compliance with the Contract and allow 
its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and 
confidential, except to the extent necessary to carry out their respective 
obligations under the Contract or to comply with applicable Laws.  Each 
of them shall not publish or disclose any particulars of the Works 
prepared by the other Party without the previous agreement of the other 
Party.  However, the Contractor shall be permitted to disclose any 
publicly available information, or information otherwise required to 
establish his qualifications to compete for other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its 
Subcontractor(s) such documents, data and other information it 
receives from the Employer to the extent required for the 
Subcontractor(s) to perform its work under the Contract, in which event 
the Contractor shall obtain from such Subcontractor(s) an undertaking 
of confidentiality similar to that imposed on the Contractor under this 
Clause. 

8. Compliance with 
8.1 The Contractor shall, in performing the Contract, comply with applicable 



 
 

Laws Laws. 

9. Joint and 

Several Liability 
9.1 If the Contractor is a joint venture of two or more entities , all such 

entities  shall be jointly and severally liable to the Employer for the 
fulfillment of the provisions of the Contract, and shall designate one of 
such persons to act as a leader with authority to bind the joint 
venture.The contractor shall not handover the responsibility of the 
contract to any one member or some members of Joint Venture or 
any other parties, not involved in the contract. The composition or 
the constitution of the joint venture shall not be altered without the prior 
consent of the Employer. 

10. Project 

Manager's 

Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall 
decide contractual matters between the Employer and the Contractor in 
the role representing the Employer.  

11. Delegation 
11.1 The Project Manager may delegate any of his duties andresponsibilities 

to other people after notifying the Contractor, and may cancel any 
delegation after notifying the Contractor. 

12. 

Communications 
12.1 Communications between parties that are referred to in the Conditions 

shall be effective only when in writing.   A notice shall be effective only 
when it is delivered.  

13. Subcontracting 
13.1 For GoN Funded: 

A list of approved Subcontractorsincluding its value/works is 
includedasArticle 2 (k) of contract Agreement. Approval by the Employer 
for any of the Subcontractors shall not relieve the Contractor from any 
of its obligations, duties, or responsibilities under the contract. 

For DP Funded : 

The Contractor may subcontract with the approval of the Project Manager, 
but may not assign the Contract without the approval of the Employer in 
writing.   Subcontracting shall not alter the Contractor’s obligations. 
Bidders may propose subcontracting up to the percentage of total 
value of contracts as specified in the SCC.The Sub contractor shall 
meet the qualification requirement as specified in SCC. 

14. Other 

Contractors 
14.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employerbetween the 
dates given in the Schedule of Other Contractors, as referred to in the 
SCC. The Contractor shall also provide facilities and services for them 
as described in the Schedule. The Employer may modify the Schedule 
of Other Contractors, and shall notify the Contractor of any such 
modification 

15 Personnel and 

Equipment 
15.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Bid to carry out the Works, or other 

personnel and equipment approved by the Project Manager.  The Project 

Manager shall approve any proposed replacement of key personnel and 

equipment only if their relevant qualifications or characteristics are 

substantially equal to or better than those proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a 
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member of the Contractor’s staff or work force, stating the reasons, the 
Contractor shall ensure that the person leaves the Site within seven 
days and has no further connection with the work in the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any 
employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or other prohibited practices during the 
execution of the Works, then that employee shall be removed in 
accordance with Clause 15.2 above. 

16. Employer’s and 

Contractor's Risk 
16.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this Contract 
states are Contractor’s risks.  

17.  Employer’s 

Risks 
17.1 From the Start Date until the Defects Liability Certificate has been 

issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property  (excluding the Works, Plant, Materials, and Equipment), 
which are due to 

(i) use or occupation of the Site by the Works or for the purpose of 
the Works, which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with  any  
legal  right  by  the  Employer  or  by  any person employed by 
or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the Employer 
or in the Employer’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are to 
be executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been 
issued, the risk of loss of or damage to the Works, Plant, and Materials is 
an Employer’s risk except loss or damage due to 

(a)   a Defect which existed on the Completion Date, 

(b)   an event occurring before the Completion Date, which was not itself 
an Employer’s risk, or 

(c) the  activities  of  the  Contractor  on  the  Site  after  the 
Completion Date. 

18.  Contractor’s 

Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been 
issued, the risks of personal injury, death, and loss of or damage to 
property (including, without limitation, the Works, Plant, Materials, and 
Equipment) which are not Employer’s risks are Contractor’s risks.  

19.  Insurance 
19.1 The Contractor shall provide insurance in the joint names of the 

Employer and the Contractor from the Start Date to the end of the 
Defects Liability Period, in the amounts and deductibles stated in the 
SCC for the following events which are due to the Contractor’s risks:  

(a)   loss of or damage to the Works, Plant, and Materials;  

(b)   loss of or damage to Equipment;  

  (c) loss of or damage to property (except the Works, Plant, Materials, 



 
 

and Equipment) in connection with the Contract; and  

(d)   Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s approval 

before the Start Date. All such insurance shall provide for compensation 

to be payable in the proportions of Nepalese Rupees required to rectify 

the loss or damage incurred.  

19.3   If  the  Contractor  does  not  provide  any  of  the  policies  and 

certificates required, the Employer may affect the insurance which 

the Contractor should have provided and recover the premiums the 

Employer has paid from payments otherwise due to the Contractor or, if 

no payment is due, the payment of the premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the 

approval of the Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies.  

20.  Site 

Investigation 

Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site 
Investigation Reports referred to in the SCC, supplemented by any 
information available to the Contractor. 

21. Contractor to 

Construct the 

Works 

21.1 The Contractor shall construct and install the Works in accordance with 
the Specifications and Drawings. 

22.  The Works to 

Be Completed 

within intended 

Completion Date 

22.1 The Contractor may commence execution of the Works on the Start 
Date and shall carry out the Works in accordance with the Program 
submitted by the Contractor, as updated with the approval of the 
Project Manager, and complete them within the intended Completion 
Date. 

23.  Design by 

contractor and 

Approval by the 

Project Manager 

 

23.1 The contractor shall be responsible for the design of permanent works 
as specified in SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The 
Contractor shall submit Specifications and Drawings showing the 
proposed Temporary Works to the Project Manager, for his approval. 

23.3 All  Drawings  prepared  by  the  Contractor  for  the  execution  of  the 
temporary or permanent Works, shall be subject to prior approval by the 
Project Manager before their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of temporary works.  

24. Safety, Security 

and Protection of 

the Environment 

24.1 The  Contractor  shall,  throughout  the  execution,  and  completion of  
the works and remedying of any defects therein: 

a.  Have full regard for the safety of all persons entitled to be upon the 
site and keep the site (so as the same is under his control) and  the  
works  (so  far  as  the  same  are  not  completed  or occupied by the 
Employer) in an orderly state appropriate to the avoidance of danger 
to such persons. 
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b.  Provide and maintain at his own cost all lights, guards, fencing, 
warning signs and watching, when necessary or required by the 
Project  Manager  or  by  any  duly  constituted  authority,  for  the 
protection of the Works of for the safety and convenience of the public 
or others. 

c.  Take all reasonable steps to protect the environment on and off the  
site  and  to  avoid  damage  or  nuisance  to  persons 

    or  to property of the public or others resulting from pollution, noise or 
other  causes  arising  as  a  consequence  of  his  methods  of 
operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant 
cover as soon as possible to protect them from erosion.  

e.  Any spoil or material removed from drains shall be disposed of to  
designated  stable  tipping  areas  as  directed  by  the  Project 
Manager. 

f.  Shall  not  use  fuel  wood  as  a  means  of  heating  during  the 
processing or preparation of any materials forming part of the works. 

g.  The  Project  Manager  shall  have  the  power  to  disallow  any 
working practice or activity of the Contractor or direct that such 
practices or activities be modified should the Project Manager 
consider,  on  the  advice  of  the  relevant  Government Departments,  
that  the  practices  or  activities  will  be harmful to wildlife. 

h.  Provide  on  the  Site  such  lifesaving  apparatus  as  may  be 
appropriate  and  an  adequate  and  easily  accessible  first  aid outfit  
or  such  outfits  as  may  be  required  by  any  government 
ordinance,  factory  act,  etc.,  subsequently  published  and amended 
from time to time. 

25.  Discoveries 
25.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 
employer. The Contractor shall notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for dealing 
with them. 

26.  Possession of 

theSite 

 

26.1 The Employer shall give possession of all parts of the Site to the 
Contractor.  If possession of a part is not given by the date stated in the 
SCC, the Employer shall be deemed to have delayed the start of the 
relevant activities, and this shall be a Compensation Event.  

27.  Access to the 

Site 
27.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any place 
where work in connection with the Contract is being carried out or is 
intended to be carried out. 

28.  Instructions, 

Inspections and 

Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager 
which comply with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to 
cause its Subcontractors and sub consultants to keep accurate and 
systematic accounts and records in respect of the Works in such form 
and details as will clearly identify relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by 



 
 

the GoN/DP to inspect the Site and/or the accounts and records of the 

Contractor and its sub-contractors relating to the performance of the 

Contract, and to have such accounts and records audited by auditors 

appointed by the GoN/DP if required by the GoN/DP. The Contractor’s 

attention is drawn to Sub-Clause 73.2 which provides, inter alia, that acts 

intended to materially impede the exercise of the GoN’s/DP’s inspection 

and audit rights provided for under this Sub-Clause constitute a 

obstructive practice subject to contract termination. 

29.  Dispute 

Settlement 
29.1 The Employer and the Contractor shall attempt to settle amicably by 

direct negotiation any disagreement or dispute arising between them 
under or in connection with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this 
Contract which cannot be settled amicably within thirty (30) days after 
receipt by one Party of the other Party‘s request for such amicable 
settlement may be referred to Arbitration within 30 days after the 
expiration of amicable settlement period. 

30.  Procedures for 

Disputes 
30.1 In case of arbitration, the arbitration shall be conducted in accordance 

with the arbitration procedures published by the Nepal Council of 

Arbitration (NEPCA) at the place given in the SCC.  

B. Staff and Labor 

31. Forced Labor 
31.1 The Contractor shall not employ forced labor, which consists of any 

work or service, not voluntarily performed, that is exacted from an 
individual under threat of force or penalty. This covers any kind of 
involuntary or compulsory labor, such as indentured labor, bonded 
labor, or similar labor–contracting arrangements. 

32. Child Labor 
32.1 The Contractor shall not employ children in a manner that is 

economically exploitative, or is likely to be hazardous, or to interfere 
with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where 
national laws have provisions for employment of minors, the 
Contractor shall follow those laws applicable to the Contractor. 
Children below the age of 18 years shall not be employed in 
dangerous work. 

 

33.Non-

discrimination and 

Equal Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of 
personal characteristics unrelated to inherent job requirements. The 
Contractor shall base the employment relationship on the principle of 
equal opportunity and fair treatment, and shall not discriminate with 
respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), 
working conditions and terms of employment, access to training, 
promotion, termination of employment or retirement, and discipline. In 
countries where national law provides for non-discrimination in 
employment, the Contractor shall comply with national law. When 
national laws are silent on nondiscrimination in employment, the 
Contractor shall meet this Sub clause's requirements. Special 
measures of protection or assistance to remedy past discrimination or 
selection for a particular job based on the inherent requirements of the 
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job shall not be deemed discrimination. 

B. Time Control 

34.  Program 
34.1 Within the time stated in the SCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager for 
approval a Program showing the general methods, arrangements, order, 
and timing for all the activities in the Works. In the case of a lump sum 
contract, the activities in the Program shall be consistent with those in 
the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any changes to 

the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an 
updated Program at intervals no longer than the period stated in the 
SCC. If the Contractor does not submit an updated Program within 
this period, the Project Manager may withhold the amount stated in the 
SCC from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue 
Program has been submitted. In the case of a lump sum contract, the 
Contractor shall Provide an updated Activity Schedule within 15 days of 
being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the 
Contractor’s obligations. The Contractor may revise the Program and 
submit it to the Project Manager again at any time. A revised Program 
shall show the effect of Variations and Compensation Events. 

35.  Extension 

ofthe 

IntendedCompletion 

Date 

35.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended 
Completion Date without the Contractor taking steps to accelerate the 
remaining work, which would cause the Contractor to incur additional 
cost. 

35.2 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date within 21 days of the Contractor 
asking the Project Manager for a decision upon the effect of a 
Compensation Event or Variation and submitting full supporting 
information at least 21 days prior to the intended completion date.  If the 
Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date.  

36.  Acceleration 
36.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain priced 
proposals for achieving the necessary acceleration from the Contractor.   
If the Employer accepts these proposals, the Intended Completion 
Date shall be adjusted accordingly and confirmed by both the Employer 
and the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the 

Employer, they are incorporated in the Contract Price and treated as a 

Variation.  



 
 

37.  Delays 

Ordered by the 

Project Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or 
progress of any activity within the Works. 

38.  Management 

Meetings 
38.1 Either the Project Manager or the Contractor may require the other to 

attend a management meeting. The business of a management 
meeting shall be to review the plans for remaining work and to deal with 
matters raised in accordance with the early warning procedure. 

38.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending the 
meeting and to the Employer.   The responsibility of the parties for 
actions to be taken shall be decided by the Project Manager either at 
the management meeting or after the management meeting and 
stated in writing to all who attended the meeting. 

39.  Early Warning 
39.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or 
delay the execution of the Works.  The Project Manager may require the 
Contractor to provide an estimate of the expected effect of the future 
event or circumstance on the Contract Price and Completion Date.   
The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making 
and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work 
and in carrying out any resulting instruction of the Project Manager. 

C. Quality Control 

40.Identifying 

Defects 
40.1 The Project Manager shall check the Contractor’s work and notify the 

Contractor of any Defects that are found.   Such checking shall not 
affect the Contractor’s responsibilities. The Project Manager may 
instruct the Contractor to search for a Defect and to uncover and test any 
work that the Project Manager considers may have a Defect.  

41. Tests 
41.1 If the Project Manager instructs the Contractor to carry out a test not 

specified in the Specification to check whether any work has a Defect and 
the test shows that it does, the Contractor shall pay for the test and any 
samples.   If there is no Defect, the test shall be a Compensation Event. 

42. Correction of 

Defects 
42.1 The Project Manager shall give notice to the Contractor of any Defects 

before the end of the Defects Liability Period, which begins at 
Completion, and is defined in the SCC. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the 
notified Defect within the length of time specified by the Project Manager’s 
notice. 

43.Uncorrected 

Defects 
43.1 If the Contractor has not corrected a Defect within the time specified 

in the Project Manager’s notice, the Project Manager shall assess the 
cost of having the Defect corrected, and the Contractor shall pay this 
amount. 



Procurement of Works- Single Stage Two Envelope Procedure | 101 

 
 

D. Cost Control 

44.  Contract Price 
44.1 In the case of a Unit Rate contract, the Bill of Quantities shall 

contain priced items for the Works to be performed by the Contractor. 
The Bill of Quantities is used to calculate the Contract Price.   The 
Contractor will be paid for the quantity of the work accomplished at the 
rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain 
the priced activities for the Works to be performed by the Contractor. The 
Activity Schedule is used to monitor and control the performance of 
activities on which basis the Contractor will be paid. If payment for 
Materials on Site shall be made separately, the Contractor shall show 
delivery of Materials to the Site separately on the Activity Schedule. 

45. Changes in the 

Contract Price 
45.1 In the case of an Unit Rate contract: 

(a)  If the final quantity of the work done differs from the quantity in the 
Bill of Quantities for the particular item by more than 25 percent, 
provided the change exceeds 2 percent of the Initial Contract Price, 
the Project Manager shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by more 
than 10 percent, except with the prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide the 
Project Manager with a detailed cost breakdown of any rate in the Bill 
of Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be 
amended by the Contractor to accommodate changes of Program or 
method of working made at the Contractor’s own discretion. Prices in the 
Activity Schedule shall not be altered when the Contractor makes such 
changes to the Activity Schedule. 

46. Variations 
46.1 All Variations shall be included in updated Programs, and, in the case 

of a lump sum contract, also in the Activity Schedule, produced by the 
Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for 
carrying out the Variation when requested to do so by the Project 
Manager. The Project Manager shall assess the quotation, which 
shall be given within seven (7) days of the request or within any 
longer period stated by the Project Manager and before the Variation 
is ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may 
order the Variation and make a change to the Contract Price, which 
shall be based on the Project Manager’s own forecast of the effects of 
the Variation on the Contractor’s costs. 

46.4 If the Project Manager decides that the urgency of varying the work 
would prevent a quotation being given and considered without 
delaying the work, no quotation shall be given and the Variation shall be 
treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that 
could have been avoided by giving early warning. 



 
 

46.6 In the case of an Unit Rate contract, if the work in the Variation 
corresponds to an item description in the Bill of Quantities and if, in the 
opinion of the Project Manager, the quantity of work above the limit 
stated in GCC 45.1 or the timing of its execution do not cause the cost 
per unit of quantity to change, the rate in the Bill of Quantities shall be 
used to calculate the value of the Variation.  If the cost per unit of quantity 
changes, or if the nature or timing of the work in the Variation does not 
correspond with items in the Bill of Quantities, the quotation by the 
Contractor shall be in the form of new rates for the relevant items of work. 

47. Cash Flow 

Forecasts 
47.1 When the Program, or, in the case of a lump sum contract, the Activity 

Schedule, is updated, the Contractor shall provide the Project 
Manager with an updated cash flow forecast.    

48. Payment 

Certificates 
48.1 The Contractor shall submit to the Project Manager monthly statements 

of the estimated value of the work executed less the cumulative amount 
certified previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement 

and certify the amount to be paid to the Contractor within 30 days of 

submission by contractor.  

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of the quantities 

of work in the Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed 

shall comprise the value of completed activities in the Activity 

Schedule.  

48.5 The value of work executed shall include the valuation of Variations 

and Compensation Events.  

48.6 The Project Manager may exclude any item certified in a previous 
certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 

49.  Payments 
49.1 Payments shall be adjusted for deductions for advance payments and 

retention. The Employer shall pay the Contractor the amounts certified 
by the Project Manager within 30 days of the date of each certificate.   If 
the Employer makes a late payment, the Contractor shall be paid interest 
as indicated in the SCC on the late payment in the next payment.  
Interest shall be calculated from the date by which the payment should 
have been made up to the date when the late payment is made.  

49.2 If an amount certified is increased in a later certificate or as a result 

of an award by an Arbitrator, the Contractor shall be paid interest 

upon the delayed payment as set out in this clause.   Interest shall be 

calculated from the date upon which the increased amount would have 

been certified in the absence of dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ 

shall not be paid for by the Employer and shall be deemed covered by 
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other rates and prices in the Contract.  

50.  Compensation 

Events 
50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site 
Possession Date pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way 

that affects the work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for execution of 

the Works on time.  

(d)  The Project Manager instructs the Contractor to uncover or to carry 
out additional tests upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than could 
reasonably have been assumed before issuance of the Letter of 
Acceptance from the information issued to bidders (including the 
Site Investigation Reports), from information available publicly and 
from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional work 
required for safety or other reasons. 

(h) Other  contractors,  public  authorities,  utilities,  or  the Employer  
does  not  work  within  the  dates  and  other constraints stated in 
the Contract, and they cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of 
Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent 

the work being completed before the Intended Completion Date, the 

Contract Price shall be increased and/or the Intended Completion Date 

shall be extended.   The Project Manager shall decide whether and by 

how much the Contract Price shall be increased and whether and by 

how much the Intended Completion Date shall be extended. 

50.3 As soon as information demonstrating effect of each Compensation 
Event upon the Contractor’s forecast cost has been provided by the 
Contractor, it shall be assessed by the Project Manager, and the 
Contract Price shall be adjusted accordingly. If the Contractor’s forecast 
is deemed unreasonable, the Project Manager shall adjust the Contract 
Price based on the Project Manager’s own forecast.   The Project 
Manager shall assume that the Contractor shall react competently and 
promptly to the event. 

50.4 The  Contractor  shall  not  be  entitled  to  compensation  to the  
extent  that  the  Employer’s  interests  are  adversely affected 
by the Contractor’s not having given early warning or not having 



 
 

cooperated with the Project Manager. 

51. Tax 
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, 

and other levies are changed between the date 30 days before the 
submission of bids for the Contract and the date of the last Completion 
certificate.  The adjustment shall be the change in the amount of tax 
payable by the Contractor, provided such changes are not already 
reflected in the Contract Price or are a result of GCC 53. 

52.  Currency 
52.1 The currency of Contracts shall be Nepalese Rupees. 

53.  Price 

Adjustment 
53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if 

provided for in the SCC.  If so provided, the amounts certified in each 
payment certificate, before deducting for Advance Payment, shall be 
adjusted by applying the respective price adjustment factor to the 
payment amounts due. 

53.2 Adjustment Formulae3:  The formulae will be of the following general 
type: 

 

𝑝𝑛 = 𝐴 + 𝑏
𝐿𝑛

𝐿𝑜
+  𝑐

𝑀𝑛

𝑀𝑜
+  𝑑

𝐸𝑛

𝐸𝑜
+  𝑒𝑡𝑐. 

Where: 

pn is a price adjustment factor to be applied to the amount for the 
payment of the work carried out in the subject month, determined in 
accordance with Clause 49; 

A is a constant, specified in the Bidding Forms- Table of Price 
Adjustment  data,  representing  the  nonadjustable  portion  in 
contractual payments;4b, c, d, etc., coefficients representing the 
estimated proportion of each cost element (labor, materials, equipment 
usage, etc.) in the Works or sections thereof, net of Provisional Sums, 
as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the 
cost elements for month “n,” determined pursuant to Sub-Clause 53.4, 
applicable to each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices 
corresponding to the above cost elements at the date specified in Sub-
Clause 53.4 

 

53.3 Sources of Indices and Weightings: The sources of indices shall 
be those listed in the Bidding Forms- Table of Price Adjustment data, 
as approved by the Project Manager and stated in SCC. Indices shall 
be appropriate for their purpose and shall relate to the Contractor’s 
proposed source of supply of inputs on the basis of which his Contract 
shall have been computed.  As the proposed basis for price 
adjustment, the Contractor shall have submitted with his bid the 

                                                           
3 For complex Works involving several types of construction work with different inputs, a family of 

Formulae will be necessary. The various items of Day work may also require different formulae, 

depending on the nature and source of the inputs 
4 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be 

subject to fluctuation in cost   or to compensate for the unreliability of some indices. A should normally be 

0.15. The sum of A, b, c, d, etc., should be one. 
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tabulation of Weightings and Source of Indices in the Bidding Forms, 
which shall be subject to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or 

prices shall be those prevailing on the day 30 days prior to the latest 

date for submission of bids. Current indices or prices shall be those 

prevailing on the day 30 days prior to the last day of the period to 

which a particular Interim Payment Certificate is related. If at any time 

the current indices are not available, provisional indices as 

determined by the Project Manager will be used, subject to 

subsequent correction of the amounts paid to the Contractor when the 

current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the 

Bidding Forms shall be adjusted if, in the opinion of the Project 

Manager, they have been rendered unreasonable, unbalanced or 

inapplicable as a result of varied or additional work already executed 

or instructed under Clause 46 or for any other reason. 

 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-

clause 53.1 then the Contract is subject to price adjustment only for 

construction material in accordance with this clause. If the prices of 

the construction materials stated in the contract is increased or 

decreased in an unexpected manner in excess of ten (10%) percent 

in comparison to the base price construction material stated in 

Section –IV, Bidding Forms-Table of Price Adjustment Data, then 

the price adjustment for the increase or decrease of price of the 

construction material beyond 10% shall be made by applying the 

following formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices 
shall be those listed in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction 
during the period of price adjustment consideration If the Base price and 
source is to be proposed by the Bidder as per the provision made in 
Section –IV, Bidding Forms-Table of Price Adjustment Data then 
the Base price and source filled by Bidder for the construction 
material stated in the Bidding Form shall be subject to the approval 
of the Project manager and shall be as stated in SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial 
Contract Amount as specified in the SCC. 



 
 

53.8 The Price Adjustment provision shall not be applicable for delayed 
period if the contract is not completed in time due to the delay 
caused by the contractor or the contract is a Lump sum Contract  

54.  Retention 
54.1 The Employer shall retain from each payment due to theContractor the 

proportion stated in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, 

in accordance with GCC 70.1, half the total amount retained shall be 

repaid to the Contractor and half when the Contractor has submitted 

the evidence of submission of tax return to the concerned Internal 

Revenue Office. On completion of the whole works,the Contractor may 

substitute retention money with an “on demand” bank guarantee. 

55. Liquidated 

Damages 
55.1 The Contractor shall pay liquidated damages to the Employer at the rate 

per day stated in the SCC for each day that the Completion Date is later 

than the Intended Completion Date.  The total amount of liquidated 

damages shall not exceed the amount defined in the SCC.   The 

Employer may deduct liquidated damages from payments due to the 

Contractor.  Payment of liquidated damages shall not affect the 

Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages 

have been paid, the Project Manager shall correct any overpayment of 

liquidated damages by the Contractor by adjusting the next payment 

certificate. The Contractor shall be paid interest on the overpayment, 

calculated from the date of payment to the date of repayment, at the 

rates specified in GCC.49 

56. Bonus 
56.1 The Contractor shall be paid a Bonus calculated at the rate per  

calendar  day  stated  in  the  SCC  for  each  day  (less  any days for 

which the Contractor is paid for acceleration) that the Completion is 

earlier than the Intended Completion Date. The Project Manager shall 

certify that the Works are complete, although they may not be due to be 

complete. 

57. Advance 

Payment 

 

57.1 The Employer shall make advance payment to the Contractor of the 

amounts stated in the SCC in two equal installments by the date 

stated in the SCC, against provision by the Contractor of an 

unconditional bank guarantee from Commercial Bank or Financial 

Institution eligible to issue Bank Guarantee as per prevailing Law in 

Nepal.in a form acceptable to the Employer in amounts equal to the 

advance payment. The guarantee shall remain effective until the 

advance payment has been repaid, but the amount of the guarantee 

shall be progressively reduced by the amounts repaid by the Contractor.   

Interest shall not be charged on the advance payment. 

57.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses required 
specifically for execution of the Contract. The Contractor shall 
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demonstrate that advance payment has been used in this way by 
supplying copies of invoices or other documents to the Project 
Manager. 

57.3 The advance payment shall be repaid by deducting proportionate 
amounts, as stated in SCC, from payments otherwise due 
Contractor, following the schedule of completed percentages of the 
Works on a payment basis.   No account shall be taken of the advance 
payment or its repayment in assessing valuations of work done, 
Variations, price adjustments, Compensation Events, Bonuses, or 
Liquidated Damages. 

 

 

 

 

 

 

58. Securities 
58.1 The Performance Security, including any additional security required 

as per ITB 35.5 and ITB 40.1, shall be provided to the Employer no 
later than the date specified in the Letter of Acceptance and shall be 
issued in an amount specified in the SCC, by a Commercial Bank 
or Financial Institution eligible to issue Bank Guarantee as per 
prevailing Law in Nepal.acceptable to the Employer, and denominated 
in Nepalese Rupees. The Performance Security shall be valid until a 
date 30 days from the date of issue of the Defect Liability Certificate in 
the case of a bank guarantee.  

Any additional performance security required as per ITB 35.5 shall be 
valid until a date 30 days from the date of issue of the certificate of 
Completion in the case of a bank guarantee. 

Any additional performance security required as per ITB 40.1 shall be 
valid until a date 30 days from the date of issue of the certificate of DLP 
in the case of a bank guarantee. 

58.2 The performance security issued by any foreign Bank outside 
Nepal must be counter guaranteed by Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law in 
Nepal. 

59. Dayworks 
59.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used 

for small additional amounts of work only when the Project Manager 
has given written instructions in advance for additional work to be paid 
for in that way. 

59.2 All work to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager. Each 
completed form shall be verified and signed by the Project Manager 
within two days of the work being done. 

59.3 The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

60.  Cost of 
60.1 Loss or damage to the Works or Materials to be incorporated in the 



 
 

Repairs Works between the Start Date and the end of the Defects Correction 
periods shall be remedied by the Contractor at the Contractor’s cost if 
the loss or damage arises from the Contractor’s acts or omissions. 

F.   Force Majeure 

61. Definition of 

Force Majeure 
61.1 In this Clause, “Force Majeure” means an exceptional event or 

circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against 

before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 

avoided or overcome; and 

(d) which is not substantially attributable to the other Party. 

 61.2  Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) 

above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 

foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the 

Contractor’s Personnel, revolution, insurrection, military or 

usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than 

the Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 

contamination by radio-activity, except as may be attributable to 

the Contractor’s use of such munitions, explosives, radiation or 

radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or 

volcanic activity. 

62. Notice of Force 

Majeure 
62.1 If a Party is or will be prevented from performing its substantial 

obligations under the Contract by Force Majeure, then it shall give 

notice to the other Party of the event or circumstances constituting the 

Force Majeure and shall specify the obligations, the performance of 

which is or will be prevented. The notice shall be given within 14 days 

after the Party became aware, or should have become aware, of the 

relevant event or circumstance constituting Force Majeure. 

62.2 The Party shall, having given notice, be excused performance of its 

obligations for so long as such Force Majeure prevents it from 

performing them. 

62.3   Notwithstanding any other provision of this Clause, Force Majeure 

shall not apply to obligations of either Party to make payments to the 
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other Party under the Contract. 

63. Duty to 

Minimize Delay 
63.1 Each Party shall at all times use all reasonable endeavors to minimize 

any delay in the performance of the Contract as a result of Force 

Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be 

affected by the Force Majeure. 

64. Consequences 

of Force Majeure 
64.1 If the Contractor is prevented from performing its substantial 

obligations under the Contract by Force Majeure of which notice has 

been given under GCC 62, and suffers delay and/or incurs Cost by 

reason of such Force Majeure, the Contractor shall be entitled subject 

to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-

paragraphs (a) to (d) of GCC 61.2 and, in the case of 

subparagraphs (b) to (d), occurs in the Country, payment of any 

such Cost, including the costs of rectifying or replacing the 

Works and/or Goods damaged or destructed by Force Majeure, 

to the extent they are not indemnified through the insurance 

policy referred to in GCC 19.  

64.2 After receiving this notice, the Project Manager shall proceed in 

accordance with GCC 10 to agree or determine these matters. 

65. Force Majeure 

Affecting 

Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement 

relating to the Works to relief from force majeure on terms additional to 

or broader than those specified in this Clause, such additional or 

broader force majeure events or circumstances shall not excuse the 

Contractor’s nonperformance or entitle him to relief under this Clause. 

66. Optional 

Termination, 

Payment and 

Release 

66.1  If the execution of substantially all the Works in progress is prevented 

for a continuous period of 90 days by reason of Force Majeure of 

which notice has been given under GCC 62, or for multiple periods 

which total more than 150 days due to the same notified Force 

Majeure, then either Party may give to the other Party a notice of 

termination of the Contract. In this event, the termination shall take 

effect 7 days after the notice is given, and the Contractor shall proceed 

in accordance with GCC  72.5. 

66.2  Upon such termination, the Project Manager shall determine the value 

of the work done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is 

stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have 



 
 

been delivered to the Contractor, or of which the Contractor is 

liable to accept delivery: this Plant and Materials shall become 

the property of (and be at the risk of) the Employer when paid for 

by the Employer, and the Contractor shall place the same at the 

Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were 

reasonably and necessarily incurred by the Contractor in the 

expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s 

Equipment from the Site and the return of these items to the 

Contractor’s works in his country (or to any other destination at 

no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor 

employed wholly in connection with the Works at the date of 

termination. 

67. Release from 

Performance 
67.1 Notwithstanding any other provision of this Clause, if any event or 

circumstance outside the control of the Parties (including, but not 

limited to, Force Majeure) arises, which makes it impossible or 

unlawful for either or both Parties to fulfill its or their contractual 

obligations or which, under the law governing the Contract, entitles the 

Parties to be released from further performance of the Contract, then 

upon notice by either Party to the other Party of such event or 

circumstance, 

(a) the Parties shall be discharged from further performance, without 

prejudice to the rights of either Party in respect of any previous 

breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the 

same as would have been payable under GCC 66 if the Contract 

had been terminated under GCC 66. 

G.   Finishing the Contract 

68.  Completion 
68.1 The Contractor shall request the Project Manager to issue a 

certificate of Completion of the Works, and the Project Manager shall do 
so upon deciding that the work is completed. 

68.2   In addition to the other provisions, before acceptance of the completed 
works, Employer shall verify and assure that such worksare within the 
set objective, quality and appropriate to operate and use. 

69.  Taking Over 
69.1 The Employer shall take over the Site and the Works within seven 

days of the Project Manager’s issuing a certificate of Completion. 

70.  Final Account 
70.1 The Contractor shall supply the Project Manager with a detailed account 

of the total amount that the Contractor considers payable under the 
Contract before the end of the Defects Liability Period. The Project 
Manager shall issue a Defects Liability Certificate and certify any final 
payment that is due to the Contractor within 60 days of receiving the 
Contractor’s account if it is correct and complete.   If it is not, the 
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Project Manager shall issue within 60  days  a  schedule  that  states  
the  scope  of  the  corrections or additions that are necessary.    If the 
Final Account is still unsatisfactory after it has been resubmitted, the 
Project Manager shall decide on the amount payable to the Contractor 
and issue a payment certificate. 

71.  Operating and 

Maintenance 

Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in the 
SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the 
dates stated in the SCC pursuant to GCC 71.1, or they do not receive 
the Project Manager’s approval, the Project Manager shall withhold the 
amount stated in the SCC from payments due to the Contractor. 

 

72.  Termination 
72.1 The Employer may terminate the Contract at any time if the 

contractor; 

a. does not commence  the work as per  the Contract,   
b. abandons the work  without completing,  
c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the 
other party causes a fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited 
to, the following : 

(a) The Contractor uses the advance payment  for matters other than the 
contractual  obligations, 

(b) the Contractor stops work for 30 days when no stoppage of work is shown 
on the current Program and the stoppage has not been authorized by the 
Project Manager; 

(c) the Project Manager instructs the Contractor to delay the progress of the 
Works, and the instruction is not withdrawn within 30 days; 

(d) the Employer  or  the  Contractor  is  made  bankrupt  or goes into 
liquidation other than for a reconstruction or amalgamation. 

(e) a payment certified by the Project Manager is not paid by the Employer to 

the Contractor within 90 days of the date of the Project Manager’s 

certificate;  

(f) the Project Manager gives Notice that failure to correct a particular 

Defect is a fundamental breach of Contract and the Contractor fails to 

correct it within a reasonable period of time determined by the Project 

Manager;  

(g) the Project Manager gives two consecutive Notices to update the 

Program and accelerate the works to ensure compliance with GCC 

Sub clause 22.1 and the Contractor fails to update the Program and 

demonstrate acceleration of the works within a reasonable period of 

time determined by the Project Manager; 

(h) the  Contractor  does  not  maintain  a  Security,  which  is required;   

(i) the Contractor has delayed the completion of the Works by the number 

of days for which the maximum amount of  liquidated damages can be 

paid, as defined in the SCC; and  

 



 
 

(j) If the Contractor, in the judgment of the Employer has engaged in 

corrupt or fraudulent practices in competing for or in executing the 

Contract, pursuant to GCC 73.1.  

72.4 When either party to the Contract gives notice of a breach of Contract 

to the Project Manager for a cause other than those listed under GCC 

72.3 above, the Project Manager shall decide whether the breach is 

fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract 

for convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as soon 
as reasonably possible. 

73.  Fraud and 

Corruption 
73.1 If the Employer determines that the Contractor has engaged in corrupt, 

fraudulent, collusive, coercive or obstructive practices, in competing for 
or in executing the Contract, then the Employer may, after giving 15 
daysnotice to the Contractor, terminate the Contractor's employment 
under the Contract and expel him from the Site. 

73.2 Should any employee of the Contractor be determined to have engaged 
in corrupt, fraudulent, collusive, coercive, or obstructive practice during the 
execution of the Works, then that employee shall be removed in 
accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i)  “corrupt practice”  is  the  offering,  giving,  receiving  or soliciting, 
directly or indirectly, of anything of value to influence improperly the 
actions of another party. 

(ii) “fraudulent practice”5 is any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other benefit or 
to avoid an obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more 
parties designed to achieve an improper purpose, including to 
influence improperly the  actions of another party; 

(iv)  “coercive practice”7 is impairing or harming, or threatening to impair 
or harm, directly or indirectly, any party or the property of the party 
to influence improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately   destroying,   falsifying,   altering   or concealing 
of evidence material to the investigation or making false 
statements to investigators in order to materially impede a 
investigation into allegations of a corrupt, fraudulent, coercive 
or collusive practice;  
and/or  threatening,  harassing  or  intimidating  any party to 
prevent it from disclosing its knowledge of matters relevant to 
the investigation or from pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the 
GON’s/DP’s inspection and audit rights provided for under 
GCC28.3. 
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74.  Black Listing 
74.1 Without prejudice to any other rights of the Employer under 

this Contract, GoN, Public Procurement Monitoring Office 
(PPMO), on the recommendation of procuring entity,  may 
blacklist a Bidder for its conduct for a period of one (1) to three 
(3) years on the following grounds and seriousness of the act 
committed by the bidder: 

(a) if it is established  that  the  Contractor  has  committed 
substantial defect in implementation of the contract or has not 
substantially fulfilled its obligations under the contract or the 
completed work is not of the specified quality as per the 
contract. 

(b) If convicted from a court of law in a criminal offense liable to 
be disqualified for taking part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt 
or fraudulent practices in competing for or in executing the 
Contract. 

75.  Payment upon 

Termination 
75.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a certificate 
for the value of the work done and Materials ordered less advance 
payments received up to the date of the issue of the certificate. 
Additional Liquidated Damages shall not apply.   If the total amount due 
to the Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because 
of a fundamental breach of Contract by the Employer, the Project 
Manager shall issue a certificate for the value of the work done, Materials 
ordered, the reasonable cost of removal of Equipment, repatriation of the 
Contractor’s personnel employed solely on the Works, and the 
Contractor’s costs of protecting and securing the Works, and less 
advance payments received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of 
Contract or for any other fault by the Contractor, the performance 
security shall be forfeited by the Employer. 

In such case, amount to complete the remaining works as per the 
Contract shall be recovered from the Contractor as Government dues. 

76.  Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 

Works shall be deemed to be the property of the Employer if the Contract 
is terminated because of the Contractor’s default. 

77.  Release from 

Performance 
77.1 If the Contract is frustrated by the outbreak of war or by any other event 

entirely outside the control of either the Employer or the Contractor, the 
Project Manager shall certify that the Contract has been frustrated. The 
Contractor shall make the Site safe and stop work as quickly as possible 
after receiving this certificate and shall be paid for all work carried out 
before receiving it and for any work carried out afterwards to which a 
commitment was made. 

78.Suspension of 

DPLoan/Credit/Gra
78.1 In the event that the DP suspends the loan/ credit/grant to the Employer 

from which part of the payments to the Contractor  are being made: 

a. the  Employer  is  obligated  to  notify  the  Contractor  of  such 



 
 

nt suspension  within  7  days  of  having  received  the  DP's suspension 
notice; and 

b. if the Contractor has not received sums due him within the  30 days  
for  payment  provided  for  in  GCC 49.1,  the Contractor may 
immediately issue a 15-day termination notice. 

79. Eligibility 
79.1 The Contractor shall have the nationality of an eligible country as 

specified in Section V of the bidding document.  The Contractor shall 
be deemed to have the nationality of a country if the Contractor is a 
citizen or is constituted, or incorporated, and operates in conformity 
with the provisions of the laws of that country. This criterion shall also 
apply to the determination of the nationality of proposed 
subcontractors or suppliers for any part of the Contract including 
related services. 

79.2 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as specified 
in Section V of the bidding document and all expenditures under the 
Contract will be limited to such materials, equipment, and services. At 
the Employer’s request, the Contractor may be required to provide 
evidence of the origin of materials, equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the 
materials and equipment are mined, grown, produced, or 
manufactured, and from which the services are provided.  Materials 
and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 

80.  Project 

Manager’s Duties 

and Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the 
extent as stated in the SCC. 

81.  Quarries and  

Spoil Dumps 
81.1  Any  quarry  operated  as  part  of  this  Contract  shall  be  maintained  

and left in a stable condition without steep slopes and be either refilled or 
drained and  be  landscaped  by  appropriate  planting.  Rock or gravel 
taken from a river shall be removed over some distance so as to limit the 
depth of material removed at any one location, not disrupt the river flow 
or damage or undermine the river banks. The  Contractor  shall  not  
deposit  excavated  material  on  land    in Government  or  private  
ownership  except  as  directed  by  the  Project Manager  in  writing  or  
by  permission  in  writing  of  the  authority responsible for such land in 
Government ownership, or of the owner or responsible representative  of  
the  owner  of  such  land  in  private ownership, and only then  in those 
places and under such conditions as the authority, owner or responsible 
representative may prescribe. 

82.  Local Taxation 
82.1  The prices bid by the Contractor shall include all taxes that may be 

levied in  accordance to the laws and regulations  in being in Nepal on 
the date 30 days prior   to the closing date for submissions of Bids on 
the  Contractor’s  equipment,  plant   and  materials  acquired  for  the 
purpose  of  the  Contract  and  on  the  services   performed  under  the 
Contract. Nothing in the Contract shall relieve the Contractor from his 
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responsibility  to  pay  any  tax  that  may  be  levied  in  Nepal on  profits  
made by him in respect of the Contract. 

83.  Value Added 

Tax 
83.1  The  Contract  is  not  exempted  from  value  added  tax.   An amount 

specified in the schedule of taxes shall be paid by the Contractor in the 
concerned VAT office within time frame specified in VAT regulation. 

84.  Income Taxes 

on Staff 
84.1  The  Contractor’s  staff,  personnel  and  labor  will  be  liable  to  pay 

personal income taxes in Nepal in respect of their salaries and wages, 
as are chargeable under the laws and regulations for the time being in 
force, and the Contractor shall perform such duties in regard to such 
deductions as may be imposed on him by such laws and regulations. 

 84.2  The issue of the Final Account Certificate pursuant to clause GCC 70  
shall  be  made only  upon  submittal  by  the  Contractor  of  a  
certificate  of income tax clearance from  the Government of Nepal. 

85.  Duties, Taxes 

and Royalties 
85.1  Any element of royalty, duty or tax in the price of any goods including 

fuel  oil,  and lubricating  oil,  cement,  timber,  iron  and  iron  goods  
locally procured  by  the Contractor for  the  works  shall  be  included  in  
the Contract  rates  and  prices and  no  reimbursement  or  payment  in  
that respect shall be made to the  Contractor. 

85.2  The Contractor shall familiarize himself with GON the rules and 
regulations  with  regard  to  customs,  duties,  taxes,  clearing  of  goods  
and  equipment,  immigration and the like, and it will be necessary for 
him to follow the required  procedures regardless of the assistance as 
may be provided by the Employer wherever possible. 

85.3  The Contractor shall pay and shall not be entitled to the reimbursement 
of  cost  of  extracting  construction  materials  such  as  sand,  
stone/boulder, gravel, etc. from  the river beds or quarries. Such prices 
will  be  levied  by  the  local  District Development  Committee  (DDC)  
as may  be  in  force  at  the  time.  The Contractor, sub-contractor(s) 
employed directly by him and for whom he is responsible, will not be 
exempted from payment of royalties, taxes or other kinds of surcharges 
on these construction materials so extracted and paid for to the DDC. 

86.  Member of 

Government, etc, 

not Personally 

Liable 

86.1  No member or officer of  GoN or the Employer or the Project Manager 
or  any  of their  respective  employees  shall  be  in  any  way  
personally bound  or  liable  for  the  act  or  obligations  of  the  
Employer  under  the Contract or answerable for any default or omission 
in the observance or  performance  of  any  of  act,  matter or  thing  
which  are  herein contained.   

87.  Approval of 

Use of Explosives 
87.1  No explosives of any kind shall be used by the Contractor without the 

prior  consent  of  the  Employer  in  writing  and  the  Contractor  shall 
provide,  store  and  handle  these  and  all  other  items  of  every  kind 
whatsoever required for blasting operations, all at his own expense in a 
manner approved in writing by the Employer. 

88  Compliance with 
Regulations for 
Explosives 

88.1 The  Contractor  shall  comply  with  all  relevant  ordinances,  
instructions and regulations  which  the  Government,  or  other  person  
or  persons having  due  authority,  may  issue  from  time  to  time  
regarding  the handling, transportation, storage and use of explosives.              

89.  Permission for 
89.1  The  Contractor  shall  at  all  times  maintain  full  liaison  with  and  



 
 

Blasting inform well  in   advance, and  obtain  such  permission  as  is  required  
from  all Government authorities,  public  bodies and private parties 
whatsoever concerned or affected, or likely to be concerned or affected 
by blasting operation. 

 

90.  Records of  

Explosives 
90.1  Before the beginning of the Defects Liability Period, the Contractor shall 

account  to the  satisfaction  of  the  Project  Manager  for  all  explosives 
brought  on  to  the Site  during  the  execution  of  the  Contract  and  
the Contractor  shall  remove  all unused  explosives  from  the  Site  on 
completion of works when ordered by the Project Manager. 

 

91.Traffic Diversion 
91.1 The Contractor shall include the necessary safety procedures regarding 

and pedestrian traffic diversion that is needed in execution of the works.  
The Contractor shall include in his costing of works, any temporary 
works or diversion that are needed during the construction period. All 
traffic diversion should be designed for the safety of both the motoring 
public and the men at work. It shall ensure the uninterrupted flow  of  
traffic  and  minimum  inconvenience  to the  public  during  the period  
concerned.  As such, adequate warning signs, flagmen and other 
relevant safety precautionary measures shall be provided to warn 
motorists and pedestrians well ahead of the intended diversion as 
directed by the Project Manager. All traffic devices used shall be 
designed in accordance with the instruction of Project Manager. 
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Section IX: Special Conditions of Contract 

 
 
The following Special Conditions of Contract shall supplement the GCC. Whenever there is a 

conflict, the provisions herein shall prevail over those in the GCC  

  



 
 

Special Conditions of Contract 

A.   General 

GCC 1.1 (q) 
The Employer is Transport Infrastructure Directorate,Bagmati Province 
,Hetauda 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 12 Month 

 

GCC 1.1(bb) 
& 10.1 

The Project Manager is Director , TID Hetauda 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at Hetauda Sub Metropolitan city  -11,Thanabharyang 
and is defined in drawings  

GCC 1.1 (hh) The Start Date shall be 15th July 2021 

GCC 1.1 (ll) The Works consist of Construction of RCC frame Structured  Building.  

GCC 2.2 Sectional Completions are: Not Applicable 

GCC 2.3(i) The following documents also form part of the Contract:NA 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 13.1 NA 

GCC 14.1 NA 

GCC 19.1 

The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and 
Materials is: 115 Percent of the Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and 
Materials is: 500,000.00 

3. The minimum cover for loss or damage to Equipment is : Value of 
Equipment 

4. The maximum deductible for insurance of Equipment is:50,000.00 
5. The minimum for insurance of other property is: 500,000.00 with 

unlimited number of occurrences 
6. The maximum deductible for insurance of other property is: 50,000.00 
7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of 
Nepal and 

ii. for other people is  : 500,000.00 with an unlimited number of 
occurrences 
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GCC 20.1 Site Investigation Reports are:  

GCC 23.1 The following shall be designed by the Contractor  

GCC 26.1 The Site Possession Date(s) shall be: 15th July 2021 

  

GCC  30.1 The place of arbitration shall be: Kathmandu,Nepal 

C. Time Control 

GCC 34.1 The  Contractor  shall  submit  for  approval  a  Program  for  the Works  within  
7 days from the date of the Letter of Acceptance. 

GCC 34.3 The period between Program updates is 30 days. 

The amount to be withheld for late submission of an updated Program is 
50,000.00 

D. Quality Control 

GCC 42.1 The Defects Liability Period is 365 days 

E. Cost Control 

GCC 49.1 NA 

GCC 53.1 The Contract “is not”subject to price adjustment, and the following information 
regarding coefficients “does not” apply.  

 

GCC 53.6 NA 

GCC 53.7 NA 

GCC 54.1 The proportion of payments retained is:5 (five) percent 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percentof the 

final Contract Price per day. The maximum amount of liquidated damages for 

the whole of the Works is 10 Percent of the final Contract Price. 

GCC 56.1 NA 

GCC 57.1 The Advance Payment shall be maximum 20% of the initial contract price 
excluding the provisional sums, day works and VAT and shall be made in two 
installments. The First installment of 10% (Ten percent) shall be made to the 

contractor upon submission of acceptable Bank Guarantee for advance payment 

and the second installment of 10 %(Ten percent) shall be made after the 

contractor completes the following conditions 

 Mobilization at site and establishment of site camp.

 Mobilization of key personnel and equipment as per 
contract. 



 
 

 Fulfillment of contractual obligation of submission of 
insurance policies.

 Submission of revised / updated Work Schedule.

Submission of acceptable bank guarantee to the Employer. 

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in 
which the value of works executed exceeds 30% of the Contract Price. 
Deduction will be at the rate of  40 % of the respective Monthly Interim Payment 
Certificate until such time as the advance payment  has  been  repaid;  provided  
that  the  advance  payment  shall  be completely repaid prior to the end of 80 % 
of the approved contract period. 

GCC 58.1 If  bid price of the bidder selected for acceptance is up to 15 (fifteen) percent 
below approved cost estimate, the performance security amount shall be 5 
(five) percent of bid price. 

ii) For the bid price of the bidder selected for acceptance is more than 15 
(fifteen) percent below of the cost estimate, the performance security amount 
shall be  determined as follows: 

Performance Security Amount = [(0.85 x Cost Estimate –Bid Price) x 0.5] + 
5% of Bid Price. 

The Bid Price and Cost Estimate shall be inclusive of Value Added Tax. 

 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is; NA 

GCC 71.2 The date by which “as built” drawings are required is: within 60 days of 

completion of work 

The amount to be withheld for failing to produce “as built” drawings is 
50,000.00 and Operating and maintenance manuals is: NA 

GCC 72.3 (i) The maximum number of days is: 200 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for 
taking any of the following actions : 

a. Approving subcontracting of any part of the works under General 
Conditions of Contract Clause 13; 

b. Certifying additional costs determined under General Conditions of 
Contract Clause 50;  

c. Determining start date under General Conditions of Contract Clause 1;  
d. Determining the extension of the intended Completion Date under 

General Conditions of Contract Clause 35;  
e. Issuing a Variation under General Conditions of Contract Clause 1 and 

46, except in an emergency situation, as reasonably determined by the 
Project Manager; emergency  situation  may  be  defined  as  the  
situation  when  protective measures must be taken for the safety of life 
or of the works or of adjoining property.  

f. Adjustment of rates under General Conditions of Contract Clause 45;  
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Section X: Contract Forms 

 
 

This Section contains forms which, once completed, will form part of the Contract. The forms 

for Performance Security and Advance Payment Security, when required, shall only be completed 

by the successful Bidder after contract award. 



 
 

Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 
 
 

To: .................................................Name and address of the Contractor.......................... 

 

Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ................................. [insert 

date] ............................for execution of the ... .................................................................. [insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you 

as your bid price ............................................ [insert amount in figures and words in Nepalese 

Rupees] as corrected and modified in accordance with the Instructions to Bidders is hereby 

selected as substantially responsive lowest evaluated bid.  

 
 
 

Authorized Signature: ……………………………… 
 

Name:   ... ……………………………………………. 
 

Title: ………………………………………………. 
 

 

CC:  

[Insert name and address of all other Bidders, who submitted the bid]  
 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by 

the Employer and for providing information to other unsuccessful bidders who participated in the bid as 

regards to the outcome of the procurement process. This standard form of Letter of Intent to Award should 

be filled in and sent to the successful Bidder only after evaluation   and selection of substantially 

responsible lowest evaluated bid.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: ……………………..  
 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 
 

This is to notify that your Bid dated ................................date …………………………..for execution 

of the……………………..name of the contract and identification number, as given in the 

Contract Data/SCC ……………………... for the Contract price of Nepalese Rupees [insert 

amount in figures and words in Nepalese Rupees], as corrected in accordance with the 

Instructions to Bidders is hereby accepted in accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 

days with Performance Security of NRs. ………. in accordance with  the Conditions of Contract, 

using for that purpose the Performance security Form included in Section X (Contract Forms) of 

this Bidding Document. 

 
 
 
 

Authorized Signature: …………………………………... 
 
 

Name and Title of Signatory: …………………………… 



 
 

Contract Agreement 

THIS AGREEMENT made the ...............................dayof…..between……………………. name 
of the Employer ………………(hereinafter  “the Employer”), of the one part, and  
……………………………name of the Contractor  …………………(hereinafter “the Contractor”), 
of the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the 

Contract ..............................should be executed by the Contractor, and has accepted a Bid by 

the Contractor for the execution and completion of these Works and the remedying of any 

defects in the sum of NRs …..........…..[insert amount of contract price in words and figures 

including taxes](hereinafter “the Contract Price”).  

The Employer and the Contractor agree as follows:  

1.  In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. 

(a)   the Letter of Acceptance;  
(b)   the Letters of Technical and Price Bid;  
(c)   the Addenda Nos ................................... Insert addenda numbers if any …………… 
(d)   the Special Conditions of Contract;  
(e)the List of Eligible Countries that was specified in Section V of the bidding document, 
(f)   the General Conditions of Contract;  
(g)   the Specification;  
(h)   the Drawings;  
(i)  Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
(j)  Table of Price Adjustment Data 
(k)List of Approved Subcontractors [For GoN funded project] 
(l) .................................................... ..[Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in 

this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to 

remedy defects therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works  and the remedying of defects therein, the Contract Price or such other 

sum as may become payable under the provisions of the Contract at the times and in the 

manner prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of Nepal on the day, month and year indicated above.  

 
Signed by …………………………. 
for and on behalf the Contractor in the presence of 
 
Witness, Name Signature, Address, Date 
 
Signed by………………………….. 
for and on behalf of the Employer in the presence of  
 
Witness, Name, Signature, Address, Date 
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                                     List of Approved Subcontractors 
 

In accordance with GCC Sub-Clause 13.1,The following Subcontractors are approved for 

carrying out the work as specified below.  

Name of 

Subcontractors 
Description of Works  

Value/Percentage 

of subcontract 

   

   

   

   

 

  



 
 

Letter of Commitment for Bank’s Undertaking for Line 
of Credit 

Bank’s Name, and Address of Issuing Branch or Office  

(On Letter head of the Commercial bank or any Financial Institution eligible to issue 

BankGuarantee as per prevailing Law) 

 

Date: 

Contract No: 

 

 

Name of Contract :  

 

 

To: 

 

[Name and address of the Employer] 

 

 

 

CREDIT COMMITTMENT No: [insert number] 

We are pleased to know that [name of Contractor] (hereinafter called “the Contractor”) has 

been awarded the Contract for the execution of the Works of [description of works] for above 

contract. 

Furthermore, we understand that, according to your conditions, the Contractor’s Financial 

Capacity i.e. Liquid Asset must be substantiated by a Letter of Commitment of Bank’s 

Undertaking for Line of Credit. 

At the request of, and arrangement with, the Contractor, we [name and address of the Bank] do 

hereby agree and undertake that [name and address of the Contractor] will be provided by us 

with a revolving line of credit, for execution of the Works viz. [insert name of the works], for an 

amount not less than NRs …….[in figure] ( in words) for the sole purpose of the execution of 

the above Contract. This Revolving Line of Credit will be maintained by us until [Insert “Initial 

Contract Period”] months  by the Procuring Entity. 

This committed line of credit shall not be terminated or cancelled without the prior written 

approval of Employer. 

In witness whereof, authorised representative of the Bank has hereunto signed and sealed this 

Letter of Commitment. 

 

Signature 

Name :  

Designation: 

 

Signature 

Name :  

Designation: 
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Performance Security 
(On letterhead paper of the Commercial Bank or Financial Institution eligible 

to issue Bank Guarantee as per prevailing Law in Nepal.) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office 

................................... Beneficiary: ..............................................   Name and Address of Employer 

…………………....... 

Date: .................................................. 

 

Performance Guarantee No.:…………………………………………………. 

 

We have been informed that ... ... [insert name of the Contractor]  (hereinafter called "the 

Contractor") has been notified by you to sign the Contract No. ……………….. [insert reference 

number of the Contract] for the execution of ……….. [insert name of contract and brief 

description of Works] (hereinafter called "the Contract"). 

 

Furthermore, we understand that, according to the conditions of the Contract, a performance 
guaranteeis required. 
 

At the request of the Contractor, we... .................................. . [insert name of the Bank] hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of 
...............[insert name of the currency and amount in figures*] (... .. insert amount in words) 
such sum being payable in Nepalese Rupees, upon receipt by us of your first demand in writing 
accompanied by a written statement stating that the Contractor is in breach of its obligation(s) 
under the Contract, without your needing to prove or to show grounds for your demand or the sum 
specified therein.  

This guarantee shall expire, no later than the………………………..Day of ………………… **, 
and any demand for payment under it must be received by us at this office on or before that date.  
 
 

………………………………………… 

Seal of Bank and Signature(s) 

Note:  

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final 

document.  

 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in 
the Contract in Nepalese Rupees. 

** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should 
note that in the event of an extension of the time for completion of the Contract, the Employer would need 
to request an extension of this guarantee from the Guarantor.   Such request must be in writing and must be 
made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer 
might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor 
agrees to a one-time extension of this guarantee for a period not to exceed [six months], in response to the 
Employer’s written request for such extension, such request to be presented to the Guarantor before the 
expiry of the guarantee”.  



 
 

Advance Payment Security 

(On letterhead paper of the Commercial Bank or Financial Institution eligible 
to issue Bank Guarantee as per prevailing Law in Nepal.) 

 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………Name and address of employer 

Date : …………………………………  

Advance Payment GuaranteeNo…………………………….. 

 

We have been informed that ………………has entered into Contract No. ..... Name and Address 
of Employer………………name of the Contractor……………(hereinafter called "the 
Contractor")..reference number of the Contract……………dated …………… with you, for the 
execution of ...contract and brief description of Works ……………. (hereinafter called "the 
Contract"). 
 

Furthermore, we understand that, according to the Conditions of the Contract, an advance 
payment in the sum……………. name of the currency and amount in figures*…(.... amount in 
words .....) is tobe made against an advance payment guarantee. 

 

At the request of the Contractor, we... ......................... . name of the Bank …………………. 
hereby irrevocably undertake topay you any sum or sums not exceeding in total an amount 
of………………….name of the currency and amount infigures*... ...................... .(…… amount in 
words ... ...................................................................... .) upon receipt by us of your first demand in 
writing accompanied by a written statement stating that the Contractor is in breach of its 
obligation under the Contract because the Contractor used the advance payment for purposes 
other than the costs of mobilization in respect of the Works.  

The maximum amount of this guarantee shall be progressively reduced by the amount of the 
advance payment repaid by the Contractor as indicated in copies of interim statements or 
payment certificates which shall be presented to us. This guarantee shall expire, at the latest, 
upon our receipt of a copy of the interim payment certificate indicating that eighty  (80) percent of 
the Contract Price has been certified for payment, or on the ....... day of ......**, whichever is 
earlier.   Consequently, any demand for payment under thisguarantee must be received by us at 
this office on or before that date.  
 
    …………………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final 

document.  

*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the 

advance payment as specified in the Contract. 

** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an 

extension of the time for completion of the Contract, the Employer would need to request an extension of this 

guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the 

form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a 

period not to exceed [six months], in response to the Employer’s written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee”. 



SECTION-VI

Bill of Quantities
Notes for Unit Rate Contracts :
Objectives
The objectives of the Bill of Quantities are
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be
prepared efficiently and accurately; and
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic
valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to
distinguish between the different classes of Works, or between Works of the same nature carried out in different
locations or in other circumstances which may give rise to different considerations of cost.  Consistent with
these requirements, the layout and content of the Bill of Quantities should be as simple and brief as possible.
Content
The Bill of Quantities should be divided generally into the following sections:
(a) Preamble;
(b) Work Items (grouped into parts);
(c) Day works Schedule;
d)   Provisional Sums; and
(d) Summary.

Preamble
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of measurement
which have been adopted in the preparation of the Bill of Quantities and which are to be used for the
measurement of any part of the works.

Work Items
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works which by nature, location, access, timing, or any other special characteristics may give rise to different
methods of construction, or phasing of the Works, or considerations of cost.  General items common to all parts
of the works may be grouped as a separate section in the Bill of Quantities.
Day work Schedule
A Day work Schedule should be included only if the probability of unforeseen work, outside the items included in
the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of rates quoted by the
Bidders, the Day work Schedule should normally comprise the following:
(a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work rates
or prices are to be inserted by the Bidder, together with a statement of the conditions under which the
Contractor will be paid for work executed on a day work basis.
(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.  The
rate to be entered by the Bidder against each basic Day work item should include the Contractor’s profit,
overheads, supervision, and other charges.
Provisional Sums
A general provision for physical contingencies (quantity overruns) may be made by including a provisional sum
in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible price increases should be
provided as a provisional sum in the Summary Bill of Quantities.  The inclusion of such provisional sums often
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future
need arises.  Where such provisional sums or contingency allowances are used, the Contract Data should state
the manner in which they will be used, and under whose authority (usually the Project Manager’s).

Summary
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, with
provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies (upward price
adjustment) where applicable.

These Notes for Preparing Specifications are intended only as information for the Employer or the person
drafting the Bidding documents.  They should not be included in the final documents.



Bill of Quantities
1 Provisional Sum

QuantityUnitItem Description
SL.
No

Procument Item Details

Unit Rate(NPR) Amount(NPR)

1 Carry out additional tests for material and works as
required and instructed by the Engineer.

PS 1.0 50000.0 50,000.00

2 Construction work

2.1  Building completion work

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Insurance of works, equipment,
Contractor's workmen and employees
and Third party Insurance against
damage to other persons and property.

LS 1.0

2
Preperation of as built drawing after
Completation of work

LS 1.0

3

Site clearence works:Clearing the site
with cutting grass, levelling humps,
uprootings and clearing surface grass
upto 15 cms and disposing in specified
places  all complete as per instructions
of site engineer

Job 2.0

4

Earthwork in Excavation:
(Open Excavation) Earthwork in
excavation in trenches, foundation etc.
manually in all kinds of soil including
timbering and pumping out water from
the trenches (if necessary) dressing of
sides, ramming of bottom, lift up to
1.5 m, stacking of excavated material
5.0 m, clear from the edge of
foundation trench all complete as per
specification, drawing and instruction
of the Engineer.

m3 349.16

5

Earth back filling with good quality
earth in 300 mm thick layers with
sprinkling water, ramming &
consolidating including transportation
as per specification and instruction in
all complete.

m3 76.35

6

Sand Filling works: Supplying and
filling river bed sand on foundations,
floors etc. with compaction with water
spray in level all complete

m3 47.26

7

Brick Soling Works: Supplying,
laying, compating, leveling first class
brick on foundations, floors with sand
compaction all complete

m2 547.09



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

8

Plain cement concrete PCC M10 (1:3:
6) in foundation, floors, pathways etc.
with cement, sand and crussed
aggregate of 10 mm to 38mm gauge
including mixing with mixture
machine & compaction by vibrator,
laying in line & level with curing all
type of works complete as per
specifications & instructions

m3 36.68

9

Providing and laying machine mixed
plain cement concrete of M20 grade
(1:1.5:3) with ordinary portland
cement (OPC), sand and coarse
aggregates of  20 mm and down size
including setting out, mixing,
compacting with vibrator, curing, and
finishing etc., excluding cost of
reinforcement, as per specification,
drawing and instruction of Engineer.
for foundation up to plinth with supply
of  all materials.

m3 46.87

10

Providing and laying machine mixed
plain cement concrete of M20 grade
(1:1.5:3) with ordinary portland
cement (OPC), sand and coarse
aggregates of  20 mm and down size
including setting out, mixing,
compacting with vibrator, curing, and
finishing etc., excluding cost of
reinforcement, as per specification,
drawing and instruction of Engineer
for super structure work with supply
of all materials Excluding form works.

m3 299.89

11

Form work for Foundation, beams,
column, slab etc. all types of concrete
with 19 mm plyboard with steel props
centering & shuttering including
promping wedging, scafolding,
proping, stagging inclusive of
utilization till the support is fully
unyielding net as per design ,drawing
specification and instruction

m2 2922.94

12

REINFORCEMENT:
Providing, straightening, cleaning,
cutting, fabricating, bending and
placing Tor steel (Fe 415) for stirrups
& tie or TMT(Fe 500) for main
reinforcement bars and binding the
bars with 18 gauge annealed wire for
tying  them at each junction as per
design and details for all types of RCC
elements including all waste and cut
pieces, provision for spacers, chairs,
providing and placing cement mortar
(1:1) cover blocks to keep the bars in
the intended position at all levels all
complete.

Kg 44506.56



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

13

Brickwork in cement sand mortar (1:
6) upto Plinth Level with First Class
Chimney burnt bricks, in perfect line
and level including cost of
scaffolding, soaking bricks in water in
24 hours and packing the joints, raking
the joints and curing the work at least
7 days in all types and thickness of
wall as per specification, drawing and
instruction of Engineer, all complete.

m3 64.34

14

Brickwork in cement sand mortar (1:
4) above Plinth Level with First Class
Chimney burnt bricks, in perfect line
and level including cost of
scaffolding, soaking bricks in water in
24 hours and packing the joints, raking
the joints and curing the work at least
7 days in all types and thickness of
wall as per specification, drawing and
instruction of Engineer, all complete.

m3 259.27

15

PLASTERING WORKS:
Providing, laying & curing 12.5 mm
thick cement sand (1:4) Plastering on
inner walls  to perfect plumb, lines &
level including raking the mortar
joints and wetting the masonry surface
all complete as per design drawings,
specifications and instruction of the
site engineer all complete:

m2 4762.44

16

3 mm punning works with cement,
sand including mixing, laying,
finishing to approved level, lines and
dimensions with proper neat cement
finish and curing as per specification,
drawing and instruction of the
Engineer, all complete.

m2 1544.75

17

Non-Glazed Tile: Supplying and
fixing  of approved quality Porcelain
Non-glazed tile on toilet floor   in 1:4
cement sand mortar in perfect line and
level filling the tile joints with  white
cement with or without pigments
where necessary all complete as per
design, drawings, specification and
approval of site Engineer.

m2 69.19

18

Glazed Tile: Supplying and fixing  of
approved quality Porcelain glazed
wall tile(kazzaria/somania or
equivalent brand )on toilet wall
surfaces with boader in 1:4 cement
sand mortar in perfect line and level
with white cement with or without
pigments where necessary  all
complete as per  design, drawings,
specification and approval of site
Engineer.

m2 276.73



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

19

Black Iron structural works:
Supplying and fabricating, laying with
proper welding / nuts bolts as per
drawings and specification of black
iron structural pipes / angles/plates
etc.  for staircase railing  etc all
compelete

m. 247.74

20

Supplying , making  and fixing of sal
wood frame (chaukhath ) in doors and
windows as per specification, drawing
and instruction of Engineer..

m3 6.98

21

Supplying and fixing of 38 mm thick
sal wood pannelled shutter  including
all necessary approved quality of
hardware fittings all complete work as
per the instructions of Site Engineer

m2 90.63

22

Suplying, making & fixing of 4mm
glazed shutter in 38*75 mm Sal wood
frame as per drawing, specification
and instruction of the engineer-in-
charge, all complete.

m2 144.06

23

Making supplying and fixing of 24
gauge mosquito proof wire mesh
shutter in 38 mm thick sal wood frame
as per drawing, specification and
instruction of the engineer-in-charge,
all complete..

m2 139.02

24

Making supplying and fixing of solid
bar (10mmx10mm) iron grill  in 3mm
*20 mm periphery frame as per
drawing, specification and instruction
of the engineer-in-charge, all
complete.

kg. 847.7

25

Providing Birla or equivalent brand
wall putty over the plastered surface
including necessary hacking, chipping,
application, sanding of surface all
complete as per the instrucition.

m2 4542.3

26

Providing and painting with two or
more coats of Berger/Asian or
equivalent Easy clean emulsion paint
over one coat of primer to give even
shade  as per specifications and
instructions of Engineer.

m2 2784.33

27

Providing and painting with two or
more coats of Berger/Asian or
equivalent Weather coat paint over
one coat of primer to give even shade
as per specifications and instructions
of Engineer.

m2 1889.08

28

Supplying and applying two coats of
emamel paint with primar base with
good finishing as per specifications
and instructions of Engineer.

m2 234.69

29

Providing and painting with two coat
aluminium  painting works over one
coat of  primer to give even shade as
per specifications and instructions of
Engineer.

m2 62.69

30
Supplying and fixing of straight steel
ladder in position for top floor as per
drawing and instruction of Engineer

no. 2.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

31

Interlocking tile works: Supplying and
laying 60mm thick M25, interlocking
tile works on 50mm thick stone dust,
levelling, compacting all complete

sq. m. 110.0

2.2  Building installation work

2.2.1  Plumbing and sanitary works

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

STAINLESS STEEL TANK: Over-
head water storage tank made out of
stainless steel tank of 1000 litres
capacity, vertical type having manhole
cover with locking arragement
including connection for inlets,
outlets, overflows, interconnection
pipes, etc. to be placed over a flat
surface as per drawing, specification.

Nos. 4.0

2

ELECTRICAL WATER PUMP:
Electric water pump motor of 1 HP,
single phase 220 V, AC, 2800 RMP,
closed coupled with centrifugal pump
having dischargeof 35 litres per
minute at 40'-0" head with NB1"
suction and 1" delivery size including
base plate and necessary hold down
bolts and nuts,foot valve, etc including
pump house as per drawing,
specification .

Nos. 2.0

3

WATER CLOSET: Providing and
fixing in postion white glazed earthen
ware Orrissa Pan  (Hindustan/
Paryware or equivalent) with S or P
trap, with or without vent, all
complete as per drawings,
specification.

Set. 19.0

4

WASH BASIN SET: Providing and
fixing in postion white glazed earthen
ware single hole hand wash basins
(Hindustan/ Paryware or equivalent)
with a pair of CI standard brackets
with  nuts, 1/2" CP approved pillar
cocks, 1 1/4" CP waste couplin with
plug and CP chain and ring1 1/4" CP
heavy casted bottle trap with tail and
pieces, 1/2" CP approved angle cocks
with 460mm long PVC reinforced
connector pipes with pipes both end
coupling joints etc, all complete with
testing and ready for operation
drawing, specification and approval of
Engineer. i) (50x40)cm Porcelain clay
white glaze Oval Wash basin with
mixture
complete set.

Set. 19.0

5
ii) (60x45x25)cm ( 24"x18"x10")  size
White glazed Large Kitchen Sink with
sink cock complete Set.

Set. 18.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

6

Soil, Waste and Rain Water Drainage
Pipe Line (from Toilets to the ducts
then to the nearest manholes):
Providing and installating rigid
UPVC/GI pipe for soil and waste
disposal (tested to 4kg/cm2 for uPVC
pipe) with high density metal tapering
grip bolt clamping, with approved
clamps, cutting wall and floor etc,.
Making good to its original finish etc.
all complete with testing and ready for
operation as per drawings,
specification .a) 110mm dia OD
UPVC pipe

rm. 100.0

7 b) 75mm dia OD UPVC pipe rm. 80.0

8 c) 50mm dia OD UPVC pipe rm. 550.0

9

FLOOR TRAP:Providing and fixing
PVC floor trap of 4"dia OD inlet and
3" dia OD outlet with 4" dia stainless
steel grating of heavy typeincluding
cutting and making good the walls and
floors etc,. all complete as per
drawings, specification and approval
of Engineer.

Nos. 37.0

10

WATER SUPPLY (Cold Water
Supply): Providing and fixing CPVC
pipe along with all necessary fittings
clamps, painting with approved chase
cutting in floor, walls etc. and making
good the damages where ever required
at its original finish all complete with
testing and ready for operation, as per
drawing, specification and approval of
Engineer. a) 15mm CPVC pipe SDR
111 CTS, 28.1 kg/cm2 (Flowgard or
ISI Standard) for cold water

rm. 322.92

11
b) 15mm CPVC pipe SDR 111 CTS,
28.1 kg/cm2 (Flowgard or ISI
Standard) for hot water

rm. 322.92

12
c) 32mm CPVC pipe SDR 111 CTS,
28.1 kg/cm2 (Flowgard or ISI
Standard)

rm. 60.0

13

FITTINGS: Providing and fixing in
position approved GM gate valve with
wheel heavy quality make all
complete etc. and ready for operation
as per specification. a) 15mm. dia GM
gate vale

Nos. 9.0

14
b) 15mm dia.   Non-return GM gate
valve

Nos. 4.0

15

SOAP DISH: Supplying fixing and
fitting of fency type Chromium plated
soap dish including all required
accesorries.

Set 19.0

16

LOOKING MIRROR: Providing and
fixing in position approved looking
mirror sized 16"X20"  including all
required accesorriesas per
specification.

Set 19.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

17

WATER TAP : 1/2" dia CP fancy type
water tap including all necessary
materials as per drawing specification
and instruction.

Set 54.0

18

TOWEL ROD: Supplying and fixing
fency type18" CP towel rod all
complete including allrequired
accessories.

Set 19.0

19

GULLY TRAP: Construction of brick
masonry gully trap chamber 12" x 12"
x16" in size including plaster and
punning and RCC cover at the top
with MS. grating as per drawing,
specification and instruction of
Engineer.

Set 4.0

20
SHOWER ROSE: Supplying and
fixing CP shower rose 7.5cm. dia.

Set 19.0

21

SOLAR WATER HEATER : Supply
and installation of 200ltr. with (3
units) solar water heater with electric
booster all complete set.

Set 4.0

2.2.2  Electrical installation work

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Supply and Installation of double door
system, two coat of red oxide paint
with two coat of enamel paints
concealed with neutral bar and earth
bar Distribution Board Equivalent ISO
certified. a) Main Distribution Board
with R-Y-B Indicaters 4 Way  14"
x16"x5".

Nos 2.0

2 b) 12 Way  SPN Distribution Board Nos 22.0

3

Supply and Installation of 10 KA
MCB as per IS/IEC 60898-1, IP 20
protected terminal, Legrand, ABB or
equivalent.a)  Triple Pole + Neutral
440V MCB 32A

Nos 2.0

4
 b) Single Pole + Neutral 220V MCB
25A,

Nos 13.0

5  c) Single Pole MCB 20A, 240/410V Nos 27.0

6 d) Single Pole MCB16A, 240/410V Nos 93.0

7  e) Single Pole MCB 6A, 240/410V Nos 55.0

8

Supply and Installation of square
white cover plate  with Metal Box of
Anchors, Legrand or equvalent.a) 2
module plate

Set 33.0

9  b) 3 module plate Set 184.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

10  d) 6 module plate Set 48.0

11
Supply and Installtion of White
Mechanism Square 230V switches a)
1 module 6A, 230V One way switch

Nos 194.0

12
b) 2 module 6A, 230V One way
switch

Nos 33.0

13 c) module 6A, 230V Two way switch Nos 7.0

14
d) 1 module with indicator 20A, 230V
One way switch

Nos 176.0

15
e) Fan step regulator 100 watt-
2module

Nos 60.0

16
f) 2 module Power socket shutterd
6/16, 230V-3pin

Nos 173.0

17

Supply and Installation of 18watt,
220V-240V LED cool day light suface
Tube Light 1219x25x50mm, 1800
Lumen indoor IP 20, Philips or
equvalent

Nos 90.0

18

Supply and Installation of  surface
square LED cool day light  12 Watt,
220V-240V, (178x25x178mm) 900
lumens, IP 20 Philips or equvalent

Nos 57.0

19
Spply and Installation of Wall Light
suitable for B22 LED Bulb Philips or
equvalent

Nos 25.0

20
Supply and Installtion of  9 Watt LED
Bulb cool day light  B22, 845 lumens ,
IP 20 Philips or equvalent

Nos 30.0

21
Supply and Installtion of  Mirror light
Phlips or equivalent

Nos 18.0

22
Supply and Installation of Bulk Head
suitable for 9 watt LED Bulb,B22,
IP65 Philips or equvalent

Nos 6.0

23

Supply and Installation of 220V
different kinds of Fan  Bajaj,
Crompton or equivalent a) 36" Celling
Fan

Nos 18.0

24 b) 42" Celling Fan Nos 30.0

25 c) 12" Exahust Fan Nos 19.0

26

 Supply and Installation of Multistrand
Flexible wire( 1 coil=91.44M) with
HDPE pipe (10Kg ) complete, Prakash
cable Janta Cable or equivalent
complete : a) Multistrand Flexible
wire 1.5 Sqmm

Mtrs 2478.0

27
 b) Multistrand Flexible wire 2.5
Sqmm

Mtrs 1076.0

28  c) Multistrand Flexible wire 4 Sqmm Mtrs 672.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

29 d)  Multistrand Flexible wire 6 Sqmm Mtrs 144.0

30
 e) Multistrand Flexible wire 10
Sqmm

Mtrs 96.0

31
Earthing : a) Supply and Installatio of
IS 3043 Copper Plate65x65x3.15
Earthing

Set 2.0

32
b) Supply and Installation of G.NO 8
Plastic Coated Cu. Wire

Mtrs 30.0

Total Item Price

VAT

Grand Total

Total of Procument Items


